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GOVERNMENT OF KERALA 

KERALA SOLID WASTE MANAGEMENT PROJECT (KSWMP) 

  
REQUEST FOR BIDS (RFB) 

E-Procurement Notice 
(Two-Envelope Bidding Process with e-Procurement) 

  

 

NATIONAL OPEN COMPETITIVE PROCUREMENT 
 

Name of Project : Kerala Solid Waste Management Project (KSWMP) 

Contract title : Biomining and Bioremediation of 08 Legacy Waste 

Dumpsites across Kerala 

Loan No./ Credit No./ Grant No. : IBRD-P4960 

RFB No. Reference No.:  : IN-SUCM-399856-CW-RFB 

Date : 12 January 2024 

 

 

1. The Government of Kerala through the Government of India has received financing from the 

World Bank toward the cost of the Kerala Solid Waste Management Project (KSWMP) and 

intends to apply part of the proceeds toward eligible payments under the contract for 

execution of works as detailed below. 

 

2. Bidding will be conducted through national open competitive procurement using a Request 

for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 

Borrowers, July 2016, Fourth Edition November 2020” (“Procurement Regulations”) and 

is open to all Bidders as defined in the Procurement Regulations. 

 

3.  The Kerala Solid Waste Management Project (KSWMP) (implementing agency) now invites 

online Bids from eligible Bidders for the design and execution of works detailed below in 

the table. Interested bidders may obtain further information and inspect the bidding 

document at the address given below during office hours or download the bidding 

document from e-procurement system https://etenders.kerala.gov.in  Bidders are advised to 

note the clauses on eligibility (Section I Clause 4) and minimum qualification criteria 

(Section III – Evaluation and Qualification Criteria), to qualify for the award of the contract. 

In addition, please refer to paragraphs 3.14 and 3.15 of the “Procurement Regulations” 

setting forth the World Bank’s policy on conflict of interest.  

 

4. The bidding document is available online on e-procurement system from 12 January 2024 to 

12 February 2024 for a non-refundable fee as indicated in the table below, in the form of 

Online Payment/ NEFT/ RTGS as per the provision provided on e- tender portal (Payment 

documents are to be submitted as per the procedure described in paragraph 8 below). 

https://etenders.kerala.gov.in/
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Bidders will be required to register on the website. The bidders would be responsible for 

ensuring that any addenda available on the website is also downloaded and incorporated. 

 

5. For submission of the bid, the bidder is required to have Class III Digital Signature 

Certificate (DSC) in the name of the person duly authorized to sign on behalf of the Bidder 

from one of the Certifying Authorities authorised by Government of India for issuing DSC 

(e.g. Verasys/ Sify/ nCode/ eMudhra2 etc.), with their profile. It is mandatory for the bidder 

to register their firm with e-procurement system and obtain user ID and password for 

participating in e-procurement in this Project. A non-refundable fee of Rs 15,000/- 

(Inclusive of tax) is required to be paid. The mode of payment shall be in the form of online 

Payment/ NEFT/ RTGS as per the provision provided on e- tender portal. Payment 

documents are to be submitted along with other documents listed in paragraph 8 below 

before the bid submission deadline. 

 

6. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts 

must be submitted simultaneously online on the e-procurement system on or before 16.00 

hours on 12 February 2024  and the ‘Technical Part’ of the bids will be publicly opened 

online on the same day at 16.30 hours, in the presence of the bidders designated 

representatives who wish to attend. The “Financial Part” shall remain unopened in the e-

procurement system until the second public Bid opening for the financial part. Any bid or 

modifications to bid (including discount) received outside e-procurement system will not be 

considered. If the office happens to be closed on the date of opening of the bids as specified, 

the bids will be opened on the next working day at the same time and venue. The electronic 

procurement system would not allow any late submission of bids. 

 

7. All Bids must be accompanied by a Bid Security of the amount specified for the work in the 

table below, drawn in favor of the Project Director, Kerala Solid Waste Management 

Project. Bid security will have to be in any one of the forms as specified in the bidding 

document and shall have to be valid for 45 days beyond the validity of the bid. Procedure for 

submission of bid security is described in Para 8. 

 

8. The bidders are required to submit (a) original payment documents towards the cost of bid 

document; and registration on e-procurement website (if applicable); (b) original bid security 

and (c) original affidavit regarding correctness of information furnished with bid document 

with to the address specified at para 11  before the bid submission deadline, either by 

registered post/speed post/courier or by hand, failing which the bids will be declared non-

responsive and will not be opened. 

 

9. A pre-bid meeting will be held on 19 January 2024 at 15.00 hours at the office of Project 

Director, Kerala Solid Waste Management Project/ Online Video Conferencing. to clarify 

the issues and to answer questions on any matter that may be raised at that stage as stated in 

ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding document. The prospective bidders 

wishing to join the pre-bid meeting VC can access the link to the online meeting from 

KSWMP website https://www.kswmp.org. Bidders are advised to download the bidding 

document prior to the pre-bid meeting in order for bidders to have a good understanding of 

 
2 For details of certifying authorities refer CCA website https://cca.gov.in/digital_signature.html 
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the scope of work under this contract for discussion and clarification at the pre-bid meeting. 

The bidders who wish to visit the project sites can raise their written request to the 

implementing agency at the communication link mentioned below. The Bidders may visit 

the project site on their own arrangements, the implementing agency shall facilitate such visit 

by providing necessary information and intimating the respective ULBs of the visit. The 

Point of Contact for site Visit purpose is provided in clause BDS7.4 of this RFB 

 

10. Other details can be seen in the bidding document. The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information 

not received by the bidder. It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 

11. The address for communication is as under:  

 

Project Director,  

Kerala Solid Waste Management Project (KSWMP) 

Address: Upper Ground Floor, Trans Towers, Vazhuthacaud, 

Thiruvananthapuram -695014, Kerala, India 

Telephone: +91 471-2333011 

E-Mail: tenderkswmp@gmail.com; 

Website: www.kswmp.org  

 

TABLE 

 

Package 

No 

Name of Work Bid Security 

* 

(Rs.) 

Cost of 

Document 

(Rs.) 

Period of 

Completion 

1 2 3 4 5 

01 

 

 

 

Biomining and 

bioremediation of 08 

Legacy Waste Dumpsites 

across Kerala 

5,00,000 

(Rupees Five 

Lakh Only) 

15,000 (Rupees 

Fifteen 

Thousand Only) 

270 days 

Seal of office 
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 

Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this bidding document 

for the provision of Works as specified in Section VII, Employer’s 

Requirements. The name, identification and number of lots 

(contracts) of this RFB are specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including if specified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt;  

(b) if the context so requires, “singular” means “plural” and vice 

versa;  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is a 

working day of the Borrower. It excludes the Borrower’s 

official public holidays;  

(d)  the term “ES” means environmental and social (including 

Sexual Exploitation, and Abuse (SEA), and Sexual 

Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

(i) “Sexual Exploitation” is defined as any actual or 

attempted abuse of position of vulnerability, differential 

power or trust, for sexual purposes, including, but not 

limited to, profiting monetarily, socially or politically 

from the sexual exploitation of another.   

(ii) “Sexual Abuse” is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions;   

(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or 
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physical conduct of a sexual nature by the Contractor’s 

Personnel with other Contractor’s or Employer’s Personnel; 

(g) “Contractor’s Personnel” is as defined in Sub-Clause 1 (ii) of the 

General Conditions of Contract; and 

(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 (nn) 

of the General Conditions of Contract.  

A non-exhaustive list of (i) behaviors which constitute SEA and (ii) 

behaviors which constitute SH is attached to the Code of Conduct form 

in Section IV. 

 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, toward the project named in the 

BDS. The Borrower intends to apply a portion of the funds to 

eligible payments under the contract(s) for which this bidding 

document is issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the loan account for the purpose of any 

payment to persons or entities, or for any import of goods, 

equipment, plant, or materials, if such payment or import is 

prohibited by a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations. No 

party other than the Borrower shall derive any rights from the Loan 

(or other financing) Agreement or have any claim to the proceeds 

of the Loan (or other financing).  

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as 

set forth in the WBG’s Sanctions Framework, as set forth in 

Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 

cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and personnel, to permit 

the Bank to inspect all accounts, records and other documents 

relating to any initial selection process, prequalification process, 

bid submission, proposal submission, and contract performance 



 10 

(in the case of award), and to have them audited by auditors 

appointed by the Bank.   

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 

enterprise or institution subject to ITB 4.6, or any combination of 

them in the form of a joint venture (JV), under an existing 

agreement, or with the intent to enter into such an agreement 

supported by a letter of intent, unless otherwise specified in the 

BDS. In the case of a joint venture, all members shall be jointly 

and severally liable for the execution of the entire Contract in 

accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all business 

for and on behalf of any and all the members of the JV during the 

Bidding process and, in the event the JV is awarded the Contract, 

during contract execution. This authorization shall be evidenced by 

submitting a power of attorney signed by legally authorized 

signatories of all members. Unless specified in the BDS, there is 

no limit on the number of members in a JV. The joint venture 

agreement shall be registered in the place specified in BDS so as 

to be legally valid and binding on members. Joint venture 

agreement must allocate the scope and parts of the contract to be 

carried out by each member commensurate with the qualifications 

and capacity of the members as claimed in the bid. 

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 

have a conflict of interest shall be disqualified.  A Bidder may be 

considered to have a conflict of interest for the purpose of this 

Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 
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(f) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager 

(Engineer) for the Contract implementation; 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the project 

specified in the BDS ITB 2.1 that it provided or were 

provided by any affiliate that directly or indirectly controls, 

is controlled by, or is under common control with that firm; 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the loan) 

who: (i) are directly or indirectly involved in the preparation 

of the bidding document or specifications of the contract, 

and/or the Bid evaluation process of such contract; or (ii) 

would be involved in the implementation or supervision of 

such contract unless the conflict stemming from such 

relationship has been resolved in a manner acceptable to the 

Bank throughout the procurement process and execution of 

the contract. 

 
4.3 A firm that is a Bidder (either individually or as a JV member) shall 

not participate in more than one Bid, except for permitted 

alternative Bids. This includes participation as a Subcontractor in 

other Bids. Such participation shall result in the disqualification of 

all Bids in which the firm is involved. A firm that is not a Bidder 

or a JV member may participate as a subcontractor in more than 

one Bid. 

 
4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have 

the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be.  

This criterion also shall apply to the determination of the 

nationality of proposed subcontractors or sub-consultants for any 

part of the Contract including related Services.  

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

WBG’s Sanctions Framework as described in Section VI 

paragraph 2.2 d., shall be ineligible to be prequalified for, initially 

selected for, bid for, propose for, or be awarded a Bank-financed 
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contract or benefit from a Bank-financed contract, financially or 

otherwise, during such period of time as the Bank shall have 

determined. The list of debarred firms and individuals is available 

at the electronic address specified in the BDS. 

 
4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to the 

Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision 

of the Employer.  

 
4.7 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

 
4.8 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country, provided 

that the Bank is satisfied that such exclusion does not preclude 

effective competition for the supply of goods or the contracting of 

works or services required; or (b) by an act of compliance with a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the Borrower’s 

country prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, 

or entity in that country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a 

Borrower, and is involved in the procurement), then exclusion of a 

firm or individual on the basis of ITB 4.8 (a) above by any country 

may be applied to that procurement across other countries 

involved, if the Bank and the Borrowers involved in the 

procurement agree. 

A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably request.  

5. Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services.  

B. Contents of Bidding Document 
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6. Sections of 

Bidding Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which include 

all the sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 

PART 2 Employer’s Requirements 

• Section VII - Employer’s Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Bids (RFB) issued 

by the Employer is not part of this bidding document. 

 
6.3 Unless obtained directly from the Employer or downloaded from 

the official website specified in the ‘E-Procurement Notice’, the 

Employer is not responsible for the completeness of the bidding 

document, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the bidding document 

in accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer or downloaded from the 

official website specified in the ‘E-Procurement Notice’ shall 

prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the bidding document and to furnish with its 

Bid all information and documentation as is required by the 

bidding document.   

7. Clarification of 

Bidding 

Document, Site 

7.1 The electronic procurement system specified in the BDS provides 

for online clarifications. A Bidder requiring any clarification on 

the bidding document may notify the Employer online on the e-

procurement system or raise its inquiries during the pre-Bid 

meeting if provided for in accordance with ITB 7.4. Clarifications 
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Visit, Pre-Bid 

Meeting 

requested through any other mode shall not be considered by the 

Employer. The Employer will respond to any request for 

clarification, provided that such request is received prior to the 

deadline for submission of Bids within a period specified in the 

BDS. Description of clarification sought and the response of the 

Employer shall be uploaded on the e-procurement system for 

information of all Bidders without identifying the source of 

request for clarification. Should the clarification result in changes 

to the essential elements of the bidding document, the Employer 

shall amend the bidding document following the procedure under 

ITB 8 and ITB 22.2. It is the bidder’s responsibility to check on 

the e-procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and 

entering into a contract for execution of the Works. The costs of 

visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

  
7.4 If so specified in the BDS, the Bidder’s designated representative 

is invited to attend a pre-Bid meeting and/or a Site of Works visit. 

The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 
7.5 The Bidder is requested, to submit any questions only through the 

e-procurement system, not later than one week before the meeting. 

Clarifications requested through any other mode shall not be 

considered by the Employer. 

 
7.6 Minutes of the pre-Bid meeting, if applicable, including the text 

of the questions asked by Bidders, without identifying the source, 

and the responses given, together with any responses prepared 

after the meeting, will be uploaded online on e-procurement 

system. Any modification to the bidding document that may 

become necessary as a result of the pre-Bid meeting shall be made 

by the Employer exclusively through the issue of an addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 



 15 

meeting. It is the bidder’s responsibility to check on the e- 

procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. Nonattendance at the pre-

Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the bidding document by issuing addenda.  

 
8.2 Any addendum issued shall be part of the bidding document and 

shall be deemed to have been communicated to all the bidders. 

The addenda will appear on the e-procurement system under 

“Latest Corrigendum”, and Email notification is also 

automatically sent to those bidders who have started working on 

the tender, unless otherwise specified in the BDS. The Employer 

shall not be liable for any information not received by the bidder. It 

is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 
8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 

the Bid exchanged by the Bidder and the Employer, shall be 

written in English. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant 

passages in English, in which case, for purposes of interpretation 

of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously.  

11.2 The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part prepared in accordance with 

ITB 12 and ITB 14; 
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(b) Bid Security or Bid-Securing Declaration in accordance 

with ITB 19.1; 

(c) Alternative Bid – Technical Part, if permissible, in 

accordance with ITB 13, the Technical Part of any 

Alternative Bid; 

(d) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 20.3, and in accordance with ITB 20.4 in case of a 

JV; 

(e) Bidder’s Eligibility: documentary evidence in accordance 

with ITB 17 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s qualifications to perform 

the contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with ITB 

16; 

(h) Design Methodology, Work Management Strategy, 

Statement of Work Methods, Equipment, Personnel, 

Schedule and any other information as stipulated in Section 

IV, Bidding Forms 

(i) Contractor Registration certificate (as per RFB); and   

(j) any other document required in the BDS. 

11.3 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(b) Completed Schedules including priced Schedule of 

Activities in accordance with ITB 12 and ITB 14, as 

specified in BDS; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(d) any other document required in the BDS. 

11.4 The Technical Part shall not include any information related to the 

Bid price. Where material financial information related to the Bid 

price is contained in the Technical Part the Bid shall be declared 

non-responsive. 
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11.5 In addition to the requirements under ITB 11.2, Bids submitted by 

a JV (where permitted) shall include a copy of the Joint Venture 

Agreement entered into by all members. Alternatively, a letter of 

intent to execute a Joint Venture Agreement in the event of a 

successful Bid shall be signed by all members and submitted with 

the Bid, together with a copy of the proposed Agreement. 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Bid. 

12. Process of Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial Part, 

Schedules including Schedule of Activities, and all documents 

listed under Clause 11, shall be prepared using the relevant forms 

furnished in Section IV, Bidding Forms. The forms must be 

completed without any alterations to the text, and no substitutes 

shall be accepted except as provided under ITB 20.3. All blank 

spaces shall be filled in with the information requested. 

12.2 Entire Bid including the Letters of Bid, Schedules and filled-up 

Schedule of Activities shall be submitted online on e-procurement 

system specified in ITB 7.1. Details and process of online 

submission of the tender and relevant documents are given in the 

website mentioned above. Scanned copies of documents listed in 

ITB Clauses 11 and 12.3 should also be uploaded on this website. 

12.3  Submission of Original Documents:  The bidders are required 

to separately submit (i) original payment documents towards the 

cost of bid document; and registration on e-procurement website 

(if applicable); (ii) original bid security or Bid-Securing 

Declaration in approved form; and (iii) original affidavit 

regarding correctness of information furnished with bid 

document, with the office specified in the BDS, before the Bid 

submission deadline, either by registered/speed post/courier or by 

hand, failing which the bids will be declared non-responsive and 

will not be opened. Hard copy of rest of the bid or any other 

document are not to be submitted. These original documents shall 

be sealed in an envelope(s) that (a) shall bear the name and 

address of the Bidder; (b) shall be addressed to the Employer; and 

(c) shall bear the specific identification of this bidding process as 

indicated in BDS 1.1. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the 

method of evaluating different alternative times for completion 
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will be described in Section III, Evaluation and Qualification 

Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the bidding 

document must first price the Employer’s design as described in 

the bidding document and shall further provide all information 

necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed Work 

methodology and other relevant details. Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous 

Bid conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in Section 

VII, Employer’s Requirements. The method for their evaluation 

will be stipulated in Section III, Evaluation and Qualification 

Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 

–Financial Part and in the Schedules including Schedule of 

Activities shall conform to the requirements specified below. 

 
14.2  The Bidder shall submit a Bid for the whole of the Works 

described in ITB 1.1 by filling in prices for all items of the Works, 

as identified in Section IV - Bidding Forms along with the total 

bid price (both in figures and words). The Bidder shall fill in rates 

and prices for all items of the Works described in the Schedule of 

Activities.  Items against which no rate or price is entered by the 

Bidder will not be paid for by the Employer when executed and 

shall be deemed covered by the rates for other items and prices in 

the Schedule of Activities. Corrections if any, in the bid can be 

carried out by editing the information before electronic 

submission on e-procurement system. 

 
14.3 The price to be quoted in the Letter of Bid – Financial Part, in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

 
14.4 The Bidder shall quote any discounts and indicate the 

methodology for their application in the Letter of Bid – Financial 

Part in accordance with ITB 12.1. 
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 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed.  

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one 

Contract shall specify in their Bid the price reductions applicable 

to each package, or alternatively, to individual Contracts within 

the package. Discounts shall be submitted in accordance with ITB 

14.4, provided the Bids for all lots (contracts) are opened at the 

same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the deadline for 

submission of Bids, shall be included in the rates and prices and 

the total Bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of tax/duty exemption 

benefits available in India.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(Contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding document. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in terms 

of the Government of India’s relevant Notifications as per the 

declaration format. In case the bidder has not provided the 

required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the 

goods/ equipment for which certificate is required is Nil. 

To the extent the Employer determines the quantities indicated 

therein are reasonable keeping in view the Activity Schedules, 

Work management strategy and work methods, the certificates 

will be issued within 60 days of signing of the contract and no 

subsequent changes will be permitted. In case of materials 

pertaining to Variation items and quantities, the certificate shall 

be issued only on request from the Contractor when in need and 

duly certified by the Project Manager. 

No certificate will be issued for items where no quantity/capacity 

of equipment is indicated in the statement. 

If the bidder has considered the tax/duty exemption for materials/ 

equipment to be bought for the work, the bidder shall confirm and 
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certify that the Employer will not be required to undertake any 

responsibilities of the Government of India Scheme or the said 

exemptions being available during the contract execution, except 

issuing the required certificate. The bids which do not conform to 

the above provisions or any condition by the bidder which makes 

the bid subject to availability of tax/duty exemption for materials/ 

equipment or compensation on withdrawal of any variations to 

the said exemptions will be treated as non-responsive and 

rejected. 

Any delay in procurement of the equipment/ machinery/goods as 

a result of the above shall not be a cause for granting any 

extension of time. 

15. Currencies of Bid 

and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

  

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical Part 

of the Bid, including a design methodology, Work management 

strategy, statement of work methods, equipment, personnel, 

schedule and any other information as stipulated in Section IV, 

Bidding Forms, in sufficient detail to demonstrate the adequacy 

of the Bidders’ proposal to meet the work’s requirements and the 

completion time.  

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, the 

Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, Bidding 

Forms. 

 
 

18. Period of Validity 

of Bids 

18.1 Bids shall remain valid for 90 days or for the Bid Validity period 

specified in the BDS. The Bid Validity period starts from the date 

fixed for the Bid submission deadline (as prescribed by the 

Employer in accordance with ITB 22.1). A Bid valid for a shorter 

period shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their Bids. The request and the responses 
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shall be made in writing. If a Bid Security is requested in 

accordance with ITB 19, it shall also be extended for forty five 

(45) days beyond the deadline of the extended validity period. A 

Bidder may refuse the request without forfeiting its Bid Security. 

A Bidder granting the request shall not be required or permitted 

to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity period, the Contract 

price shall be determined as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the BDS;  

(b) in the case of adjustable price contracts, no adjustment 

shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of the Technical Part of its Bid, 

either a Bid-Securing Declaration or a Bid Security as specified 

in the BDS, in original form and, in the case of a Bid security, for 

the amount specified in the BDS. 

 
19.2 A Bid Securing Declaration shall use the form included in Section 

IV, Bidding Forms. 

 
19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a Nationalized or 

Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier’s or certified check or demand draft issued by a 

Nationalized or Scheduled bank located in India; 

(d) another security specified in the BDS, 

 In the case of a bank guarantee, the Bid Security shall be submitted 

using the Bid Security Form included in Section IV, Bidding 

Forms. The form must include the complete name of the Bidder. 

The Bid Security shall be valid for forty-five (45) days beyond the 
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original validity period of the Bid, or beyond any period of 

extension if requested under ITB 18.2. 

 
19.4 If a Bid Security or Bid Securing Declaration is specified pursuant 

to ITB 19.1, any Bid not accompanied by a substantially 

responsive Bid Security or Bid Securing Declaration shall be 

rejected by the Employer as non-responsive.  

 
19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly as 

possible upon the successful Bidder’s signing the Contract and 

furnishing the Performance Security and if required in the BDS, 

the Environmental and Social (ES) Performance Security pursuant 

to ITB 50. 

 
19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security and if 

required in the BDS, the Environmental and Social (ES) 

Performance Security. 

 
19.7 The Bid Security may be forfeited or the Bid-Securing 

Declaration executed: 

(a) if a Bidder withdraws/modifies/substitutes its Bid during 

the period of Bid validity specified by the Bidder on the 

Letter of Bid - Technical Part and repeated in Letter of Bid 

- Financial Part, or any extension thereto provided by the 

Bidder; or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36; or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 50. 

 
19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be 

in the name of the JV that submits the Bid. If the JV has not been 

constituted into a legally enforceable JV, at the time of Bidding, 

the Bid Security or the Bid-Securing Declaration shall be in the 

names of all future members as named in the letter of intent 

mentioned in ITB 4.1 and ITB 11.2.  
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19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 

and: 

(a) if a Bidder withdraws its Bid during the period of Bid 

validity specified by the Bidder in the Letters of Bid or any 

extended date provided by the Bidder; or if the Bidder does 

not accept the correction of its Bid Price pursuant to ITB 

Sub-Clause 36; or 

(b) if the successful Bidder fails to: sign the Contract in 

accordance with ITB 49; or furnish a Performance Security 

and if required in the BDS, the Environmental and Social 

(ES) Performance Security in accordance with ITB 50; 

 the Borrower may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of time 

as stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their 

Bids which is confidential to their business.   

 
20.3 The Bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be uploaded along 

with the Bid. The name and position held by each person signing 

the authorization must be typed or printed below the signature. 

 
20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. Documents 

establishing authority to sign the bid on behalf of the JV shall be 

uploaded along with the bid.  

20.5 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialled by the person signing the Bid. 

D. Online Submission and Opening of Bids 

21. Preparation of 

Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The Request for Bids under this 

Project is published on this website. Any citizen or prospective 

bidder can logon to this website and view the Request for Bids 
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and can view the details of works for which bids are invited. A 

prospective bidder can submit its bid online; however, the bidder 

is required to have enrolment/registration in the website, and 

should have valid Digital Signature Certificate (DSC) in the form 

of smart card/e-token obtained from any certifying agency 

authorised by the Government of India (for class of DSC 

specified in BDS). 

As part of the enrolment process, bidders are required to choose 

unique username and assign a password for their accounts. Upon 

enrolment, the Bidders will be required to register their valid 

Digital Signature Certificate (DSC) with their profile. The bidders 

should register their valid email address and mobile numbers as 

part of the registration process. These would be used for any 

communication from the e-procurement system. A bidder can 

then login the website through the secured login by entering the 

password of the e-token & the user id/ password chosen during 

registration. After getting the bid schedules, the Bidder should go 

through them carefully and submit the specified documents, along 

with the bid, otherwise the bid will be rejected.  

 
21.2 The completed bid comprising of documents indicated in ITB 12, 

should be uploaded on the e-procurement system along with 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document and scanned copy of 

the bid security. 

 21.3 All the documents are required to be signed digitally by the 

bidder. After electronic online bid submission, the system 

generates a bid summary and a unique bid identification number 

which is time stamped as per server time. This shall be treated as 

acknowledgement of bid submission, and a copy should be 

retained by the Bidder. 

 21.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids, both Technical and Financial Parts, must be uploaded online 

no later than the date and time specified in the BDS. The server 

time will be considered as the standard time for referencing the 

deadlines for submission of the bids, opening of bids etc. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in 

accordance with ITB 8, in which case all rights and obligations of 

the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 
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23. Late Bids 23.1 The electronic procurement system would not allow any late 

submission of bids after due date & time as per server time. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 Bidders may modify their bids by using the appropriate option for 

bid modification on e-procurement system, before the deadline for 

submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 

modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 

option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 

not be opened. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the expiration of 

the period of Bid validity specified by the Bidder on the Letter of 

Bid or any extension thereof. This will result in the forfeiture of 

the Bid Security or execution of the Bid-Securing Declaration 

pursuant to ITB 19.7.  

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 

Technical Parts of 

Bids 

25.1 The Employer shall publicly open Technical Parts of all Bids 

received by the deadline, at the date, time and place specified in 

the BDS, in the presence of Bidders’ designated representatives 

and anyone who chooses to attend, and this could also be viewed 

by the bidders online. The Financial Parts of the bids shall remain 

unopened in the e-procurement system, until the subsequent public 

opening, following the evaluation of the Technical Parts of the 

Bids. In all cases, original documents submitted as specified in 

ITB 12.3 shall be first scrutinized, and Bids that do not comply 

with the provisions of ITB 12.3 will be declared non-responsive 

and will not be opened. Thereafter, bidders’ names, the presence 

or absence of a Bid Security or Bid Securing Declaration, if one 

was required, alternative bids – technical parts, if any, and such 

other details as the Employer may consider appropriate will be 

notified, online by the Employer at the time of bid opening.  
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In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids, and 

technical parts of Alternative Bids if any, that are opened at technical 

Bid opening shall be considered further for evaluation. 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 45. 

In cases where ITB 45 is not applicable, such information shall 

not be disclosed until Notification of Award is transmitted in 

accordance with ITB 47. 

 
26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result in 

the rejection of its Bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall do 

so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid giving a 

reasonable time for a response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing and shall be delivered to 

concerned bidders through e-procurement system/ official email 

id mentioned in IFB. No change, including any voluntary increase 

or decrease in the prices or substance of the Bid shall be sought, 

offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of 

the Bids, in accordance with ITB 36. 

 
27.2 The bidder shall respond to the queries on e- procurement system. 

If a Bidder does not provide clarifications of its Bid by the date 
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and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 

29. Nonmaterial 

Nonconformities 

29.1 Provided that a Bid is substantially responsive, the Employer may 

waive any nonconformities in the Bid which do not constitute a 

material deviation, reservation or omission. 

 29.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price or 

substance of the Bid. Failure of the Bidder to comply with the 

request may result in the rejection of its Bid. 

 29.3 Provided that a Bid is substantially responsive, the Employer shall 

rectify quantifiable nonmaterial nonconformities related to the 

Bid Price. To this effect, the Bid Price shall be adjusted, for 

comparison purposes only, to reflect the price of a missing or 

nonconforming activity or component in the manner specified in 

the BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 

use the criteria and methodologies listed in this ITB and Section 

III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted.  

 30.2 The scores to be given to technical factors and sub factors are 

specified in the BDS. 

31. Determination of 

Responsiveness  

31.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11.  
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31.2 A substantially responsive Bid is one that meets the requirements 

of the bidding document without material deviation, reservation, 

or omission. A material deviation, reservation, or omission is one 

that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Employer’s Requirements 

have been met without any material deviation, reservation or 

omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Qualification of 

the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive Bid 

- Technical Parts meet the qualifying criteria specified in Section 

III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder’s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different 

from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall be 

rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, or 

omission. 
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 32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the Bidder 

to qualify for the Works unless their specialized parts of the Works 

were previously designated by the Employer in the BDS as can be 

met by subcontractors referred to hereafter as ‘Specialized 

Subcontractors’, in which case, the qualifications of the Specialized 

Subcontractors proposed by the Bidder may be added to the 

qualifications. 

33.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the BDS. 

Subcontractors proposed by the Bidder shall be fully qualified for 

their parts of the Works. 

33.4  Bidders shall be responsible for ensuring that any proposed 

subcontractor complies with the requirements of ITB 4, and that 

any Works to be provided by the subcontractor comply with the 

requirements of ITB 5 and ITB 16. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 

Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information:  

 (a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date, time, and location for public 

opening of Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 
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(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date, time and location for public opening 

of the Financial Parts of the Bids, as specified in the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of the 

Bids shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who chooses to attend, and 

this could also be viewed by the bidders online. The bidder’s 

names, the Bid prices, per lot (contract) if applicable, including 

any discounts and Alternative Bid - Financial Part if any, and such 

other details as the Employer may consider appropriate, will be 

notified online by the Employer at the time of bid opening.   

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day.  

 34.4 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Financial Parts of Bids, Financial 

Parts of Alternative Bids, and discounts that are opened at Bid 

opening shall be considered further for evaluation.  

I. Evaluation of Financial Parts of Bids & Combined Evaluation 

35. Evaluation of 

Financial Parts  

35.1 To evaluate the Financial Part, the Employer shall consider the 

following:  

 (a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Grand Summary table; 

 (b) price adjustment for correction of arithmetic errors in 

accordance with ITB 36.1;  

 (c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 (d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 
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 (f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2   The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3   If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), each lot will be evaluated separately 

to determine the Most Advantageous Bid using the methodology 

specified in Section III, Evaluation and Qualification Criteria. 

Discounts that are conditional on the award of more than one 

lotor slice shall not be considered for Bid evaluation. 

36. Correction of 

Arithmetical 

Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price 

shall prevail and the total price shall be corrected; 

(b) if there is an error in a total corresponding to the addition 

or subtraction of subtotals, the subtotals shall prevail and 

the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, 

the amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject 

to (a) and (b) above.  

 36.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

36.1, shall result in the rejection of the Bid and the Bid Security 

may be forfeited or the Bid-Securing Declaration may be executed 

in accordance with ITB Sub-Clause 19.7. 

37. Conversion to 

Single Currency  

37.1 Not used.  

38. Margin of 

Preference 

38.1 Not applicable. 

39. Evaluation of 

combined 

Technical and 

Financial Parts 

39.1 The Employer’s evaluation of responsive Bids will take into 

account technical factors, in addition to cost factors in accordance 

with Section III Evaluation and Qualification Criteria. The weight 

to be assigned for the Technical factors and cost is  specified in 
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the BDS. The Employer will rank the Bids based on the evaluated 

Bid score (B). 

40. Abnormally Low 

Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other constituent elements of the Bid, appears 

unreasonably low to the extent that the Bid price raises material 

concerns as to the capability of the Bidder to perform the Contract 

for the offered Bid price. 

40.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer, unless otherwise specified in the BDS, shall 

seek written clarifications from the Bidder, including detailed price 

analyses of its Bid price in relation to the subject matter of the 

contract, scope, proposed methodology, schedule, allocation of risks 

and responsibilities and any other requirements of the bidding 

document. 

40.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Bidder has failed to demonstrate its capability to 

perform the Contract for the offered Bid Price, the Employer shall 

reject the Bid.  

41. Unbalanced or 

Front-Loaded 

Bids 

41.1 If the Bid for an admeasurement contract, which results in the 

lowest evaluated cost is, in the Employer’s opinion, seriously 

unbalanced or, front-loaded, the Employer may require the Bidder 

to provide written clarifications. Clarifications may include 

detailed price analyses (with breakdown of unit rates) to 

demonstrate the consistency of the Bid prices with the scope of 

works, proposed methodology, schedule and any other 

requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price analysis 

presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid without any additional Performance Security; 

or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Bidder to a level not 

exceeding twenty percent (20%) of the Contract Price to 

protect the Employer against financial loss in the event of 

default of the successful Bidder under the Contract; or 

(c) reject the Bid if the risk cannot be mitigated through 

additional performance security.  

42. Most 

Advantageous Bid 

42.1 The Employer shall determine the Most Advantageous Bid. The 

Most Advantageous Bid is the Bid of the Bidder that meets the 

Qualification Criteria and whose Bid has been determined to be 
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substantially responsive to the Bidding document and is the Bid 

with the highest combined technical and financial score. 

43. Employer’s Right 

to Accept Any 

Bid, and to Reject 

Any or All Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and 

to annul the Bidding process and reject all Bids at any time prior 

to Contract Award, without thereby incurring any liability to 

Bidders. In case of annulment, all documents submitted and 

specifically, Bid securities, shall be promptly returned to the 

Bidders. 

44. Standstill Period Standstill Period shall not apply. 

45. Notice of Intention 

to Award  

45.1 Not used. 

 

J. Award of Contract 

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid as specified in ITB 

42. 

47. Notification of 

Award 

47.1 Prior to the expiration of the Bid Validity Period, the Employer 

shall transmit the Letter of Acceptance to the successful Bidder. 

The Letter of Acceptance shall specify the sum that the Employer 

will pay the Contractor in consideration of the execution of the 

contract (hereinafter and in the Conditions of Contract and 

Contract Forms called “the Contract Price”). 

47.2 Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the Contract 

Award Notice which shall contain, at a minimum, the following 

information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; and 

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope. 
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47.3 The Contract Award Notice shall be published on a National 

website (GoI website http://tenders.gov.in or GoI Central Public 

Procurement Portal https://eprocure.gov.in/cppp/) or on the 

Employer’s website, and on the e-procurement system.  

 
47.4 Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

48. Debriefing by the 

Employer 

48.1 Not used. 

49. Signing of 

Contract 

49.1 Promptly upon Notification of Award, the Employer shall prepare 

the Contract Agreement, and keep it ready in the office of the 

Employer for the signature of the Employer and the successful 

Bidder, within 21 days following the date of Letter of Acceptance. 

The Contract Agreement shall incorporate all agreements 

between the Employer and the successful Bidder.   

 49.2 Within twenty-one (21) days of receipt of the Letter of 

Acceptance, the successful Bidder shall (a) furnish the 

performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with ITB Clause 50 and revised Work methodology; 

(b) if the successful bidder is a JV, it shall also furnish the JV 

agreement duly signed by all the members, if it had submitted 

only a letter of intent to execute the JV agreement along with the 

bid; and (c) shall sign, date and return the Agreement to the 

Employer along with the documents stated at (a) and (b) above. 

50. Performance 

Security 

50.1 Within twenty-one (21) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with the General Conditions of Contract, subject to 

ITB 41.2 (b), using for that purpose the Performance Security and 

ES Performance Security Forms included in Section X, Contract 

Forms. The performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security of a Joint 

Venture shall be in the name of the Joint Venture specifying the 

names of all members. 

 
50.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security or to sign 

the Contract Agreement shall constitute sufficient grounds for the 

https://eprocure.gov.in/cppp/
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annulment of the award and forfeiture of the Bid Security. In that 

event the Employer may award the Contract to the Bidder offering 

the next Most Advantageous Bid.  

50.3 Upon the successful Bidder’s signing the Agreement and 

furnishing of the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance Security 

pursuant to ITB Clause 50.1, the Employer shall promptly notify 

the name of the winning bidder to each unsuccessful bidder and 

shall discharge the Bid Securities of the bidders pursuant to ITB 

Clause 19.5 and 19.6. 

51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the daily fee 

specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses). If the 

Bidder disagrees with this proposal, the Bidder should so state in 

his Bid. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the 

Adjudicator. 
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

ITB 

Reference  
A.  General 

ITB 1.1 The number of the Request for Bids is: one 

The Employer is: Project Director, Kerala Solid Waste Management 

Project (KSWMP) 

The reference number of the Request for Bids (RFB) is:  

IN-SUCM-399856-CW-RFB 

 

The name of the RFB is: Biomining and bioremediation of 08 Legacy Waste 

Dumpsites across Kerala 
The number and identification of lots (contracts) comprising this RFB is:  

One 

ITB 1.2 The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 The Borrower is: Government of India. The sub-Borrower is Government of 

Kerala  

Loan or Financing Agreement amount: $105 million 

The name of the Project is: Kerala Solid Waste Management Project 

(KSWMP) 

ITB 4.1 Bids from Joint ventures are acceptable. 

Where Joint Ventures are permitted: 

(a) Maximum number of members in the Joint Venture (JV) shall be: Two 

(2) 

(b) Place where the agreement to form JV to be registered is 

Thiruvananthapuram, Kerala 

(c) A statement to the effect that all members of the joint venture shall be 

jointly and severally liable for the execution of the entire Contract in 

accordance with the Contract terms, shall be included in the authorization 

nominating a Representative or member in charge, as well as in the Bid and 

in the Agreement [in case of a successful bid]. 

(d) The joint venture agreement should define precisely the division of 

assignments to each member of JV. All members of JV should have active 
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participation in the execution during the currency of the contract. The scope 

and parts of the contract to be carried out by each member shall 

commensurate with the qualifications and capacity of the members as 

evidenced in the bid. This should not be varied/ modified subsequently 

without prior approval of the Employer. 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr. 

B.  Contents of Bidding Document 

ITB 7.1 Electronic – Procurement System 

The Employer shall use the following electronic-procurement system to 

manage this Bidding process: https://etenders.kerala.gov.in  

Requests for clarification should be received by the Employer no later than: 

14 days prior to the deadline for submission of bids  

ITB 7.4 A Pre-Bid meeting will take place through Video Conference (VC) on   19 

January 2024 at 15.00 Hours.  

The prospective bidders wishing to join the pre-bid meeting VC can access 

the link to the online meeting from KSWMP website 

https://www.kswmp.org.  

A site visit conducted by the Employer “shall not be” organized. However, 

the employer shall allow and facilitate with necessary information to the 

bidders intending to visit the site. The Bidders who desires to visit the site 

may raise a written request to the Employer. The bidder has to visit the site 

on their own arrangement. The Employer shall facilitate the site visit by the 

bidder by intimating the respective ULBs and providing necessary 

information to the bidder 

 

 

  

C.  Preparation of Bids 

ITB 11.2 (j) The Bidder shall submit the following additional documents in its Bid: 

  

Management Strategies and Implementation Plans (MSIP) to manage 

the (ES) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIPs) to manage the following key Environmental and Social (ES) risks: 

• Storage of retrieved wastes and its disposal  

• Fire Safety Plan and Emergency (incl Incidents/Accidents) Response 

Plan: Implementation, monitoring and reporting 

http://www.worldbank.org/debarr.
https://etenders.kerala.gov.in/
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• Traffic Management Plan to ensure safety of local communities from 

traffic related to segregated fraction disposal; 

• Drainage and Leachate Management Plan 

• Gas emissions, Foul Odour and Vector & Flies Management Plan 

• Dust Control and Management Plan  

• Site Biodiversity Management Plan  

• Water Resource Protection Plan to prevent contamination of 

drinking water and water bodies (ground, surface) in and around the 

site 

• Strategy for obtaining Consents/Permits prior to the start of relevant 

works such excavation of Dumpsite, stacking of disposables, 

windrow formation etc. 

• Gender based violence issues (Refer GBV Action plan)       

• Consultation with host community – regarding the detailed scope of 

activities mentioned in the Site-specific citizen engagement plan  

• Hazardous, C&D and Biomedical Waste Management strategy – 

arrangements and disposal management plan 

• Disposal Plan for all recovered fractions 

• Occupational health and safety management plan, workers safety 

implementation, monitoring and reporting  

• Labour issues and labour compliance as per the Labour management 

plan  

• Issues related to labour influx camps and impacts to the host 

community  

• Community health and safety issues identified in the ESIA (Refer 

Social management plan of Annex.)  

• Access of the community to use the public utilities (Refer Social 

Management Plan)   

• Community engagement and citizen sensitization as mentioned in 

the site-specific Citizen engagement plan   

• EMP, Environmental measures under scope of contractor 

 

(i) Valid Scanned Copies of the statutory documents (In case of 

Consortium/ JV all members should submit the required 

documents) 

• Copy of PAN Card 

• Copy of valid and active GST registration Certificate  

ITB 11.3 (b) The following schedules shall be submitted with the bid: Priced Schedule of 

Activities 

  

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement 

system along with the relevant required documents. For this purpose, the 

bidders shall fill up online, the forms that are available for online filling on 

the e-procurement system. The rest of the forms shall be download by the 
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bidders and filled up. The filled-up pages shall then be scanned and uploaded 

on the e-procurement system along with the scanned copies of the supporting 

documents. Documents which are to be submitted as scanned documents 

shall be printed or written in indelible ink (or legible photocopies in the case 

of copies) and all the pages shall be signed by person or persons duly 

authorized to sign on behalf of the Bidder before scanning and uploading. 

 

ITB 12.3 The bid is required to be submitted online only. No hard copy submission 

is required at the time of Bid Stage.  

For submission of original documents, the Employer’s address 

is:Attention: Project Director, Kerala Solid Waste Management Project 

Street Address: Trans Towers, Vazhuthacaud  

Floor/ Room number: Upper Ground Floor  

City: Thiruvananthapuram, Kerala  

PIN/Postal Code: 695014  

Country: INDIA 

ITB 13.1 Alternative Bids shall not be permitted.  

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.3 Not Applicable 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: Not Applicable  

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment during 

the performance of the Contract.   

 

The adjustment of contract price, if provided, will be done in accordance 

with GCC Clause 49 and corresponding provisions under PCC and 

Appendix 2 to PCC. 

ITB 18.1 The Bid validity period shall be 120 days.  

 

ITB 18.3 (a) 

& (b) 

Not Applicable 

ITB 19.1 

 

A Bid Security “shall be” required.  

 

A Bid-Securing Declaration “shall not be” required  

 

If a Bid Security shall be required, the Bidder shall furnish a Bid Security 

in the amount of Rs 5,00,000 (Rupees Five Lakh Only) 

ITB 19.3 (d) None 
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ITB 19.9 Not used 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

(a) Legally valid Power of Attorney is required to demonstrate the authority 

of the signatory to sign the Bid; and 

(b) In the case of Bids submitted by an existing or intended JV, if permitted 

as per ITB 4.1, the authorization shall be evidenced by a Power of Attorney 

signed by legally authorized signatories of all the members.”] 

D. Online Submission and Opening of Bids 

ITB 21.1  

 

Class of DSC required is: Class III 

ITB 22.1  

 

The deadline for uploading the Bids is:  

 

Date: 12 February 2024 

Time: 16.00 hrs. 
 

ITB 24.1 Re-submission of the bid is “not allowed”, if withdrawn. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online Bid opening of Technical Parts of Bids shall take place at: Office 

of Project Director, Kerala Solid Waste Management Project (KSWMP) 

Street Address: Trans Towers, Vazhuthacaud 

Floor/Room number: Upper Ground Floor 

City: Thiruvananthapuram, Kerala  

Country: INDIA 

 Date: Same as mentioned at BDS 22.1 

Time: 16.30 hrs. 

F. Evaluation of Bids – General Provisions 

ITB 29.3 

 

 The price of any activity or sub-activity that the Bidder may have omitted 

is deemed to be included in the price of other activities or sub-activities in 

the Schedule of Priced Activities and Sub-activities and will not be paid for 

separately by the Employer.  

 

G. Evaluation of Bids - Technical Parts 

ITB 30.2 The technical factors (sub-factors) and the corresponding weight in  are:  

Refer to sub-section-2 (Evaluation of Technical Proposal) of Section-III 
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A minimum score of 70 points out of 100 points shall also be used as a 

qualification criterion for the purpose of evaluation.  

ITB 33.1 At this time the Employer “does not intend”  to execute certain specific parts 

of the Works by subcontractors selected in advance. 

 

ITB 33.2 Not Applicable 

ITB 33.3 Not Applicable 

 

H. Public Opening of Financial Parts 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, 

the Employer will notify all Bidders of the date, time, and location of the public 

opening of Financial Parts. 

The online bid opening of Financial Parts of Bids shall take place at: Office 

of Project Director, Kerala Solid Waste Management Project (KSWMP) 

Street Address: Trans Towers, Vazhuthacaud 

Floor/Room number: Upper Ground Floor  

City: Thiruvananthapuram, Kerala 

Country: INDIA 

 Date: To be informed later. 

Time: To be informed later 

 

In addition to the above the Employer shall publish a notice of the public 

opening of the Financial Parts of the Bid on its website 

https://etenders.kerala.gov.in  

I. Evaluation of Bids - Financial Parts & Combined Evaluation 

ITB 39.1 The weight to be given for cost is: 0.7 

ITB 40.2 Provisions related to Abnormally Low Bids does apply 

J. Award of Contract 

ITB 50.1 and 

50.2 

 

The successful Bidder shall also be required to submit an Environmental 

and Social (ES) Performance Security. 

Throughout this bidding document the term ’performance security’, unless 

the context clearly indicates otherwise, means and includes both ‘the 

performance security and the ES performance security’ to be submitted by 

the successful bidder in the amounts specified in GCC/ PCC 54. 

 

https://etenders.kerala.gov.in/
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ITB 51 The Adjudicator proposed by the Employer is: It will be notified before 

signing of the contract.  The daily fee for this proposed Adjudicator shall 

be: 

The daily fee for this proposed Adjudicator shall be: 

Professional fee: Rs. 10,000/- (Rupees Ten Thousand only) per day 

Transport: vehicle with driver or Travel cost reimbursement @ Rs. 10 

(Rupees Ten only) per km if travelled by own car. 

Accommodation: Outstation stay in Government Guest House / Government 

Owned Hotel or Equivalent with a budget of Rs 3200 per including taxes. 

 

The biographical data of the proposed Adjudicator is as follows: 

To be informed before signing of the contractor 
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Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders. No other 

factors, methods or criteria shall be used other than specified in this Bidding document. The Bidder shall 

provide all the information requested in the forms included in Section IV, Bidding Forms. 
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Evaluation of Bids 

1.  Qualification  

 

1.1 Update of Information 

The Bidder’s qualification shall be assessed in accordance with the Qualification 

table included in this section.  

1.2 Subcontractors 

Not applicable 

1.3  Financial Resources 

Using the relevant Form 3.1 in Section IV, Bidding Forms, the Bidder must 

demonstrate access to, or availability of, financial resources such as liquid assets, 

unencumbered real assets, lines of credit, and other financial means, other than any 

contractual advance payments to meet the overall cash flow requirements for this 

Contract and its current Works commitment. 

1.4 Contractor’s Representative and Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified Contractor’s 

Representative and suitably qualified (and in adequate numbers) Key Personnel, as 

described in the Employer’s Requirement.   

The Bidder shall provide details of the Contractor’s Representative and Key 

Personnel and such other Key Personnel that the Bidder considers appropriate to 

perform the Contract, together with their academic qualifications and work 

experience. The Bidder shall complete the relevant Forms in Section IV, Bidding 

Forms.  

1.5 Equipment 

The Bidder must demonstrate that it has access to the key equipment listed 

hereafter: 

 

 

No. Equipment Type and Characteristics 
Minimum Number 

required 

1 Excavator 8 
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2 Earth Movers 8 

3 Trommel Machine/ ballistic Separator 4 

4 Tipper Trucks 8 

5 Tractor with Trolley 8 

The capacity of the above equipment should be such that it should be sufficient to 

process and dispose minimum 1,300 M3 per day. 

The Bidder shall provide further details of proposed items of equipment using the 

relevant Form in Section IV, Bidding Forms.  

 

2. Evaluation of Technical Proposal 

Assessment of adequacy of Technical Proposal with Requirements in accordance 

with ITB 30.1: 

The bidders must meet the criteria mentioned in Section III ‘A: Qualification’ prior 

to being considered for technical evaluation by applying the scored technical 

factors/subfactors in accordance with BDS ITB 30.2. The criteria mentioned under 

‘A Qualification’ is a Pass/fail type criteria and no scores shall be awarded to the 

bidders for the mentioned criteria. 

The technical factors, and sub factors if any, to be evaluated and the scores to be 

given to each technical factor and sub factors as required under the BDS ITB 30.2 

are specified below 

 

Technical Proposal Scoring Methodology 
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S. 

No

. 

Technical Factor and sub-factors Sub 

Factor 

Score 

Maximu

m 

Technical 

Factor 

Score 

Documents 

1 Bidders Past performance in Similar Contracts  40  

1.1 Experience of successfully completion of Biomining and 

Bioremediation of legacy waste dumpsites between 1st 

January 2019 and bid submission deadline, with any 

Urban Local Body/ Government bodies/ Public Sector 

Undertakings in India with direct contract with them 

a. From a Single Project- Biomining and Bioremediation 

quantity per annum  

 

>1,46,000 M3 to <=2,00,000 M3 10 

>2,00,000 M3 to <=2,63,000 M3 14 

>2,63,000 M3 20 

 

b. From Multiple Projects (maximum three)- Biomining 

and Bioremediation quantity per annum  

>1,75,000 M3 to <=2,34,000 M3 10 

>2,34,000 M3 to <=2,92,000 M3 14 

>2,92,000 M3 20 
 

20  • certificates issued by the 

consumer with unique 

reference number for 

verification along with 

Performance/Completion 

Certificates issued by the 

Urban or Local Bodies 

confirming the same, 

signed by officer above 

or equal to the rank of 

Executive Engineer 

 

Proof in the form of 

photographs/ contour 

maps/ drone map/image 

to be provided to prove 

land reclamation in the 

eligible experience 

projects 

1.2 Experience in disposal of RDF (Refused derived fuel) 

from a single/multiple biomining project to cement plant/ 

waste to energy/ thermal plants/ other Industries during 

any one year between 1st January 2019 and bid submission 

deadline a. From a Single project- RDF quantity per 

annum in preceding five years  

>36,500 MT to <=51,000 MT 10  

>51,000 MT to <= 66,000 MT 14 

>66,000 MT 20 

 

b. From a multiple project (maximum three projects)- 

RDF quantity per annum  

>44,000 MT to <=58,000 MT 10 

>58,000,000 MT to <= 73,000 MT 14 

>73,000 MT 20 
 

20  • Co-processing 

certificates issued by the 

consumer with unique 

reference number for 

verification along with 

Certificates issued by the 

Urban or Local Bodies 

confirming the same, 

signed by officer above 

or equal to the rank of 

Executive Engineer 

2 Bidders Financial Capability  30  
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S. 

No

. 

Technical Factor and sub-factors Sub 

Factor 

Score 

Maximu

m 

Technical 

Factor 

Score 

Documents 

2.1 Average Annual Turnover within the last five financial 

years (1st April 2018 to 31st March 2023) (Certified by 

CA/ Statutory Auditor of Bidder)  

=Rs 1024 million 4 

>Rs. 1024 million to <= Rs. 1230 million 8 

>Rs. 1230 million 10 
 

10  Copies of audited balance 

sheets attested by statutory 

auditor 

2.2 Access to, availability of, liquid assets, 

unencumbered real assets, lines of credit, and other 

financial means (independent of any contractual 

advance payment) for amount 

= Rs. 310 million 2 

> Rs 310 million to <=Rs. 410 million 6 

> Rs. 410 million  10 
 

10  Bankers’ certificate 

2.3 Available bid capacity for Solid Waste Management 

= Rs. 512 Mn 4 

>Rs 512 Mn to <= Rs 615 Mn 8 

> Rs 615 Mn 10 
 

10  The bidder shall submit 

certificate from its 

statutory Auditor/ 

chartered Accountant 

certifying his bid capacity 

3 Method Statement for Biomining Activity  25  

3.1 Design Methodology 

Required feature is absent; no relevant 

information to demonstrate how the 

requirement is met 

0 

Required feature present with deficiencies 

such as insufficient or information that lacks 

clarity 

1 

Sufficient information to demonstrate how 

the requirement will be met 

2 

Sufficient information to demonstrate that the 

requirement will be marginally exceeded 

4 

Sufficient information that significantly 

exceed the requirement/proposal contributes 

to significant value addition 

5 

 

5  The bidder shall submit 

the details in the form 

Appendix to Technical 

Part ‘Design 

Methodology’ 

3.2 Forward Linkage of fractions recovered after 

biomining activity (Approach for disposal of 

biomining fractions) 

Sufficient information to demonstrate the 

forward linkage/ disposal methodology for each 

recovered fraction from biomining operations  

2.5 

Memorandum of Understanding (MoU)/ 

Agreement from Authorized Cement/ Waste to 

2.5 

5  The bidder shall submit 

the details in the form 

Appendix to Technical 

Part ‘Method Statement’ 
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S. 

No

. 

Technical Factor and sub-factors Sub 

Factor 

Score 

Maximu

m 

Technical 

Factor 

Score 

Documents 

Energy/ Thermal Plants for RDF take off or 

RDF Co-processing 

 

 

3.3 Work Management Strategy 

Required feature is absent; no relevant 

information to demonstrate how the 

requirement is met 

0 

Sufficient information to demonstrate how the 

requirement will be met 

1 

Sufficient information to demonstrate that the 

requirement will be marginally exceeded 

2 

Sufficient information that significantly 

exceed the requirement/proposal contributes 

to significant value addition 

3 

 

3  The bidder shall submit 

the details in the form 

Appendix to Technical 

Part ‘Work Management 

Strategy’ 

3.4 Risk mitigation measures- Proposal for alternative 

plan in case proposed work management strategy 

and forward linkages are not viable at implementation 

of actual work 

Required feature is absent; no relevant 

information to demonstrate how the 

requirement is met 

0 

Sufficient information to demonstrate how the 

requirement will be met 

1 

Sufficient information to demonstrate that the 

requirement will be marginally exceeded 

2 

Sufficient information that significantly 

exceed the requirement/proposal contributes 

to significant value addition 

3 

 

3  The bidder shall submit 

the details in the form 

Appendix to Technical 

Part ‘Method Statement’ 

3.5 Site Organization, team composition, qualifications, 

and experience of Contractor’s Personnel 

Sufficient information to demonstrate efficient 

Site Organization 

1 

Availability of Minimum team composition 

proposed in this RFB and demonstration on 

efficiently integration of the team for this work 

2 

Experience of Contractor’s personnel in 

similar work 

3 

 

3  The bidder shall submit the 

details in the form 

Appendix to Technical Part 

‘Site Organization’ & Key 

Personnel Schedule 

3.6 Key equipment strategy 3  documentary evidence 

of ownership or leasing 

equipment 
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S. 

No

. 

Technical Factor and sub-factors Sub 

Factor 

Score 

Maximu

m 

Technical 

Factor 

Score 

Documents 

Availability of minimum Key Equipment 

(Owned or Leased- shall be demonstrated 

by providing documentary evidence of 

ownership or leasing) listed in the RFB 

 

2 

demonstration on efficiently integration of 

the Key Equipment for this work execution 

including minimum processing capacity 

per day, equipment deployment schedule 

1 

 

 

Details of Equipment to be 

provided in Appendix to 

Technical Part: 

Equipment 

3.7 Work Program and Schedule 

Required feature is absent; no relevant 

information to demonstrate how the 

requirement is met 

0 

Sufficient information to demonstrate how the 

requirement will be met 

1 

Sufficient information to demonstrate that the 

requirement will be marginally exceeded 

2 

Sufficient information that significantly 

exceed the requirement/proposal contributes 

to significant value addition 

3 

 

3  The bidder shall submit 

the details in the form 

Appendix to Technical 

Part ‘Mobilization 

Schedule’ & ‘Work 

Schedule’ 

4 Management strategies and implementation plans 

(MSIPs) for ES 

Required feature is absent; no 

relevant information to 

demonstrate how the requirement 

is met 

0 

Sufficient information to 

demonstrate how the requirement 

will be met 

3 

Sufficient information to 

demonstrate that the requirement 

will be marginally exceeded 

4 

Sufficient information that 

significantly exceed the 

requirement/proposal contributes 

to significant value addition 

5 

 

 5 The bidder shall submit 

the details in the form 

Appendix to Technical 

Part Environmental and 

Social, Health 

Management Strategies 

and Implementation 

Plans 

TOTAL 100 
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3. Financial Evaluation  

 
Criteria for Financial Evaluation  

In addition to the criteria listed in ITB 35.1 (a) – (e) the following criteria shall apply: 

None 

 

4. Combined Evaluation  

The Employer will evaluate and compare the Bids that have been determined to 

be substantially responsive. 

An Evaluated Bid Score (B) will be calculated for each responsive Bid using the 

following formula, which permits a comprehensive assessment of the evaluated 

cost and the technical merits of each Bid: 

 

 

 
 

Where: 

 C  = Evaluated Bid Cost 

 C low = the lowest of all Evaluated Bid Costs among responsive Bids 

 T     = the total Technical Score awarded to the Bid 

 Thigh = the Technical Score achieved by the Bid  that was scored best among 

all responsive Bids 

 X  = weight for Cost as specified in the BDS 

The Bid with the best evaluated Bid Score (B) among responsive Bids shall be the 

Most Advantageous Bid provided the Bidder is qualified to perform the Contract.  

5. Multiple Contracts – Not Applicable 
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A. Qualification  

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

1. Eligibility 

1.1 Nationality Nationality in accordance 

with ITB  4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 and 

1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in 

accordance with ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank 

Eligibility 

Not having been declared 

ineligible by the Bank, as 

described in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State-owned 

enterprise or 

institution of 

the Borrower 

country 

Meets conditions of ITB  4.6 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 and 

1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as 

a result of prohibition in the 

Borrower’s country laws or 

official regulations against 

commercial relations with the 

Bidder’s country, or by an act 

of compliance with UN 

Security Council resolution, 

both in accordance with ITB 

4.8 and Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 and 

1.2, with 

attachments 

2. Historical Contract Non-Performance 

2.1 History of 

Non-

Non-performance of a Must meet 

requirement7 

Must meet 

requirements 

Must meet N/A Form CON-2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

Performing 

Contracts 

contract3 did not occur as a 

result of contractor default 

since 1st January 2019.  

& 8   requirement4  

2.2 Suspension 

Based on 

Execution of 

Bid/ Proposal 

Securing 

Declaration by 

the Employer 

or withdrawal 

of the Bid 

within Bid 

validity period 

Not under suspension based 

on execution of a Bid/ 

Proposal Securing 

Declaration pursuant to ITB 

4.7 or withdrawal of the Bid 

pursuant ITB 19.9 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.3 Pending 

Litigation 

Bidder’s financial position 

and prospective long-term 

profitability sound according 

to criteria established in 3.1 

below and assuming that all 

pending litigation will be 

resolved against the Bidder 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

2.4 Litigation 

History 

No consistent history of 

court/arbitral award decisions 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

 
3 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Non-performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based 

on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
4 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

against the Bidder5 since 1st 

January 2019 

2.5 Declaration: 

Environmental 

and Social 

(ES) past 

performance 

Declare any Solid Waste 

Management work 

contracts that have been 

suspended or terminated 

and/or performance 

security called by an 

employer for reasons of 

breach of environmental, 

or social (including Sexual 

Exploitation, and Abuse) 

contractual obligations in 

the past five years6.  

Must make 

the 

declaration.  

N/A 
Each must make 

the declaration.  
N/A 

Form CON-3 ES 

Performance 

Declaration 

3. Financial Situation and Performance 

3.1 Financial 

Capabilities 

(i) The Bidder shall 

demonstrate that it has access 

to, or has available, liquid 

assets, unencumbered real 

assets, lines of credit7, and 

other financial means 

(independent of any 

contractual advance payment) 

Must meet 

requirement 

 

 

 

 

 

 

Must meet 

Requirement  

 

 

Must meet at least 

25% of the 

requirement as a 

minimum 

 

 

 

 

 Lead Member 

Must meet at 

least 50% of 

the 

requirement as 

a minimum  

 

 

Form FIN – 3.1, 

with attachments 

 
5 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 
6 The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
7 In case the bidder submits a letter of intent from a commercial bank with the bid, firm commitment from the bank to provide line of credit shall be required 

before contract signing. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

sufficient to meet the Work 

execution cash flow 

requirements estimated as Rs. 

310 Mn (Rupees Three 

Hundred Ten Million Only) 

for the subject contract(s) net 

of the Bidder’s other 

commitments 

  

 

  (ii) The Bidders shall also 

demonstrate, to the 

satisfaction of the Employer, 

that it has adequate sources of 

finance to meet the cash flow 

requirements on works 

currently in progress and for 

future contract commitments. 

Must meet 

requirement 

Must meet 

requirement  

Must meet 

requirement 

N/A  

  

 

      

  (iii) The audited balance 

sheets or, if not required by 

the laws of the Bidder’s 

country, other financial 

statements acceptable to the 

Employer, for the last five 

years shall be submitted and 

must demonstrate the current 

soundness of the Bidder’s 

financial position and 

indicate its prospective long-

term profitability. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A  
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

3.2 Average 

Annual 

Turnover 

Minimum average annual 

turnover of Rs. 1,024  Mn 

(Rupees One Thousand 

Twenty Four Million Only), 

calculated as total certified 

payments received for 

contracts in progress and/or 

completed within the last five 

financial years from the bid 

due date, divided by five 

years. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 25%, 

(twenty five 

percent) of the 

requirement 

Must meet 

50%, (fifty 

percent) of the 

requirement as 

lead member 

(i) Form FIN – 3.2 

 

(ii) Certificate issued 

from a practicing 

Chartered 

Accountant/ 

Statutory Auditor of 

Bidder, not older 

than six (6) months 

from the date of 

submission of this 

RFB, certifying the 

average Turnover of 

the Bidder 

(Individual bidder or 

all members of 

consortium/Joint 

venture as the case 

may be) in the 

preceding five 

financial years from 

the due date of bid 

submission. 

(iii) Copies of 

Audited Balance 

Sheets and Profit & 

Loss Statements for 

preceding five 

financial years  

 

 



 56 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

4. Experience 

4.1(a)  

Not 

Applicable 

      

4.1 

(b) 

Design 

Experience 
A minimum number of 

One (1) contract of 

Legacy Waste processing 

capacity of at least 1,300 

M3/ day (One Thousand 

Three Hundred Cubic 

Meter per day) or 

Multiple (maximum 

three)   Concurrent 

contracts (should have 

been designed in the 

same year) of at least 

cumulative Legacy 

Waste Processing 

Capacity of 1,600  M3/ 

day (One Thousand Six 

Hundred Cubic Meter 

per day) for the design of 
Legacy Waste Dumpsite 

remediation through 

Bioremediation and 

Biomining process/ Landfill 

mining/ Biomining/ Land 

reclamation through 

Biomining successfully 

Must meet 

requirement 
 

N/A N/A 
 

Must meet 

requirement 

(i) Form EXP - 

4.1(b) 

(ii) Copy of 

Agreement for 

eligible projects 

with the concerned 

client 

(iii) Performance/ 

Credential 

Certificate(s) from 

the concerned 

client issued by an 

officer of rank not 

less than 

Executive 

Engineer or 

equivalent in 

support of “the 

technical capacity” 

clearly stating the 

required details 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

completed between 1st 

January 2019 and bid 

submission deadline. 

 

The selected design 

contracts shall relate to 

Employer’s requirement 

under section VII 

4.2 

(a) 

Not Applicable       

4.3 

(a) 

Specific Work 

& Contract 

Management 

Experience 

(i) A minimum number of 

One (1)8 similar contracts 

specified below that have 

been satisfactorily and 

substantially9 completed as 

a prime contractor, joint 

venture member10, 

management contractor 

between 1st January 2019 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

Must meet 

requirement11 

 

 

 

 

 

 

 

 

 

Must meet the 

requirement for 

one contract of at 

least 25% value 

 

 

 

 

 

 

 

Must meet 

the 

requirement 

for one 

contract of at 

least 50% 

value as lead 

member 

 

 

Form EXP 4.3(a) 

(iii) Copy of 

Agreement 

for eligible 

projects 

with the 

concerned 

client 

(iii) Performance/ 

Credential 

 
8 Cost of completed works of previous years shall be given weightage @5% per year based on rupees value to bring them to the price level of the financial year 

in which bids are received. 
9 Substantial completion shall be based on 80% or more works completed under the contract. 
10 For contracts under which the Bidder participated as a joint venture member, only the Bidder’s share, by value, shall be considered to meet this requirement . 

The relevant work for technical qualification should have been undertaken for a State and Central Government Department, Urban Local Bodies, Public Sector 

Undertaking in India with a direct contract from the Government entity. Work done as Sub-contractor shall not be considered for evaluation 
11 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a 

single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single 

entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of 

value equal or more than the minimum value required shall be aggregated. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

and bid submission 

deadline:  

(i) One contract of 

minimum value Rs. 410 

Mn (Rupees Four 

Hundred Ten  Million)  

Or, 

(ii) More than One 

Contract 

(maximum three) 

each of minimum 

contract value of 

Rs. 130 Mn 

(Rupees One 

Hundred Thirty 

Million Only), but 

with total value of 

all contracts equal 

or more than Rs. 

512 Mn (Rupees 

Five Hundred 

Twelve Million 

Only) 

The similarity of the 

contracts shall be based on 

the following: 

Based on Section VII, 

Scope of Works, for 

Legacy Waste Dumpsite 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Certificate(s) from 

the concerned 

client issued by an 

officer of rank not 

less than 

Executive 

Engineer or 

equivalent in 

support of “the 

technical capacity” 

clearly stating the 

required details 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

remediation through 

Bioremediation and 

Biomining process/ 

Landfill 

mining/Biomining/ Land 

reclamation through 

Biomining  

 

      

4.3 

(b) 

 For the above and any 

other contracts 

[substantially completed 

and under implementation] 

as prime contractor, joint 

venture member, between 

1st January 2019 and Bid 

submission deadline, a 

minimum Work 

experience in the 

following key activities 

successfully completed12:  

 

• Biomining and 

Bioremediation of 

minimum 1,46,000 M3 

per annum of Legacy 

Waste in a single 

project with minimum 

Must meet 

requirements  

 

Must meet 

requirements  

N/A Must meet 

the following 

requirements 

for all the 

key activities 

listed below 

as lead 

member  

Form EXP – 4.3 (b) 

 

(i) Copy of 

Agreement for 

eligible projects 

with the concerned 

client 

(ii) Performance/ 

Credential 

Certificate(s) from 

the concerned 

client issued by an 

officer of rank not 

less than 

Executive 

Engineer or 

equivalent in 

support of “the 

technical capacity” 

 
12 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

processing capacity of 

800 M3 per day 

Or, 

 

• Biomining and 

Bioremediation of 

minimum 1,75,000 M3 

per annum of Legacy 

Waste in multiple 

projects (maximum 

three projects) with 

minimum cumulative 

processing capacity of 

1000 M3 per day 

 

At least one of the 

eligible Biomining 

and Bioremediation 

project out of the 

multiple projects 

should qualify min. 

50% of the capacity 

i.e. 87,500 M3 per 

annum and processing 

capacity of minimum 

500 M3 per day. 

 

 

AND, 

• Responsibly disposed 

clearly stating the 

required details 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

of RDF (Refused 

derived fuel) of 

quantity not less than 

36,500 MT/ annum  

from a single project 

Location or  

cumulative 44,000 MT 

annum cumulative 

from multiple 

locations (maximum 

three locations) to 

Cement Plant/ Waste 

to Energy/ Thermal 

Plants/ other 

Industries. 

Note: 

1. If the eligible project 

Quantity is in Metric 

Ton (MT) then 

conversion factor for the 

sake of evaluation shall 

be considered as 1M3= 

0.8 MT.  

 

2. Average Legacy Waste 

biomining and 

bioremediation per 

annum during the 

project i.e Legacy Waste 

Processed per year/ no. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

of years; 

 

 

3. minimum processing 

capacity per day 

calculated as Average 

biomining and 

bioremediation 

quantity/ 365 

 

 

4. RDF supplied under 

Extended Producer 

Responsibility (EPR) 

will not be considered 

for qualification 

 

 
 

4.3 I  Specific 

Experience 

in managing 

ES aspects 

• For the contracts 

in 4.3 (a) above 

and/or any other 

contracts 

[substantially 

completed and 

under 

implementation] 

as prime 

contractor, joint 

venture member, 

Must meet 

requirements  

 

Must meet 

requirement    

 

Must meet 

requirement for 

at least any two 

aspects 

 

Must meet 

requirement 

for at least 

any four 

aspects as 

lead member 

 

Form EXP – 4.3 

(c) 
 

Work order of 

relevant project 

clearly mentioning 

the scope of work. 

Corresponding to ES 

risk management 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

or Subcontractor 

between 1st 

January 2019 and 

Application 

submission 

deadline, 

experience in 

managing ES risks 

and impacts in the 

following aspects: 

Managed Ambient 

Air Quality (Dust, 

Odour & other 

Emissions) in 

Project Area 

• Drainage/Surface 

in Project Area 

• Drainage/Surface 

run-off  and 

Leachate 

Management 

• Dumpsite Gas 

Management 

• Pest, Flies & 

vectors 

Management 

through integrated 

management 

options 

• Soil Pollution 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

• Ambient Noise 

Level 

• Management of 

health, and safety 

incidents/accidents 

at work site. 

 

NOTE:  List the monthly or annual production rate for the key construction activity (or activities) in the proposed contract or works, e.g., “one million M3 of 

rock placed in rock fill dams in one year; X tons of asphalt concrete per month placed in road paving; Y M3 of concrete placed in . .. etc.”  The rates should 

be a percentage (say about 80 percent) of the estimated production rate of the key activity (or activities) in the contract or Works as needed to meet the 

expected construction schedule with due allowance for adverse climatic conditions. 

 

Borrower should fill this after careful review of the requirements for the work.  Where the elements of work are specialized, and it is proposed to accept 

employment of specialist sub-contractors, this could be so specified for that activity and bidders may be requested to name the sub-contractors and furnish 

their qualification and experience. 

 

4.3 

(d) 
Bid Capacity: 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for Solid Waste Management work is equal 

to or more than Rs 512 Mn (Rupees Five Hundred Twelve Million Only).  The available bid capacity will be calculated as under: 

 

Assessed Available bid capacity = (A*N*1.15-B) 

 

Where,  

 

A = Maximum value of Solid Waste Management works executed in any one year during the last five years (updated to the price level of the financial 

year 2023-2024. at the rate of 5% per year), taking into account the completed as well as works in progress). 

 

N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 months to be taken as half-year and more than 

6 months as one year). 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

B = Value, at the current price level, of existing commitments on on-going works to be completed during the period of completion of the works for 

which bids are invited.  

 

Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion 

remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent. 

 

General notes for the Proposer: 

a. For contracts under which the Proposer participated as a joint venture member or sub-contractor, only the Proposer’s share, by  

value, shall be considered to meet this requirement 

b. Substantial completion shall be based on 80% or more Plant and installation completed under the contract. 

c. In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the 

minimum value of a single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a 

single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, only the 

number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated. 

d. The Proposer may use a single contract to satisfy two or more criteria requirements. In such cases, the Proposer shall complete separate 

EXP forms for each subject contract type. (For example, if a contractor undertook both design and construction on a similar contract, it 

may use that experience to qualify under Design Experience and Construction Experience. It such case it would complete forms EXP-4.2 

and EXP4.3.) 
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Section IV - Bidding Forms   
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Letter of Bid – Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No1.: [insert identification No. if this is a Bid for an alternative]   

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 

Declaration in the Employer’s Country in accordance with ITB 4.7 

(d) Conformity: We offer to execute in conformity with the bidding document the following 

Works: [insert a brief description of the Works]__________________________________  

(e) Bid Validity Period: Our Bid shall be valid for a period specified in BDS ITB 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

(f) Performance Security: If our Bid is accepted, we commit to obtain a performance 

security [and an Environmental and Social (ES) Performance Security, Delete if not 

applicable] in accordance with the bidding document; 

 
1 Delete if not applicable 
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(g) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(h) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not subject 

to, and not controlled by any entity or individual that is subject to, a temporary suspension 

or a debarment imposed by the World Bank Group or a debarment imposed by the World 

Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment 

Decisions between the World Bank and other development banks. Further, we are not 

ineligible under the Employer’s Country laws or official regulations or pursuant to a 

decision of the United Nations Security Council. 

(i) State-owned enterprise or institution: We are not a state-owned enterprise, or 

institution/ We are a state-owned enterprise or institution but meet the requirements of 

ITB 4.62; 

(j) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 

between us, until a formal contract is prepared and executed.  

(k) Not Bound to Accept: We understand that you are not bound to accept the Most 

Advantageous Bid or any other Bid that you may receive; and 

(l) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(m) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] 

as the Adjudicator. 

[or] 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator and propose instead that [insert name] be appointed3 as Adjudicator, whose 

daily fees and biographical data are attached. 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

 
2 Use one of the two options as appropriate 
3 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 51, the 

replacement should also be proposed from the list of same institution.    
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Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 

Bid 
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Technical Proposal 

Technical Proposal Forms 

- Design Methodology 

 

- Work Management Strategy 

 

- Key Personnel Schedule 

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Work Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct for Contractor’s Personnel (ES) 

 

- Sub-contracting elements or works which in aggregate adds to more than 

10% of Bid price (for each the qualifications and experiences on the identified 

subcontractor in the relevant field should be given)   

 

Note:  Work should not be split into small parts and sub-contracted; but sub-

contracting specialized elements of works is acceptable. 

 

- Others 

 

- Bidder’s Qualification 

 

- Form of Bid Security - Bank Guarantee 

 

- Form of Bid-Securing Declaration 

 

  



 71 

Appendix to Technical Part  

Design Methodology  

 

The Bidder shall submit a design methodology which addresses as a minimum the following:  

 

(a) organizational arrangements for the design including: team structure, roles and 

responsibilities, interface arrangements, design review and approval procedures and 

quality assurance arrangements;    

(b) Proposed design deliverables  in line with provision stipulated in ‘Design and 

Engineering Phase’ requirement mentioned in Section VII Scope of Work including but 

not limited to Egnagement of resources, processing capacity design, capacity of 

Machinery, Forward Linkages, Leachate Management,  Storm Water Management, Site 

Profiling after completion of Work 

(c) design statement setting out how the Employers Requirements will be achieved; 

(d) Any added value the Bidder will bring including examples of innovative aspects of the 

design; 

(e) comments on the Employer's Requirements, including: 

i. status of the information available and relevant design issues for the Works;  

ii. comments on any errors, defects or ambiguities noted in the Employer’s 

Requirements; and  

iii. [details of any exceptions in the conceptual design taken to the Employer's 

Requirements];  

(f) Sustainable Procurement: sustainability aspects (e.g. energy efficiency, reduction of 

wastages, material reduction, sources of materials etc.) demonstrating the Bidder’s 

approach and commitment to sustainable design and work execution practices; 

(g) strategy for gathering baseline ES information in time to inform design development; 

(h) details of how the ES requirements, and any proposal to enhance ES outcomes, will be 

incorporated into all design stages, and how the implications for the execution phase has 

been considered; 

(i) details of the approach to managing risks, stakeholder engagement, consultation and 

environmental permits/consents; 

(j) value engineering (value management) arrangements, including consideration of ES 

issues; and 

(k) [modify/include any other relevant information, as appropriate.] 
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Work Management Strategy 

 

The Bidder shall submit a Work management strategy which addresses as a minimum:  

(a) organizational arrangements for the Work management including: team structure, roles 

and responsibilities, interface arrangements, approval procedures and quality assurance 

arrangements (including each site); 

(b) subcontractor selection and management;  

(c) proposals for training all personnel attending site; 

(d) stakeholder engagement; 

(e) obtaining and managing consents, permits and approvals;  

(f) site setup proposals including access, accommodation, welfare facilities, arrangement 

for plant and material storage; 

(g) Work execution phasing proposals including sequence of work at each site and 

management of conflicting activities (time is the essence); 

(h) ensuring that geotechnical investigations or other advance works meet the ES 

requirements; 

(i) risk management approach for geotechnical and subsurface aspects of the Works; 

(j) quality management system including a draft of the quality management plan; 

(k) sustainability aspects demonstrating the Bidder’s approach and commitment to 

sustainable work execution practices (e.g. energy efficiency, reduction of wastages, 

material reduction and sources of materials etc.); 

(l) preparation, approval (before start of any subproject related activities on sites) and 

implementation of  the Contractor’s environmental and social management plan (C-

ESMP) (specific to each dumpsite, updating the EIA to reflect impacts and risks of 

actual work plan, and method; & ESMP presented in annexure)   

(m) preparation, approval and implementation of the Contractor’s health and safety manual;  

(n) grievance redress mechanisms, ICC  

(o) reporting arrangements, including topics (that include ES) and timescales in 

accordance with the Particular Conditions – Part B  Sub-Clause 4.20;  

(p) Reporting arrangements for MIS tool for labor management/compliance provided by 

KSWMP  

(q) arrangements for testing upon completion of the works; 

(r) arrangements for site handover, including completion as per work plan, preparation of 

operation and maintenance manuals, and any other relevant aspects; and 

(s) Provide for Plan B (ex-situ processing of waste including transportation, processing, 

disposal/resued of recovered fractions etc at no additional cost to the authority) 
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Key Personnel Schedule 

Forms for Personnel 

 

Form PER – 1: Key Personnel Schedule 

 
Bidders should provide the names and details of the suitably qualified Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for 

each candidate. 

 

Key Personnel 

 

1. Title of position:  

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position:  

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position:  

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position:  
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 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: e[Where a Project SEA risks are assessed to be substantial or high, Key Personnel 

shall include an expert with relevant experience in addressing sexual exploitation, sexual abuse and 

sexual harassment cases] 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6. Title of position:  

 Name of candidate 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

 

 
  



 76 

Appendix to Technical Part  

Form PER-2:  

Resume and Declaration 

 Key Personnel   
 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency:[language and levels of speaking, reading and writing skills]  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 

Duration of 

involvement 

[From - To] 

Relevant experience 

[main 

project 

details] 

[role and responsibilities 

on the project] 
[time in role] [describe the experience relevant to this position]  
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Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) result in my disqualification from participating in the Bid; 

(c) result in my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 



 78 

 Appendix to Technical Part: Equipment 

Forms for Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 

Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. The Bidder shall provide all the information requested below, 

to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

[Bidder to insert Site Organization information] 
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Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of Work execution including Contractor’s Environmental and 

Social, Health Management Strategies and Implementation Plans (ES-MSIP), backed with 

equipment, materials and manpower planning and deployment, duly supported with broad 

calculations and quality control system/assurance procedures proposed to be adopted, 

justifying their capability of execution and completion of the work as per technical 

specifications within the stipulated period of completion as per milestones. 

• Equipment and Resource Mobilization 

• Legacy Waste Excavation 

• Equipment and resource deployment strategy 

• Method statement for Biomining operation 

• Forward linkage for disposal of Biomining fraction 

• Leachate Management 

• Fire accident prevention and control 

• Dumpsite Gas Management 
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Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 16.2, the Contractor shall not carry 

out mobilization to Site unless the Project manager gives consent that appropriate measures 

are in place to address environmental and social risks and impacts, which as a minimum shall 

include applying the Management Strategies and Implementation Plans (MSIPs) and Code of 

Conduct for Contractor’s Personnel, submitted as part of the Bid, and agreed as part of the 

Contract.  
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Work Schedule 

[insert Work Schedule] 

The Work schedule shall include the following activities and key milestone –  

(a) design of the Works, including the submission of the design deliverables, review, and 

approval of the design by the Engineer. 

(b) processes and deliverables needed to commence the Works. 

(c) execution of the Works within the Time for Completion, highlighting activities imposing 

constraints on the work sequence. 

(d) testing, commissioning and handing over of the completed Works. 

(e) No-objection to the Code of Conduct for Contractor’s Personnel and Contractor’s 

MSIPs, and EIA/EMP that shall be updated in line with the Contractors work method 

& plan / locations for disposal of retrieved wastes (to form the C-ESMP), in 

accordance with the Particular Conditions of Contract Sub-Clause 16.2. 

(f) insert any other, as may be appropriate. 
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Environmental and Social, Health Management Strategies and 

Implementation Plans  

 
(ES-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental and Social 

Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 

11.2 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail the 

actions, materials, equipment, management processes etc.; based on existing site & 

work conditions. that will be implemented by the Contractor, and its subcontractors. 

Once on Board, the successful Bidder shall update the existing Environmental 

Impact Assessment (EIA) and Environmental Management Plan to prepare the C-

EMP specific to each dumpsite in line with the contractor’s design/work method & 

schedule for clearance from the Client before initiating any activity on site. The 

ESMSIPs prepared at this stage shall be useful for the same. The successful bidder 

shall be responsible for implementing the proposed activities mentioned in the Social 

Management Plan provided by KSWMP (SPMU) which includes Community health 

and safety, Labour compliance, Grievance management, ICC, Actions for GBV 

related issues, compliance with activities to ensure host community wellbeing in case 

of labour influx , Community consultations and citizen engagement activities (Refer 

Social Management Plan with Labour management plan, labor influx management 

plan, GBV action plan and site specific Citizen engagement plan)  

In developing these strategies and plans, the Bidder shall have regard to the ES 

provisions of the contract including those as may be more fully described in the 

Works Requirements in Section VII.     
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract requires 

us to implement measures to address environmental and social risks related to the Works, 

including the risks of sexual exploitation, sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks 

related to the Works.  It applies to all our staff, laborers and other employees at the Works Site 

or other places where the Works are being carried out.  It also applies to the personnel of each 

subcontractor and any other personnel assisting us in the execution of the Works.  All such 

persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not 

be tolerated and where all persons should feel comfortable raising issues or concerns without 

fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests 

for sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions;   

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, and Sexual 

Exploitation, and Abuse (SEA) and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism.  

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling gender-based violence, or if such person is not required under the Contract, 

another individual designated by the Contractor to handle these matters] in writing at this 

address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be given 

all due and appropriate consideration. We take seriously all reports of possible misconduct and 
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will investigate and take appropriate action. We will provide warm referrals to service 

providers that may help support the person who experienced the alleged incident, as 

appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

 

 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and 

behaviors constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them jobs 

related to the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he can 

connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 

favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract that 

he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another Contractor’s 

Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 

“asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 

Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 

salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 

 

 

Others 
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Sub-Contracting- Not Applicable 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

(Activity/Sub-

Activity) 

% of bid 

price 

Name and 

address of 

sub-contractor 

Qualification 

and experience 

of sub-

contractor on 

similar works 

of the elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but sub-contracting 

specialized elements of works is acceptable). 
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Others  
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's legal name 

 

In case of Joint Venture (JV), legal name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of  the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Form ELI -1.2: Information Form for JV Bidders  
(Where permitted as per BDS ITB 4.1) 

(to be completed for each member of Joint Venture) 

 
Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

JV Information 

Bidder’s Joint Venture legal name: 

 

 JV member’s legal name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and is not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form ELI -1.2 A 

Specialized Subcontractor’s Information Form 
(to be completed for each Specialized Subcontractor) 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

Bidder’s legal name: 
 

Specialized Subcontractor’s legal name: 

 

Specialized Subcontractor’s country of registration: 

 

Specialized Subcontractor’s year of constitution: 

 

Specialized Subcontractor’s legal address in country of constitution: 

 

Specialized Subcontractor’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4.  

 Authorization to represent the Specialized Subcontractor. 
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DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 

PARTICIPATION 

DETAILS 

 

FIRM ‘A’ 

(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

 

Financial 

 

 

 

   

 

Name of the Banker(s) 

 

 

 

   

 

Planning 

 

 

 

   

 

 Equipment 

 

 

 

   

 

Key Personnel 

 

 

 

   

 

Execution of Work (Give 

details on proposed 

contribution of each) 

 

 

   

 

The Joint Venture should indicate the details of participation as above. 

 
 



 95 

Appendix to Technical Part  

Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

[to be completed for the Bidder and for each member of a Joint Venture] 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute (Rs.) 

Contract Identification Total 

Contract 

Amount (Rs.) 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4 as indicated below. 
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Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

 

[insert 

amount] 
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Form CON – 3: Environmental and Social (ES) Performance 

Declaration 

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name: ___________[insert full name] 
Date: ______________[insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: ________[insert full name] 
RFB No. and title: _________________[insert RFB number and title] 

Page ________[insert page number] of ________[insert page number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental 

or Social (ES) performance since the date specified in Section III, Qualification Criteria, and 

Requirements, Sub-Factor 2.5.     

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification   

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for gender-based violence; sexual 

exploitation or sexual abuse breaches]   

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

[insert amount] 
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Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts]   … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification     

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification]   

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 
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Form CCC: Current Contract Commitments / Works in Progress 

 

 

Bidders and each member of a JV should provide information on their current commitments on all contracts that have been awarded, or 

for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full 

completion certificate has yet to be issued. 

 

(A) Existing commitments and on-going works: 

 

Description of 

Work 

Place & State Contract No. 

& Date 

Name and 

Address of 

Employer 

Value of 

Contract (Rs. 

equivalent in 

million) 

Stipulated 

period of 

completion 

Value of 

works1 

remaining to 

be completed 

(Rs. equivalent 

in million) 

 Anticipated 

date of 

completion 

Average 

Monthly 

Invoicing Over 

Last Six 

Months 

(Rs./month)  

Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         

 

(B)  Works for which bids already submitted and likely to be awarded – expected additional commitment. 

 
1 Attach certificate(s) from the Engineer(s)-in-Charge. 
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___ 

Description of 

Work 
Place & State Name and Address 

of Employer 
Estimated value of 

Works (Rs. 

equivalent in 

million) 

Stipulated period of 

completion 
Date when decision 

is expected 
 Remarks, if any 

(1) (2) (3) (4) (5) (6) (7) 
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Form FIN – 3.1: Financial Situation and Performance 

[To be completed by the Bidder and by each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(Rs.) 

Historic information for previous _________years, 

______________ 

(amount in Rs.) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  
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Cash Flow from Operating 

Activities 

     

This information should be extracted from the Annual Financial Statements/ Balance sheets, 

which should be enclosed.  Year 1 will be the latest year for which audited financial statements 

are available.  Year 2 shall be the year immediately preceding year 1 and year 3 shall be the 

year immediately preceding Year 2. 

2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 
 

No. Source of finance Amount (Rs.) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

3. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for Five (5) years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 

 
(a)  reflect the financial situation of the Bidder or in case of JV member, and not an 

affiliated entity (such as parent company or group member). 

 

(b) be independently audited or certified in accordance with local legislation. In case of 

Indian bidders, the financial statements shall be audited by a certified chartered 

accountant. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements1 (balance sheets, including all related notes, and 

income statements) for the ____________years required above; and complying with the 
requirements 

 
1  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Form FIN - 3.2: Average Annual Turnover 

[To be completed by the Bidder and by each member of a Joint Venture] 

 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Annual turnover data 

Year Amount in Rs. 

[indicate 

year] 

[insert amount] 

  

  

  

  

  

Average 

Annual 

Turnover * 

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. Annual turnover 

calculated as total certified payments received for work in progress or completed, for 5 

years. This should be certified by a Chartered Accountant.  
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JOINT VENTURE 
 

Names of all members of a joint venture 

 

1.  Member in charge 

 

2.  Member 

 

3.  Member 

 

 

Total value of annual turnover, in terms of work billed to clients, in Rupees  

Annual Turnover Data (in Rs. *) 

 

Member Form 

3.2 page 

no. 

 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1.  

Member 

in charge 

 

 

       

2.  

Member 

 

 

 

       

3.  

Member 

 

 

 

       

TOTALS 

 

       

 

* To be certified by a chartered accountant 

 

Name and address of Bankers to the Joint Venture 

Provide details regarding financial responsibility and participation (percentage share in the total) of each firm in 

the Joint Venture.  Attach a Memorandum of Understanding for the Proposed Agreement of joint Venture 

which should lay down responsibility regarding work and financial arrangements in respect of each of the firm 

in the Joint Venture (Refer also ITB Clause 4.1). 

Appendix to Technical Part  
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Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total Work 

execution cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria. 

Source of financing Amount (Rs.) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 

 

 

 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India] 

 

Clause 3.1(ii) of Section III – Qualification Criteria 

 

 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ 

[funded by the World Bank] is awarded to the above firm, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. equivalent _______ to meet their capital 

requirements for executing the above contract. 

 

 

           -- Sd. -- 

 

          Name of Bank Manager 

 

          Senior Bank Manager 

 

          Address of the Bank 

 



 108 

 

* Change the text as follows for Joint venture: 

 

This is to certify that M/s. ………………………………. who has formed a JV with M/s. 

…………………………... and M/s. ……………………... for participating in this bid, is a 

reputed company with a good financial standing. 

 

If the contract for the work, namely …………………………………………………………. 

[funded by the World Bank] is awarded to the above Joint Venture, we shall be able to 

provide overdraft/credit facilities to the extent of Rs. …………… to meet the working 

capital requirements for executing the above contract. 

 

[This should be given by the JV members in proportion to their financial participation.] 
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Form EXP - 4.1(a) 

Not Applicable 

Form EXP - 4.1(b) 

Specific Design Experience 

[The following table shall be filled in for contracts performed by the Bidder, each member 

of a Joint Venture, and Specialized Sub-contractors] 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Similar Contract No. 

[insert number] of [insert number 

of similar contracts required] 

Information 

Contract Identification [insert contract name and number, if applicable] 

Award date [insert day, month, year] 

Completion date [insert day, month, year] 

Role in Contract 

[check the appropriate boxes] Prime 

Contractor 
 

Member in 

JV/ 

Consortium 
 

Sub-Contractor 
 

Other 
  

Total Contract Amount (In INR) [[insert Exchange rate and 

total contract amount in INR 

equivalent, if contract- 

amount is in foreign 

currency] * 

US$ [insert 

Exchange rate and total 

contract amount in US$ 

equivalent] * 

If member in a JV or sub-

contractor, specify share in value in 

total Contract amount and roles and 

responsibilities 

[insert a percentage amount] 

 

 

[insert roles and responsibilities] 

Description of the similarity in 

accordance with Section III Table 1, 
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4.1(b) including brief scope of work   

in the contract 

Physical size of required contracts 

items 

 

Total Legacy Waste Quantity as per 

contract (M3/ MT) 

 

Per day Legacy Waste Processing 

Capacity (M3/ Day) 

 

 Description of design and detailed 

engineering work undertaken-  

 

(e.g. Survey, quantity assessment, detailed design and 

engineering documentation/ report, work plan, 

implementation schedule etc.) 

Methods/Technology 

 

 

[insert specific aspects of the methods/technology 

involved in the contract] 

 

Other Characteristics [insert other characteristics as described in Section VII, 

Scope of Employer’s Requirements] 

Employer's Name: [insert full name] 

Address: 

Telephone/fax number 

E-mail: 

[indicate street / number / town or city / country] 

[insert telephone/fax numbers, including country and 

city area codes] 

[insert e-mail address, if available] 
* Refer ITB for date and source of exchange rate. 
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Form EXP - 4.2: Not Applicable 

Appendix to Technical Part  

Form EXP - 4.3(a): Specific Work and Contract Management 

Experience 
[The following table shall be filled in for contracts performed by the Bidder, each member 

of a Joint Venture, and specialist sub-contractors] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Work performed as prime Contractor or JV Member or Sub-Contractor or Management 
Contractor (in the same name and style) on construction works of a similar nature and volume 
over the last five years1.  [Attach certificate from the Engineer-in-charge.] 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor  
Member in JV  

 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount Rs.  

If member in a JV or consortium, 

specify participation (%) in total 

Contract amount 

   

Employer's Name:  

Address: 

Telephone/fax number 
 

 
 



 112 

E-mail: 
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 Appendix to Technical Part  

Form EXP - 4.3(a) (cont.) 

Specific Work and Contract Management Experience (cont.) 

 
Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.3(a) 

of Section III: 

 

brief Scope of work of the 

Contractor in the Project, in 

accordance with sub-factor 4.3 (a) 

 

Value of Completed Work (In INR) 
 

2. Physical size of required works 

items-Quantity of Legacy Waste as 

per contract) 

Project Award Date 

Quantity of Legacy Waste 

Processed till due date of Bid 

submission 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Processing rate per day for 

biomining of Legacy Waste 

 

6. Other Characteristics 
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Form EXP - 4.3(b): Work Experience in Key Activities 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
Subcontractor's Legal Name2 (as per ITB 33.2 and 33.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 33.2 and 33.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 

33.2 and 33.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.3. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV 
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount 
Rs.  

Total Legacy Waste Quantity to be 

processed through biomining and 

bioremediation (M3) 

 

Per day Legacy Waste Processing capacity 

through biomining and bioremediation 

(M3/day) 

 

Legacy Waste Processed through 

biomining and bioremediation 

Year (Last 5 years from 

bid submission due date) 

Legacy Waste Quantity 

processed/ Annum 

Year 1  

Year 2  

Year 3  

 
2  If applicable. 
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Year 4  

Year 5  

Average Legacy Waste 

Processed per Annum 

 

Per day Processing 

capacity (Av. Legacy 

Waste processed per 

annum/ 365) 

 

 

Disposal of Refused Derived Fuel (RDF) 

recovered from the Project 

Year (Last 5 years from 

bid submission due date) 

RDF disposed per annum 

Year 1  

Year 2  

Year 3  

Year 4  

Year 5  

Average RDF disposed 

per Annum 

 

 

 

 

Information 

Employer’s Name3:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

  

 
3 Attach certificate from the Client issued by an officer not less that Executive Engineer in rank 
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Form EXP - 4.3(c)  

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and 

each member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.3 (c): ______________________ 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 Rs.  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.3 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.3 (c): ______________________ 

4. ………………………………………… 

5. ……………………….. 

… 
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Form….. 

(Name of the Project) 

 

(Declaration regarding tax/duty exemption for materials/ equipment bought 

for the work)  
(Bidder’s Name and Address) 

To: ………………….. 

(Name of the Employer& 

address) 

Dear Sir: 

 

Re: [Name of Work] ……………………. 

Certificate for Import/Procurement of Goods/ Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 

 

1. We confirm that we are solely responsible for obtaining tax/duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 

whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India’s relevant Notifications. 

 

3. The goods/ equipment for which certificates are required are as under: 

 

Items 

(modify the 

list suitably 

for each 

specific 

work)* 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Goods (if applicable) 

       

       

       

       

Equipment 

       

       

       

       

 

4. We agree that no modification to the above list is permitted after bids are opened. 
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5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Schedule of Activities and the Work 

program and methodology as furnished by us along with the bid. 

 

6. We confirm that the above goods and equipment will be exclusively used for the 

execution of the above work and the equipment will not be sold or otherwise disposed 

of in any manner for a period of five years from the date of acquisition. 

 

Date: ___________________    (Signature)______________________ 

Place: ___________________   (Printed Name) ______________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Government of India’s Notifications 

as current of date of bidding. 
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Appendix to Technical Part: Bid Security 

 

Form of Bid Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

 

 
Bank Guarantee No…………………… [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 
WHEREAS, _______________________ [name of Bidder]4  (hereinafter called "the Applicant") has 

submitted his Bid dated _______________________ [date] or will submit his Bid for the construction 

of _____________________________________ [name of Contract] (hereinafter called "the Bid") 

under Request for Bids No……………………….[insert number] (hereinafter called “the RFB”) 

 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of 

bank] of ____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in the 

sum of ___________________  5for which payment well and truly to be made to the said Employer 

the Bank binds itself, his successors and assigns by these presents. 

 

 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 

 

 

THE CONDITIONS of this obligation are: 

 

 (1) If after Bid opening the Applicant (a) withdraws his bid during the period of Bid 

validity specified in the Letter of Bid, or any extended date provided by the Applicant 

(“the Bid Validity Period”); or (b) does not accept the correction of the Bid Price 

pursuant to ITB 36; 

 

Or 

 

 (2) If the Applicant having been notified of the acceptance of his bid by the Employer 

during the period of Bid validity: 

   

(a) fails or refuses to execute the Contract Agreement in accordance with the 

Instructions to Bidders, if required; or 

 

 
4 Insert name of the Bidder, which in the case of a joint venture shall be (a) the name of the joint venture that 

submits the bid if the JV has been constituted into a legally enforceable JV, or (b) the names of all future 

members of the JV as named in the letter of intent to execute the JV Agreement submitted by the bidder 

along with its bid. 
5 The Applicant should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
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(b) fails or refuses to furnish the Performance Security and if required, the 

Environmental and Social (ES) Performance Security, in accordance with the 

Instruction to Bidders. 

 

we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 

four conditions, specifying the occurred condition or conditions. 

 

 

This Guarantee will remain in force up to and including the date ____________________  6days after 

the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it 

may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this guarantee should reach the Bank not later than the above date. 

 

DATE _______________ SIGNATURE OF THE BANK _________________________ 

       

WITNESS ____________ SEAL _______________________________________ 

 

_________________________________________________________________ 

[signature, name, and address] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
6 45 days after the end of the validity period of the Bid.   
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Letter of Bid - Financial Part  

 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing 

the Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

Alternative No.7: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Schedule of 

Price Activities and Sub-Activities. This accompanies the Letter of Bid - Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

 

(a) Bid Validity Period: Our Bid shall be valid for a period specified in BDS 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

 

(b) Bid Price: The total price of our Bid, excluding any discounts offered in item (c) below 

is: [Insert one of the options below as appropriate] 

Total price is: [insert the total price of the Bid in Rs. in words and figures]; As 

quoted in Online Financial Bid  

(c) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered] 

 
7 Delete if not applicable 
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(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply 

the discounts]; 

(d) Commissions, gratuities and fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission 

or gratuity was paid and the amount and currency of each such commission or gratuity]. 

     

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

 

 
*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached 

with the Bid Schedules 
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Appendix to Financial Part: Schedules  

Sub-contracting- NOT APPLICABLE 

 
). 

Appendix to Financial Part:  

 

Schedule of Priced Activities and Sub-activities  

 

The total of the prices of the activities in the Schedule of Priced Activities is the Bidder’s 

offer to complete the works on a “single responsibility” basis.  

 

The price of any activity or sub-activity that the Bidder may have omitted is deemed to be 

included in the price of other activities or sub-activities in the Schedule of Priced Activities 

and Sub-activities and will not be paid for separately by the Employer.  
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 Schedule of Priced Activities Table  

[To be completed by the Bidder (more tables to be used by the Bidder as appropriate)] 

 

Acti

vity 

No. 

Description of Activity Unit Quantity Unit Activity 

Rate 

(In INR) 

Total 

Activity 

Price 

(In INR) 

1. Design and detailed engineering* 

along with design and detailed 

engineering report submission for 

08 Legacy Waste dumspites as per 

provision of the RFB 

LS 01   

2 Biomining of Legacy Waste and 

recovery of various fractions such 

as recyclables, RDF, inert, 

compost at existing Dumpsites 

Cubic 

Metres 

(M3) 

2,92,002   

3. Disposal/ Removal of RDF 

Fraction from the dumpsite 

location and providing the same 

for co- processing along with 

documentary evidence (Loading 

slip, Unloading slip, E-way bill, 

Acknowledgement Letter from 

processor and photographic 

evidence 

MT 58,400   

4. Disposal/ Removal of Inert 

Fraction from/within the dumpsite 

location along with documentary 

(Loading slip, Unloading slip, 

Acknowledgement Letter from 

processor/ end user) and 

photographic evidence 

    

a Disposal of Inert fraction 

including Stacking, spreading, 

backfilling and profiling within 

the dumpsite as per the provision 

of the RFB (in-situ disposal of 

Inert fraction)# (Compacted 

density considered as 1.6 MT/M3) 

M3 32,560   

b Disposal/ removal of the Inert 

fraction at an outside location of 

MT 1,22,641   
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the dumpsite (off-site disposal of 

the inert fraction)  

 Total price of Activities carried 

forward to Grand Summary, Page 

____ 

    

Note: 

1. The Quantities  mentioned here are indicative and the total activity price calculated 

in table above is only for bid evaluation purpose, the payment shall be made based 

on unit Activity rate finalised in contract agreement. 

2. *The Quote for the Activity Design and detailed engineering S.No. ‘1’ above should 

not exceed by 5% of the sum total of activities in S.No. ‘2’ 

3. Price is to be quoted by the bidder in online BoQ format only. The above table is 

provided here for reference of the bidder and no price to be quoted herein above 

table. 

4. The rates quoted by the Contractor shall be deemed to be inclusive of all taxes and 

levies that the Contractor will have to pay for the performance of this Contract except 

GST. The GST,if applicable, shall be payable extra to the contractor by the employer. 

5. #The quantities mentioned in Sl. No. 4a and 4b are indicative. The actual quantity 

of in-situ backfilling required in each site and the quantity to be transported outside 

would be known only after completion of biomining activity. 

 

 

 

 

Activity: _____________________________ 

 

  



 126 

Grand Summary 

General Summary Page Amount 

   

   

   

   

Subtotal of Activities (A)  

   

   

   

Bid Price   
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Schedule of Payments 
 

 

1. Terms of Payment  

Payment disbursement/milestones for delivering each part of the scope of work will be as per 

following mechanism: 

 

Sr. 

No. 

Description of Activity Unit Quantity 

(W) 

Unit Activity 

Rate 

(In INR) 

(R) 

Total 

Activity 

Price 

(In INR) 

1. Payment for Detailed Design and 

Engineering- (On submission and 

approval of Detailed Design & 

Engineering, Work Plan, and 

Implementation Schedule)  

LS 1   

2 Biomining and Processing of 

legacy waste by excavation and 

screening of legacy waste  

Cubic 

Metres 

(M3) 

   

3. Disposal of RDF fraction from the 

screened legacy waste for co-

processing purpose 

MT    

4. Disposal/ Removal of Inert from 

the screening legacy waste for end 

use 

    

a In-situ disposal of Inert fraction 

(after compaction) 

(M3)    

b Ex-situ disposal of Inert fraction MT    

 Total Payment   ∑WxR 

 
 

 

Payment for the work shall be calculated by the employer based on the following formula: 

  

Payment calculation for Work (P) = ∑WxR  

 

The Bidder shall submit to the Client a statement (“the Running Bill”) on completion of every 

month, but in no case late than 7th (Seventh) day of the succeeding month or in case the 7th 

(Seventh) day is a holiday then on the following working day of such month. The statement should 

include the following details: 
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(i) Quantity of Work Completed (in terms of material sent out from the dumpsite/ stacked in 

segregated manner at designated location for use within the site as approved by the 

employer) at site including photographic evidence of the same. 

(ii) Certificate from the Engineer-in-Charge certifying the work done as per the work plan 

(iii) The documents furnishing the proof of disposal/ utilization (with date, quantity, other 

details) at the suitable location for the end product (inert, combustible, others if any). 

Utilization certificate of disposed material must be furnished. Please refer to the Terms of 

References/ Scope of Work 

(iv) All disposal vehicles must be GPS enabled. A report on Vehicle operation to be submitted 

along with the invoice. 

  

#The Contractor shall also submit report providing details of the total quantum of the waste at the 

beginning, waste removed from the site and the remaining volume of the waste after completion 

of each milestone as mentioned in below. 

The payments shall be released on milestone basis, subject to the compliances of all the clauses 

mentioned above and in the scope of work, as per following schedule: 
 

1. An amount of 50%* of Certified payment  shall be paid within 30 days of the bill submission 

by the Contractor/agency. 
 

2. An amount of 45% of certified payment shall be paid within 30 days of submission of 

documentary proof/ evidence, as per clause (i) to (iv) mentioned above. The payment @45% 

for the last month’s bill shall be held back and shall be released after completion of milestone 

‘8’ i.e after removal of any residue material at project sites and profiling of project sites as per 

recommendation of the employer. 

3. The Client/ ULB shall retain 5 % of each invoice amount of the selected bidder, which shall be 

released within the duration as mentioned in the GCC/PCC 

 

4. All the payments shall be made after deduction of penalties/fine (if any). 

 

Provision for Variation in Quantity: 

 

If there is a variation in Total indicative Quantity of Legacy waste from the quantity of 

Legacy Waste approved in the Work Plan the following provision shall be adopted: 

 

A. If the Actual Quantity is more than 20% of the Indicative Total quantity of the 

Legacy Waste in 08 dumpsites 

The employer shall revise lower rate in case of variation beyond (+) 20% of the 

indicative total quantity of legacy waste in 08 dumpsites. The rate will be decreased 

by 5% for every 10% increase in the quantity beyond the (+) 20% variation. The rate 

will freeze at maximum of 20% decrease from the quoted price. The variation in the 

rate shall be applicable only on the variation quantity. The variation shall be 
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calculated only on the cumulative variation of the quantity in 08 Dumpsites and not 

on individual quantity variation in respective dumpsites within the ULB. Also, the 

variation in price shall only effect on finalized unit rate ‘Biomining of Legacy Waste 

and recovery of various fractions such as recyclables, RDF, inert, compost etc. at 

existing Dumpsites (i.e. Legacy Waste Processing only through Biomining and 

bioremediation) in 08 dumpsites in ULBs of Kerala. The rate for other activities shall 

be firm as finalized irrespective of the quantity variation 

 

B. If the Actual Quantity is less than 80% of the Indicative Total quantity of the 

Legacy waste in 08 dumpsites 

 

The employer shall revise higher rate in case of variation beyond less than 80% of the 

indicative total quantity of Legacy Waste in 08 dumpsites. The rate will be increased by 

5% for every 10% decrease in the quantity beyond the (-) 20% variation. The rate will 

freeze at maximum of 20% increase from the quoted price.  The variation in the rate shall 

be applicable only on the variation quantity. The variation shall be calculated only on the 

cumulative variation of the quantity in the 08 Dumpsites and not on individual quantity 

variation in respective dumpsites within the ULB. Also, the variation in price shall only 

effect on finalized unit rate for ‘Biomining of Legacy Waste and recovery of various 

fractions such as recyclables, RDF, inert, compost etc. at existing Dumpsites (i.e. Legacy 

Waste Processing only through Biomining and bioremediation) in 08 dumpsites in ULBs 

of Kerala. The rate for other activities shall be firm as finalized irrespective of the 

quantity variation 

 

 

Schedule of Performance Guarantees and Performance 

Damages 

 
No. Penalty Description Penalty Amount 

1. Non-Compliance to, SWM Rules 2016 

and other Environmental Standards 

notified by regulatory authorities or as 

specified in the Contract. 

Rs. 10,000/- per Incidence till the 

compliance of the failure in 

addition to the Penalties/ Actions 

imposed by various authorities. 

2. Non-compliance of Safety Standards, 

use of Personal Protective Equipment, 

fire safety, slope stability while forming 

windrows (if any during pre-stabilization 

process) by the workers. 

Rs.15,000/- per incidence, till the 

compliance of the failure is 

achieved 
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3. Non-compliance against disposal 

mechanism as prescribed in the scope of 

work (for inert, combustible/RDF or any 

other end product). 

Rs.10,000/- per incidence , till the 

compliance of the failure is 

achieved. 

4. Non-provision of Site Facilities as per 

the work plan, submitted by the Bidder at 

the start of work and duly approved by 

the Client 

Rs.10,000 per item , till the 

compliance of the failure is 

achieved 

6. Tampering of records or submission of 

manipulated records or any malpractice 

which will affect quantity & quality of 

work done. 

5% of the value of bills certified for 

three (03) preceding months from 

the 

month of incidence noticed. 

7 Failure to Submit Progress Report on 

time 

Rs. 1,000/- per incidence 

8 Runoff of leachate from the site 

throughout the project period 

Rs. 2,000/- per incidence  

9 Failure to comply to the ESMP as per site 

specific EIA 

For delay towards the 

Implementation of ESMP the 

Penalty shall be imposed based on 

severity 

10 Non deployment of phase wise (Design 

Engineering Phase and work Execution 

Phase) min. resources as provided in the 

RFB (including additional resources as 

approved in Work Plan) 

Rs 1,000 per resource per day 

11 Non-Compliance during Monsoon 

period (during rains beyond monsoon 

period also) 

The contractor shall ensure 

 

All recovered materials shall either be 

stored under a temporary shed or stored 

at an elevated platform or similar 

arrangement to prevent washing by rain / 

rising waters, covered with 200 gsm 

silpaulin material and tied with ropes at 

proper interval with weights so as to 

ensure the material remains dry and safe 

with a cut off drain around. 

Rs. 5,000/- per incidence till 

compliance is achieved 

Note:  
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1. The above penalty shall be in addition to statutory penalty levied by any authority and also 

include cost of remedial measure if any undertaken by the client.   

2. The maximum amount of cumulative penalty amount at a given time of project should 

not exceed the sum of Performance Guarantee and accumulated retention security deposit.  

Also, the cumulative maximum amount of penalty for the whole of the Works is 10% of the 

accepted Contract Price beyond the contract may attract termination as per GCC clause 61 

 

The liquidated damages for the whole of the Works are as per Table below. The maximum 

amount of liquidated damages for the whole of the Works is 10% of the final Contract Price. 

Milestone Activity to be completed Time Period for 

Completion from 

Signing of 

Agreement in 

number of Days 

Liquidated Damage 

01 To process and dispose of 

cumulative 15 % of Estimated 

Legacy Waste Quantity* 
75 

0.11% per day of the 

accepted contract 

amount 

02 To process and dispose of 

cumulative 50 % Estimated 

Legacy Waste Quantity 
145 

0.11% per day of the 

cost of unprocessed 

accepted contract 

amount 

03 To process and dispose of 

cumulative 65 % of Estimated 

Legacy Waste Quantity  
175 

0.11% per day of the 

accepted contract 

amount 

04 To process and dispose of 

cumulative 80 % of Estimated 

Legacy Waste Quantity  205 

0.11% per day of the 

accepted contract 

amount 

05 To process and dispose of 

cumulative 100 % Estimated 

Legacy Waste Quantity  
245 

0.11% per day of the 

accepted contract 

amount 
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Milestone Activity to be completed Time Period for 

Completion from 

Signing of 

Agreement in 

number of Days 

Liquidated Damage 

06 Dispose of any balance 

fraction, if any, as instructed 

by the employer and profiling 

the site to surrounding 

ground level with use of 

recovered fraction in 

270 

0.11% per day of the 

accepted contract 

amount 

Note: 

1. The maximum amount of liquidated damages for the whole of the Works is 10% of the 

accepted Contract Price beyond the contract may attract termination as per GCC 

clause 61 

 

2. The liquidated damages recovered against interim milestone shall be credited to the 

contractor if the final milestone is achieved within stipulated timeline 

 

3. If the quantity of waste will be more than estimated quantity, then Bidder shall be 

responsible for processing complete legacy waste for which contract period may be 

extended on pro-rata basis. The Liquidated Damage for the additional quantity of 

legacy waste shall be applicable as per the rate stipulated in table above i.e. @0.11% 

per day of the accepted contract amount reckoned from the end date of the extended 

pro-rated timeline
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Non-consulting Services 

in Bank-Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1 : None 

Under ITB 4.8 (b) and 5.1 :  None 

 

[Note: as and when some country/ countries become ineligible insert the list of such countries 

following approval by the Bank to apply the restriction]  

 

 

  



 134 

Section VI - Fraud and Corruption 

(Section VI shall not be modified) 
 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
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contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank determines 

at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices during the procurement process, selection and/or execution of the contract in 

question,  without the Borrower having taken timely and appropriate action satisfactory 

to the Bank to address such practices when they occur, including by failing to inform 

the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect3 all accounts, 

records and other documents relating to the procurement process, selection and/or 

contract execution, and to have them audited by auditors appointed by the Bank. 

  

 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated 

sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 

such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 

contract. 
2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the 

bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities 

undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, 

such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  

Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 

information, and making copies thereof as relevant; accessing and examining any other documents, data and 

information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 

thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; 

and obtaining third party verification of information. 
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PART 2 – Employer’s Requirements 
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Section VII - Employer’s Requirements 
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Employer’s Requirements 
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Environmental and Social Requirements  

ESMF has been prepared by the Government of Kerala to guide E&S aspects of KSWMP in 

line with National / State Regulations, guidance’s and WB Safeguard Policies. All subprojects 

of KSWMP shall follow the ESMF throughout the project period. Refer ESMF Document – 

KERALA SOLID WASTE MANAGEMENT PROJECT – (KSWMP) 

The following is a non-exhaustive list of Sub-Clauses of the Conditions of Contract that refer 

to ES matters stated in the Specifications. 

Sub-Clause/ 

Clause No.* 

Remarks 

 

1.3 Regulatory Gap Assessment – Environmental Regulations / Policies 

2.5.1 ESHS performance security  

3.3.1 Subproject Monitoring: Environmental Management 

Table 11: Employer’s Monitoring Schedule  

Section VI  I. Common Permits Required for Works as per Environmental 

Legislation 

 O. Indicative EMP and Monitoring Plan for Remediation of Existing 

Open Dumpsites 

Section VII Environment Code of Practices (ECoP) 

ECoP 06  Guidance on Siting & Layout of Construction Camp  

ECoP 07 Guidance on Topsoil Management 

ECoP 08 Guidance on Traffic Control and Safety during Construction 

ECoP 11 Guidance on Biomining and Bioremediation 

ECoP 12  Guidance on COVID 19 

b. Clauses for Inclusion in Civil works Contracts 

Section VIII Physical Cultural Resources Management Framework 

Section IX Guidance on Preparing Natural Habitat Management Plan 

  

*Clauses of Kerala Solid Waste Management Project (KSWMP) Environmental and Social Management 

Framework, generic and site specific EMP/SMP annexed with the RFB and forms part of this RFB 

In addition to provisions in the above table, the Employer shall specify the following as 

applicable. 

World Bank Operational Policy OP/BP 4.01 

The project has potential impacts and pose risks to various environmental factors during the 

implementation phase. Consequently, this policy is triggered, necessitating assessment and 

management of E&S risks and impacts, and ensuring a structured approach to safeguard 

management for risk mitigation including (but not limited to) health & safety risks, risks and 

impacts due to linked activities in alignment with regulatory requirements, and Environmental 

and Social Management Framework (ESMF). 

World Bank Operation Policy OP/BP 4.04 

https://kswmp.org/esmf-document/
https://kswmp.org/esmf-document/
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Under WB OP/BP 4.04 promotes and supports natural habitat conservation and improved 

land, the subprojects activities impacts and mitigation measures as applicable. Specific 

requirements for the management to followed (see ESMF EMF Guidance Manual: Section IX) 

World Bank Operational Policy OP/BP 4.09 

Considering the possible pest related issues as the project deals with wastes and improvements 

to dump sites, OP 4.09 Pest Management is triggered. As per this policy the banned 

pesticides/insecticides listed by the Nation / State and the World Health Organization (WHO) 

other international/national/state bodies should not be used in the project, and as much as 

possible Integrated Pest Management Options shall be followed. It shall be ensured that In 

assisting borrowers to manage pests that affect either agriculture or public health, the Bank 

supports a strategy that promotes the use of biological or environmental control methods and 

reduces reliance on synthetic chemical pesticides. In Bank-financed projects, the borrower 

addresses pest management issues in the context of the project's environmental assessment. 

 

World Bank Operational Policy OP/BP 4.11  

Under WB OP/BP 4.11, methodology adopted a precautionary approach to ensure that project 

do not affect important physical cultural resources (PCRs), the potential impact that the sub-

projects activities as applicable, specify requirements for the management to followed (see 

ESMF guidance manual Section VIII. Table A guidance on possible impact) 

 

World Bank operational Policy OP 4.12  

If the project will have any risks of a) land loss, b) loss of livelihoods of ragpickers and dry 

solid waste sellers, etc. c) landfill sites close to the tribal groups, d) exclusion of vulnerable 

including women planning process, livelihood opportunities and skill development. Hence 

based on the impact on land and livelihoods, the Operational Policy on Involuntary 

Resettlement (4.12)  will be considered 

 

Overview of labor use  

• Number of labors to be onboarded 

• Total number of migrant labors to be onboarded 

• Category of labors  

. The implementation of activities listed in the Labor Management Plan will be the 

responsibility of the contractor as per the labour compliance to be incorporated un 

the Bid document of the Biomining and Bioremediation process 

 

Monitoring of labor compliance   

The labor compliance will be monitored through the separate MIS tool to be deployed by 

SPMU, the data and necessary inputs will be provided by the contractor as per the timeline 

mentioned in the bid document.  A separate login to be provided to all the contractors for each 

work and training will be provided to them to use the MIS tool for registration (they need to 

do the initial registration including uploading registration certificate, entry of labors with name, 
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sex, qualifications, category, etc.) and regular updating of attendance, wages details, labor 

compliance as mentioned in the labor management plan 

 

 

GBV Issues  

The contractor shall specify the plan of implementing the procedures mentioned in the GBV 

action plan including mechanism for Grievance management, Internal compliance committee.  

Labour Influx Management  

The plan to be developed to reduce potential impacts associated with influx on the host 

population and receiving environment are minimized; provide for safe and healthy working 

conditions, and a comfortable environment for migrant labour; and ensure compliance with the 

national labour laws  

Community consultations  

The contractor shall be responsible for conducting community engagement and consultation 

activities as per the site-specific citizen engagement plan provided by the employer  

KSWMP has prepared an EIA and EMP in line with ESMF to guide the implementation of the 

subproject. EMP includes mitigation & management actions to be implemented to ensure 

environmental management. Each ESMP item and contingencies shall be considered while 

estimating the price. 

The contractor shall carry out the specific activities to the sites as mentioned in the Social 

management plan provided by the employer (  

KSWMP has prepared an EIA and EMP in line with ESMF to guide the implementation of the 

subproject. EMP includes mitigation & management actions to be implemented to ensure 

environmental management. Each ESMP item and contingencies shall be considered while 

estimating the price. The contractor shall preferably undertake visit to the sies to understand 

the Environmental safeguards requirements in line with ESMF and estimate realistic costs for 

mitigation, management, and monitoring including all aspects in the EMP/EMoP & SMP. 

 

PAYMENT FOR ES REQUIREMENTS 

The cost towards ES requirement shall be factored and included in the price quoted by the 

bidder. 

 

 

  

  



 142 

Scope of the Works  

 
2. Background 

 

2.1 KSWMP has taken the initiative to start the biomining activity of 12 selected dumpsites 

as a first phase. Total estimated volume of accumulated waste is 2,70,614 cubic meters, 

ranging from 2,023 cubic meters (~1618 MT) to 55,928 cubic meters (~ 44,742 MT). 

 

2.2 The 08 dumpsites selected for Biomining and Bioremediation are spread over five (5) 

districts of the State of Kerala as detailed below 

 The details of the ULBs wise estimated Legacy Waste Quantity** are presented in the 

table below: 

 

Sr. No Name of ULB Legacy Waste in Quantity  

(In M3)   

Legacy Waste 

Quantity  

(In MT) 

1 Chalakuddy 10,576.00 8,460.80 

2 Kunnamkulam 32,911.00 26,328.80 

3 Malappuram 7,936.00 6,348.80 

4 Manjeri 17,378.00 13,902.40 

5 Palakkad 92,284.00 73,827.20 

6 Wadakancherry 25,238.00 20,190.40 

7 Mavelikara 4,500.00 3,600.00 

8 Vadvathoor 1,01,179.00 80,943.20 
 

Total Quantity 2,92,002.00  2,33,601.60 
*For the sake of estimation, the conversion factor from M3 to MT at bid stage is taken as 1 M3 = 0.8 MT 

** The Legacy Waste Quantity in the dumpsites presented in table above are estimated and for reference only. 

Bidders to do their own due diligence of the quantity before bidding. 

 

 

3. Scope of Work 

The employer wants to engage agencies for Biomining, and Bioremediation of legacy waste 

located at the dumpsites in 08 ULBs as listed at 2.2 above and detailed in ‘Site Information’ 

by a competitive bid process. The employer/ respective ULBs shall handover the dumpsite 

on ‘as-is-where-is’ basis. The project primarily aims for land reclamation through resource 

recovery and scientific disposal of legacy waste from the existing dumpsite. The work in all 

the dumpsite is to be completed in a period of 270 days reckoned from the date of signing of 

the agreement. The selected bidder needs to remove, process and scientifically manage legacy 

waste accumulated in the dumpsite, dispose the processed material in scientific manner in 

compliance to the State Pollution control board norms, CPCB guidelines 
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(LegacyWasteBiomining_guidelines_29.04.2019.pdf (cpcb.nic.in)), SWM Rules 2016 

(Microsoft Word - 1750gi (cpcb.nic.in)) and NGT/ other regulatory directions.  

The area for the biomining shall be demarcated by Client.  

3.1 Design-Engineering Phase 

 

i. In line with the CPCB 2019 Guidelines and other applicable Guidelines of Government of 

India (GoI) / Government of Kerala (GoK), the selected contractor shall access the project 

requirement, plan for deployment of resources for parallel work at dumpsites, plant and 

machinery of required capacity, per day processing capacity to bio-mine and bioremediate 

the legacy waste, suitable methods and processes to excavate the legacy waste and process 

it. The contractor shall provide after this exercise a list of deliverables and timelines based 

on the employer’s requirement. 

ii. The client and the contractor shall conduct a joint survey after award of contract 

(topography and bore hole samples for finalizing the Legacy Waste quantity. The minimum 

required borehole samples are three (3) numbers per hectare or part thereof and additional 

at a rate of two (2) borehole samples per hectare.  

iii. The quantity of Legacy Waste dumped in the respective dumpsites within the ULBs shall 

be re-assessed based on the joint survey. If the aggregate quantity of re-assessed quantity of 

legacy waste within ULBs is more than 20% of the indicative legacy waste quantity 

mentioned in sub-clause 1.3 above the same shall be certified by an Agency, approved by 

the client. The cost towards such certification shall be borne by the employer. 

iv. The contractor, based on the survey report and site assessment, shall prepare a site-specific 

detailed design and Work plan for all the 08 dumpsites, and shall submit it to the employer 

for approval. The approved detailed design and work plan shall form part of the contract.  

v. The selected bidder shall also prepare and submit a detailed site-specific 

implementation schedule with clear timelines for entire project duration including each 

activity from mobilization till project completion for all the 08 Dumpsites. The 

implementation schedule should include plan for parallel works at dumpsites to achieve the 

milestone. The implementation schedule shall be submitted to the employer along with the 

work plan for approval. 

 

vi. The quantity of legacy waste as mentioned in the work plan and approved `by the employer 

shall be in the scope of work of the contractor and shall be remediated by the contractor as 

per the provision stipulated in the RFB and contract agreement. 

vii. The Work plan should include for disposal/ reuse of each recovered fractions after 

https://cpcb.nic.in/uploads/LegacyWasteBiomining_guidelines_29.04.2019.pdf
https://cpcb.nic.in/uploads/MSW/SWM_2016.pdf
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biomining and bioremediation. The contractor shall include scheme and engineering design 

for utilizing Bio-earth and inert fractions (in line with CPCB 2019 guidelines), if proposed 

by the contractor, within the site for backfilling and profiling purpose.  

viii. Preparation of Contractor-EMP (C-EMP): The client has prepared EIA & EMP for the 

biomining works in line with ESMF for KSWMP, which partially covers the proposed activity, as 

the plan for storage, transport and disposal of retrieved wastes, location of labour camps and other 

details particular to work at each dumpsite will be known only once the successful bidder finalizes 

his work plan. Hence, the ‘successful bidder” or the contractor shall update the EIA and EMP based 

on his final plan / work method and schedule to prepare site specific C-EMPs and get it cleared by 

the engineer before initiation of any activity on site; and implement the C-EMP during subproject 

implementation. All impacts related to health and safety of workers, pollution and biodiversity for 

the proposed activity and all linked activities shall be addressed in the C-EMP in line with the 

contractor's final work schedule and proposed plan /DPR for implementation including the impacts 

due to leachate, gas and all other types of pollution on environmental parameters, impacts on 

biodiversity, health and safety aspects of working on legacy waste and use/handling of hazardous 

and biomedical waste if any mined out,  chemicals, pest/vector/fly management and use of 

pesticides; storage, transport and disposal/ reuse of various legacy waste fractions bio mined; 

bioremediation related health and safety and use of products such as bio cultures and others. 

ix. Emergency Response Plan: The Emergency Response Plan (“ERP”) shall be developed 

by the contractor. This shall be developed in discussion with all concerned agencies, 

departments and in line with regulations and good practices and made a part of the 

Operations Protocol developed by contractor. The ERP shall set out steps to be taken and 

measures to be adopted by the contractor in responding to dealing with Emergency 

including those situations related to personal injuries or fatalities, property damage and 

force majeure. 

x. The contractor is required to submit a leachate, drainage management plan and fire 

management plan detailing to manage fire hazard and safety measures to be adopted to be 

submitted as part of Work Plan 

 

3.2 Work execution Phase 

 

i. Prior to the start of work execution, the Contractor shall be responsible for obtaining all 

the applicable statutory clearances, permission, licenses, consents, and authorizations 

necessary for the Project at their own cost. The Client shall provide the assistance, in terms 

of necessary endorsement letter/ certificates, information, wherever required. 

ii. The selected Bidder needs to deploy necessary manpower, materials, equipment, tools and 

construction of plants and sheds (if required) and creation of facilities for handling, 
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separating, segregating, storing facilities for the bioremediation and biomining operation 

and using vehicles (properly covered) for the transportation of materials taken out, not 

limited to: 

a. Installation of trommel or automated segregation machines of required sieve sizes 

with necessary shredder, density separator, screener, hopper, conveyors or any other 

required machinery with adequate capacity of motors and pulleys.  

b. Spraying the bio-culture over the loosened partially degraded legacy waste and 

windrow making of partially degraded wastes for stabilization. 

c. Shifting and loading of the legacy waste into the hopper and segregating the materials 

size wise and type wise by engaging the manpower on both sides of conveyors with 

proper safety precautions. 

d. Processing the legacy waste on everyday basis and segregate it in to Refused Derived 

Fuel (RDF), Bio-earth/ good earth material/ compost, recyclables and inert material 

conforming to the guidelines issued by the Central Pollution Control Board for 

management of legacy waste.  

e. The material collected shall be disposed of by engaging suitable covered vehicles as 

per guidelines on the subject.  

f. Create all facilities and make arrangements for controlling the emission, pollution 

and contamination of the environment including but not limited to control of dust, 

odour, air quality, water quality and noise pollution. 

g. Based on site requirement, setting up of provision for safe leachate collection, 

storage, reuse and recirculation and treatment at the site or disposal for treatment 

outside of site without affecting the existing natural drainage. 

h. Other wastes like Hazardous Waste, E-Waste; Bio-medical Waste (if any; present in 

the Legacy Waste) shall be managed by the contractor as per the guidelines in close 

coordination with Client, under the relevant rules & regulations as amended from 

time to time. 

i. Monitoring and recording all the activities to account for the quantity and quality 

of recovered materials. 

j. Ensure clean, safe and hygienic worker facilities and proper safety measures for the 

workers involved in the day-to-day operations for the execution of legacy waste 

biomining and bioremediation works. 

k. All the workers involved should be covered under ESIC, Health check-ups and other 

beneficiary schemes as applicable from time to time. 

l. Adequate illumination at site. 

m. To identify and tie up with employer approved weighbridges for measurement for 
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quantum of out-going recovered fractions.  

iii. The contractor to deploy such process or technology during biomining, so that the quality 

of RDF and other products produced meets the standards acceptable to the industry/ 

organization. 

iv. The contractor should provide sufficient machineries / equipment to clear the dumpsite 

as per the timelines mentioned in this tender document and proposed by the contractor in 

its implementation schedule. 

v. All the activities for the legacy waste biomining shall be in complete adherence to the 

rules and regulation mentioned in SWM Rules 2016, CPCB Guidelines on Legacy Waste 

- 2019, directions from Hon’ble NGT and Kerala State Pollution Control Board (KSPCB) 

and all other applicable rules and regulations. 

vi. The selected Contractor shall carry out Total Station Survey (TSS)/ Drone Based Survey 

of the complete project site. The survey shall be done monthly, and the survey report shall 

be shared with the Client and volume of reclaimed portion or waste reduction shall be 

clearly marked in the drawing shall be presented by the contractor along with his monthly 

invoices. However, the survey for final billing will be conducted by the Client jointly with 

the contractor. The same will be shared with the contractor.  

vii. Anything of historical, anthropological, geological or other interest or of significant value 

unexpectedly discovered on the site is the property of Client. The contractor is to notify 

the Client of such discoveries and carry out the Client's instructions (follow chance find 

procedures of concerned authority/department) for dealing with them. 

viii. The contractor shall allow any person authorized by the Client to access the Site, to any 

place where work in connection with the Contract is being carried out or is intended to be 

carried out and to any place where materials or plant are being manufactured / fabricated 

/ assembled for the works. 

ix. In case the contractor is required to set up ancillary facilities at site like Fuel storage, DG 

set etc., the necessary permissions and pollution control measures required are to be 

obtained by the Selected Bidder at his cost.  

x. The contractor shall channelize the recovered/ segregated material from the legacy waste 

to the identified vendors/parties and disposal/ resue of inert/rejects as per CPCB 

Guidelines, without stacking them at site for more than 15 days (not exceeding 10 % of 

the fraction at any given point of time except Bio-earth and non-reactive inert material 

which may be stacked at site for site profiling purpose as approved by the employer). All 

such vendors/ agencies have to be authorized by the concerned State Pollution Control 

Board. The contractor shall submit proof of delivery on a fortnightly basis, ensuring 

traceability of such products (RDF, Compost/Bio-earth, recyclables and inert). The Client 

reserves the right to audit such agencies and confirm compliance. The selected Bidder 
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shall facilitate such inspections. 

xi. The Selected Bidder shall submit necessary supporting documents, in order to ensure the 

safe disposal of the processed material, to the Client along with every bill. This may 

include, but not limited to the following: 

a.  Undertaking that the processed and recovered material has been disposed off in 

accordance with all applicable guidelines and RFB conditions, mentioning the quantity 

along with place / site of disposal/ reuse. 

xii. An acknowledgment/ certificate from the organization/ industry/ government agency 

regarding the receipt of the same quantity of recovered fraction material as mentioned at 

‘a’ above along with supporting documents such as Loading slip, Unloading slip, E-way 

bill, Acknowledgement Letter from the respective entity, GPS report and photographic 

evidences. 

xiii. The selected Bidder shall be solely responsible for genuineness/ authenticity of 

documents submitted. Anything found contrary latter on will invite strict action/ penalty 

as per agreement/ law. 

xiv. The inert shall be, if so proposed by the contractor and approved by the employer, used 

for back filling if it is free of contaminants or any other appropriate use which is in line 

with relevant guidelines. In case, the inert are to be used as filling within the project site, 

then the contractor shall clearly earmark such an area, fence and regulate the entry and 

exit of men and material. It is the responsibility of the contractor to ensure materials 

(excluding the non-reactive inert fraction that is proposed to be used within the site and 

with the prior approval of the employer on the same) after scientific processing is not 

dumped at the site and cleared within 30 days of segregation. The Selected Bidder shall 

have to make necessary arrangement like fencing, or any other suitable arrangement as 

directed by Client authorities. 

xv. Packing, storing, stacking, selling, diverting for recycling, marketing and recycling of all 

useful material within 15 days of segregation, at own cost, shall be the responsibility of 

the contractor.  

xvi. The contractor is required to analyze the compost/ Bio-earth, inert for contamination of 

heavy metals or other contamination and for the necessary intended use every month. It 

is preferable to use such compost/ Bio-earth, inert within the site itself after ensuring it is 

free of contamination. The reports of the same shall be provided along with the bills. If 

heavy- metal contamination is found, the selected bidder is required to follow instructions 

such as further sampling and analysis of the material. The further sampling if required 

will be facilitated by the employer with additional payments towards the analysis and 

further course of action (transportation and disposal to Hazardous waste landfill etc as per 

Hazardous Waste Management Rules 2016) as per actuals. 
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xvii. The revenue or the income from the sale of the segregated useful material such as reusable 

and recyclable, Compost, Soil conditioner, RDF or any other by- product materials shall 

go to the Contractor’s account. 

xviii. The contractor shall be responsible for the payment towards fleet management in order 

to dispose the material recovered from the legacy waste. 

xix. The contract shall not be assigned or sublet. 

xx. Contractor shall be responsible for the Electricity connection and utility arrangement 

including Water arrangements for Work execution. All the cost related to these 

operations, including electrical consumption and other utility charges, and required field 

arrangements, manpower deployment shall have to be borne by the Contractor only. 

 

3.3 Record keeping and Reporting: 

i. The contractor shall maintain a record of the daily processed legacy waste. The Selected 

Bidder shall also keep proper record of all the recovered and disposed of materials. The 

Selected Bidder shall prepare all periodical reports, applicable to the Projects, as may be 

required by Client, other stakeholders or the State Government etc. including weekly report 

on C-ESMP implementation to the PIU and details on incidents/accidents if any 

ii. The contractor shall furnish authorized weigh bridge records at the point of receipt by end 

designated agency. A consolidated certificate signed by the Plant Manager or higher rank 

of the authorized Cement plant/ WtE or such units certifying the total RDF received from 

the Project is a valid proof of compliance. The Client shall share such data with the Kerala 

State Pollution Control and the respective State Pollution Control Board where the cement 

plant is located. 

iii. The contractor shall provide traceability report/ documentation for disposal/ usages of 

recovered fraction. 

iv. The site shall be operated in CCTV surveillance with data storage of entire contract period. 

For CCTV surveillance to ensure full coverage of site with High-Definition IP based 

cameras in adequate numbers shall be provided by the contractor to abide and comply with 

the contract conditions. All the vehicles, transporting the recovered fraction for disposal out 

of the site shall be fitted with GPS based monitoring system and the movement record of 

the vehicles shall be maintained by the contractor.  In addition, the contractor shall maintain 

videographic records of the of transportation vehicles for disposal of recovered fraction at 

the weighing location. No Payment shall be released without GPS monitoring report and in 

site or weighing location videographic evidence. 

v. CCTV Recordings of operations shall be provided as and when required by the employer 

or its designated Authority.  
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3.4 Routine Maintenance Standards: 
 

In order to ensure smooth and uninterrupted operations, the contractor shall ensure routine 

maintenance of the facilities including, but not be limited to: 

i. Prompt repairs of the storage and waste drying places, electrical items, drains, vehicular 

passages, sieving machineries, lighting and fencing. 

ii. Replacement of equipment/ consumables and repairs to equipment, structures and other 

civil works which are part of the Legacy waste processing facility. 

iii. Maintaining the shape, slope, full cross-section of the storm water drainage system and 

Leachate collection and drainage system; maintain stock spare parts for the  machinery. 

iv. Keeping the work area at project site in a clean, tidy and orderly condition and taking all 

practical measures to prevent damage to the facility or any other property on or near the 

site. 

v. Preventing, any unauthorized entry to and exit from and any encroachments including 

any encroachments on the site. 

vi. The site shall be made available for inspection at any time as and when felt necessary by 

the Authorities. 

 

3.5 Quality Control: 

(a) Identifying defects: The Client shall check the selected contractor’s work and notify him 

of any Defects that are found. Such checking shall not affect the contractor’s 

responsibilities. The Client may instruct the contractor to search for a Defect and to 

uncover and test any work that the Client considers may have a Defect. 

(b) Tests: If the Client instructs the contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, 

the contractor shall pay for the test and any samples. If there is no Defect the test 

shall be compensated on actuals. Test/s related to presence of methane while operations 

may be conducted using online methane analyzer, in addition to this any additional 

test related to presence of excessive leachate or hazardous material may be proposed. 

(c) Correction of defects 

(i) The Client shall give notice to the contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion and continue till end of one 

year. The Defects Liability Period shall be extended for as long as Defects remain to 

be corrected. 

(ii) Every time notice of a Defect is given; the contractor shall correct the notified 

Defect within the length of time specified by the Client’s notice. 

(d) Uncorrected defects: If the contractor has not corrected a Defect within the time 
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specified in the Client’s notice, the Client will assess the cost of having the Defect 

corrected, and the contractor shall have to pay this amount. 

 

 

3.6 Testing requirements for each Site 

 

Sr. 

No. 

Testing Samples Periodicity Responsibility 

1 Ambient Air Sampling 

Parameters – ((Sulphur Dioxide (So2), Nitrogen 

Dioxide (No2), Particulate Matter 2.5, Particulate 

Matter 10, Ozone (O3), Lead (Pb), Carbon 

Monoxide (CO), Ammonia (NH3), Benzene 

(C6H6), Benzo pyrene (BaP), Arsenic (As), Nickel 

(Ni)) for 24 hrs 

2 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

2 Ambient Noise Level Monitoring  

(E(p)Rules) for 24 hours 

1 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

3 Surface Water Sampling 

 

(pH, Colour, DO, BOD, Oil & Grease, Chlorides, 

Sulphates, Nitrates, Flurides, TDS, heavy metals 

(such as Pb, Cd, Cu, Zn, Cr, Hg, Ni), Fe, E-coli and 

Total Coliforms (IS 2296 Class C Water) 

2 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

4 Ground Water Sampling 

 

(Well Water Samples -1 up gradient, 2 down 

gradient) - (shallow and deep wells): pH, Colour, 

EC, Turbidity, SS, TDS, COD, heavy metals (such 

as Pb, Cd, Cu, Zn, Cr, Hg, Ni), Fe, C/N, F, As and 

Mn, Cl, NO3, SO4, Total hardness and Total 

Pesticides, E-coli and Total Coliforms  

2 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

5 Compost Analysis 

As per Schedule II of SWM Rules 2016 

1 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

6 Inert Analysis 

Heavy metals (such as Pb, Cd, Cu, Zn, Cr, Hg, Ni) 

as per Schedule II of SWM Rules 2016 

1 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

7 RDF Analysis 

Ash content, Moisture, Chlorine, Sulphur, Net 

Calorific Value (Kcal/kg) 

Ref- Guidelines on Usage of Refuse Derived Fuel 

in Various Industries (CPHEEO- MoHUA) 

1 Before starting 

the bio-mining 

works and bi-

weekly thereof 

Contractor 

8 Leachate Analysis 

 

1 Before starting 

the bio-mining 

Contractor 
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Sr. 

No. 

Testing Samples Periodicity Responsibility 

(TCLP usepa 1311) (SCHEDULE II of SWM 

rules, 2016), Suspended solids, Dissolved solids 

(inorganic), pH, Ammonical nitrogen (as N), Total 

Kjeldahl nitrogen (as N), BOD, COD, Arsenic (as 

‘As’), Mercury, Lead, Cadmium, Copper, Zinc, 

Nickel, Cyanide, Chloride, Fluoride, Phenolic 

compounds) 

works and bi-

weekly thereof 

9 Gas Analysis 

 

Methane  

[The concentration of methane gas generated at 

landfill site shall not exceed 25 per cent of the 

lower explosive limit (LEL)- SWM Rules 2016] 

1 Before 

execution and 

after works 

competition 

for period of 7 

days and twice 

a day.  

Contractor 

10 Soil Testing 

Heavy metals (such as Pb, Cd, Cu, Zn, Cr, Hg, Ni) 

3 no.s After works 

completion to 

ensure no 

contamination 

is present in 

the soil 

Contractor 

11 Bore Hole Analysis 

 

Permeability test- standard penetration test SPT 

and collection of undisturbed samples - Soil 

Investigation - Classification, gradation, 

Atterberg's limit, Bulk density, dry density, water 

content, cohesion, angle of internal friction, 

Proctor density, Optimum moisture content, 

coefficient of permeability, strength, 

compressibility, Cation Exchange Capacity 

Chemical Analysis of soil pH, EC, Nitrogen, 

Phosphorus, Potassium, Carbon, CN Ratio, 

Arsenic, Cadmium, Chromium, Copper, Lead, 

Nickel, Iron, Zinc, Mercury(vertically-3 

samples in soil per borehole upto 6 m or N>50 

whichever is earlier), 

Minimum 3 

no.s 

(add 2 no.s 

per hectare) 

Before 

execution and 

finalization of 

design 

methodology 

and work plan 

Contractor 

 

 

3.7 Social, Health & Safety measures  

 

i. The contractor should use methods and processes to control foul odor and other such 

eco-friendly and non-polluting processes for minimizing the impact of the bio-mining 

activity in the adjacent areas of the dumpsite. 

ii. While carrying out the waste excavation, the contractor shall ensure the safety in terms 

of required slope during the waste cutting operations through Loader, Excavator etc. 
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iii. The contractor must make all the necessary arrangement to monitor and comply all 

environmental, health and safety standards as per CPCB guidelines and applicable 

rules. 

iv. Necessary safety gears shall be provided by the selected Bidder to all staff working as per 

the good industry practice. 

v. The aspects relating to employee and worker safety, control mechanisms of litter, pest, 

fire, surface runoffs etc., needs to be followed. 

vi. Taking all reasonable measures for the safety of all the workmen, material, supplies, 

and equipment brought to the site. Explosives, if any, shall be stored, transported, and 

disposed of by the selected bidder in accordance with Applicable Laws/ Permits 

vii. Adequate illumination at site by setting up lighting system to facilitate working at night 

hours. 

viii. The contractor shall adhere to Health and Safety norms as per the industrial standards 

in the work area and the site premises. The contractor shall maintain provision for First 

Aid kit as per good industry practice and norms at workplace and other strategic 

locations within each dumpsite. In addition, the contractor shall identify location of 

nearest health centers and tie-up with them for emergency health situations. The 

Contractor shall maintain a display board at project site displaying emergency numbers 

in legible form.  

ix. The contractor shall be responsible to ensure the labour welfare activities and 

procedures as per the labour management plan provided by the employer 

x. The contractor shall ensure the timely implementation of mitigation measures 

mentioned in the Social Management Plan provided by the employer in annexure ___ 

to mitigate the potential social impacts due to the dumpsite remediation identified 

through social screening and impact assessment.  

xi. The contractor shall ensure the timely implementation of mitigation measures/specific 

activities mentioned in the required action plans (GBV/ labour influx/community health 

and safety management plans) provided by the employer in annexure ___.  

xii. The bidder shall adhere to the MIS tool for labour management/ compliance system of 

the employer provided during Work execution (The training and guideline for operating 

and updating the same shall be given separately).  

xiii. The contractor shall adhere to the M&E plan provided by the employer in annexure ___ 

for the implementation of mitigation measures mentioned in SMP and required action 

plans and ensure to update the progress in MIS as per the guidance of employer 

designated personnel/ consultant.   

xiv. The contractor shall be responsible for implementing the activities as per the site-

specific Citizen engagement plan provided by the employer, which includes 
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community engagement and citizen engagement.   

xv. Implementation of Social Safeguard Measures: the cumulative and summary reports 

on Social Safeguards are attached with this RFB in Annexure ___ along with the site 

specific SMP, The Contractor shall implement the mitigation measures as per the plan 

in consultation with the Social Experts of the employer/ or employer designated 

Consultants  

xvi. The Contractor shall abide with the provision of Minimum Wages Act/Workman 

Compensation Act and such other statutory obligations notified by the concerned Govt. 

departments, from time to time. It should be specifically noted that the Contractor shall 

have to get them registered with the relevant authorities as required under various labor 

laws and submit undertaking of compliance along with the first payment bill failing 

which the payment bill shall not be processed.  

i. The Contractor shall strictly comply with all the statutory requirements notified by the 

concerned Govt. departments from time to time and indemnify the Corporation against 

any claim(s), whatsoever arising there from and the tenderer shall be solely responsible 

for consequences thereof. The Contractor is requested to take cognizance of Child 

Labor Act and take precaution not to deploy child Labor. If Child Labor is found to be 

deployed on the work, necessary action as deemed fit will be taken. 

 

3.8 Environmental, Health & Safety measures: 

i. Create all facilities for controlling the emission, pollution and contamination of the 

environment including but not limited to control of dust, particulate matter, and other air 

quality parameters including odour, water quality (surface and ground), leachate, soil, 

noise pollution, impacts on biodiversity and Health & Safety. 

ii. The Bidder must follow the Environmental Standards and Guidelines as mentioned below, 

but not limited to: 

a. Air Quality Monitoring - As per Solid Waste Management Rules 2016 (SWM Rules 

2016) or amendments thereafter with respect to baseline site parameters on bi-weekly 

basis. 

b. Noise Monitoring – As per Noise Pollution Rules 2000 or amendments thereafter with 

respect to baseline site parameters on bi-weekly basis. 

c. Odour Monitoring – As per CPCB guidelines ‘Odour Pollution & Its Control or 

amendments thereafter with respect to site parameters periodically. 

d. Water Quality Monitoring - As per Solid Waste Management Rules 2016 (SWM Rules 

2016) or amendments thereafter with respect to baseline site parameters on bi-weekly 

basis. 
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e. Disposal of recovered fractions- As per Solid Waste Management Rules 2016 (SWM 

Rules 2016) or amendments thereafter with respect to baseline site parameters. 

including FCO 1985 norms and its amendments if used as Bio-earth or compost (also 

considering pathogens, helminth ova and salmonella) 

f. All monitoring specified as per Guidelines for disposal of legacy waste (old municipal 

solid waste) by the CPCB, February 2019. 

g. Drainage & Leachate Quality monitoring 

i. The Bidder must make all the necessary arrangement to monitor and comply all 

environmental standards. 

ii. The Bidder shall segregate any Hazardous waste [as defined in Hazardous and other 

waste (Management and Trans- Boundary movement) Rules 2016 existing inside the 

site and separately earmarked. The bidder shall dispose of the same at KSPCB’s 

approved sites (CHWTSDF) in accordance with Hazardous and other waste 

(Management and Trans- Boundary movement) Rules 2016 or amendments 

thereafter and records on the type, quantity and quality of such wastes shall be 

maintained and reported as per reporting schedule. The payment for the disposal of 

the same shall be borne by the client on actuals. 

iii. The Bidder shall segregate any Biomedical waste [as defined in Biomedical Waste 

Management Rules 2016] existing inside the site and store separately in line with 

the guidance in the Rules. The bidder shall dispose of the same at KSPCB’s 

approved Biomedical Waste Management Facility in accordance with Rules or 

amendments thereafter and records on the type, quantity and quality of such wastes 

shall be maintained and reported as per reporting schedule 

iv. It is the sole responsibility of the Bidder to abate the odor and fire nuisance on site. 

The Bidder shall use enzyme/herbal based products as described in Legacy Waste 

Biomining Guidelines of CPCB after testing of the contents in a NABL land to rule 

out any possible hazardous content or banned insecticide/pesticide which shall help 

to abate the odor and fly’s nuisance. Necessary firefighting arrangements on site 

including water tanks, sprinklers, hoses, training to staff, vehicles and any other in 

discussion with Fire Safety Department shall be arranged to abate the fire nuisance. 

v. It is the sole responsibility of the Bidder to abate the odor and fire nuisance on site. 

The Bidder shall use enzyme/herbal based products as described in Legacy Waste 

Biomining Guidelines of CPCB which shall help to abate the odor and flies 

nuisance; after testing of the contents in a NABL accredited Lab to rule out any 

possible hazardous content or banned insecticide/pesticide. Fire safety management 

plan shall be prepared as suggested in ESMP. Necessary firefighting arrangements 

on site including water tanks, sprinklers, hoses, training to staff, vehicles and any 

other in discussion with Fire Safety Department shall be arranged to abate the fire 
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nuisance. 

vi. For discharge of wastewater and foul gasses, emission standards to be followed 

strictly as per prevailing KSPCB, CPCB, CPHEEO or any Govt. norms. 

vii. All the vehicles to be used by the Bidder in and outside the plant shall strictly follow 

latest emission standard. 

viii. Ensure daily washing of the vehicles (without polluting the surrounding 

environment around wash areas) used for the transportation/disposal of processed 

and segregated material. 

ix. Adequate number of smog machines and other mechanisms as appropriate on site 

including screens  to ensure dust suppression and control to ensure compliance with 

standards specified in Solid Waste Management Rules 2016 and amendments 

thereof.  

x. The bidder shall ensure OHS at all times in the proposed activity both inside the site 

during biomining and storage of wastes, and outside the site while undertaking 

transport of men, material, and retrieved fractions and disposal of retrieved fractions. 

Protocols, systems and capacities to manage all High Energy Hazards shall be 

arranged before start of activities on site. National/State regulations and ESMP 

clauses on worker health and safety shall be strictly followed, at all times. All 

records of incidents shall be maintained on site including indicative, serious and 

severe. 

xi. All severe and serious incidents shall be reported to the Client immediately and 

support the client in undertaking Root Cause Analysis and preparation of Safeguard 

Corrective Action Plans. 

xii. Implementation of Environment Safeguard Measures: the cumulative and 

summary reports on Environment Safeguards are attached with this RFB in 

Annexure along with the site specific EMP, The Contractor shall implement the 

mitigation measures as per the plan in consultation with the Environmental Experts 

of employer/ or employer designated Consultants  

xiii. The bidder shall ensure the timely implementation of mitigation measures 

mentioned in the Environmental Management Plan prepared by the employer and 

updated by the successful bidder as C-EMP to mitigate the potential impacts due to 

the dumpsite remediation identified through screening and impact assessment. The 

EIA/EMP shall be updated by the bidder considering the locational aspects, his work 

plan & details, and submitted to the client for clearances and obtain clearances 

before initiating any type of activity on site. 

 

3.9 Emergency Response and Fire Safety:  
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i. The Contractor shall be responsible for implementation of Emergency Response plan 

during Work execution. 

a. In the event of an Emergency, the contractor shall immediately carry out an inspection 

of the area affected by the Emergency. Where Emergency has necessitated closure of 

the Legacy Waste processing facility or part thereof, the Bidder shall promptly carry 

out any repair works necessary to restore the legacy waste processing facilities to safe 

condition and in any event shall carry out such works before the affected area of the 

project facilities is re-opened for normal operations. 

b. The contractor shall ensure that sufficient staff, plant, equipment and materials, 

including without limitation medical assistance are available to respond to Emergency 

within reasonable period at all times during the Operations Period. 

ii. Fire Safety and Fire Management  

The contractor is required to obtain NoC from Fire & Rescue Services for execution 

of dumpsite Biomining and Bioremediation where the fire & rescue services will 

provide for specific conditions in the NoC for compliance. The contractor is required 

to comply to the conditions at no additional cost. The compliance shall be ensured till 

the project site is handed over. 

Further, the Contractor is required to liaison with Kerala Fire & Rescue Services or 

private agencies and deploy a fire brigade and connected manpower (Fire 

Tender/Ambulance etc.) as stand by during the period of the works till site handover.  

The contractor is also required to adhere to the following with respect to fire safety.  

a. Fire Fighting System including fire hydrant, pressure pumps, 5000 Ltr (min) water 

storage, adequate hose reel and fire extinguishers to be provided at site. 

b. Alternate source of power (DG) for specific purpose  

c. Manual Fire Alarm System with evacuation plan 

d. Regular check, maintenance of equipment for firefighting (before initiating work 

and then at interval of 1 months thereof) 

e. Training to all men and conducting fire drill. (Before initiating work and then at 

interval of 3 months thereof) 

f. Maintaining fire line/ break while storage of material (RDF). Stored RDF to not 

exceed 10% of total estimated RDF volume at site at any given point of time. 

g. Any potential flammable fuel to be stored atleast 25 m away from the RDF stack 

and in a designated storage space. 

h. Water storage should be within 30 m of RDF stack. 

i. All vehicles to carry atleast one ABC rated fire extinguisher. 
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j. any other requirement in consultation with local Fire & Rescue Services office. 

k. Assigning one designated person as safety officer/ spotter and responsible to 

identify potential situations of fire 

 

3.10 Project Site Handover Condition after Work Completion 

i. Dumpsite land shall be reclaimed i.e. all the legacy waste will be removed till it reaches 

the surface of the earth/ soil. 

ii. The Machinery & Vehicles of the implementation agency shall be vacated within 14 

days from the date of handover of site to ULB (and in no case later than 270 days from 

the date of agreement). The date of completion of work for a specific dumpsite shall be 

the date as approved by the employer or its designated personal/ consultant.  

iii. The encumbrance free bio-remediated land shall be handed over to ULB after filling the 

inert/ Bio-earth at the site upto surrounding ground level with proper compaction (in 

layers of 300mm and compacted to 225mm with proctor density not less than 95% of 

the Maximum Dry Density. The test for the proctor density is to be carried out for every 

layer at the rate of 1 sample per 1000 sqm. The Moisture Content should be within 95% 

of Optimum Moisture Content. The contractor may add suitable additives such as lime 

etc for ensuring soil suitability for improving stability and strength criteria) and 

appropriate profiling for an aesthetic appearance and surrounding ground level. The 

material must be stabilized and is expected to be within the allowable limits for landfill, 

however the profiling will be done with appropriate drainage system. The maximum 

slope shall conform the  stability calculation prepared for the fill materials. It will be the 

responsibility of the contractor to ensure proper slope stability, compaction, and surface 

run-off drainage. Adequate drainage should be ensured in the planning. The inert and 

Bio-earth recovered will be subjected to bi-weekly sampling to check the parameters 

mentioned in schedule II of SWM Rules 2016 before using the material at site. 

 

Milestones required to be achieved within the given timeframe are as mentioned below.  

 

S.No. Activity to be completed Time Period for 

Completion from 

Signing of 

Agreement in 

number of Days 01 Submission of Workplan including updated EIA, 

Contractor EMP by the contractor and review and approval 

of the Work Plan by the Authority 

 

45 02 Statutory Clearances and Erection and Commissioning of 

the Plant and Machinery 
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S.No. Activity to be completed Time Period for 

Completion from 

Signing of 

Agreement in 

number of Days 03 To process and dispose of cumulative 15 % of Estimated 

Waste Quantity from ULBs 
75 

04 To process and dispose of cumulative 50 % Estimated 

Waste Quantity from ULBs 
145 

05 To process and dispose of 65 % of Estimated Waste 

Quantity from ULBs 
175 

06 To process and dispose 80 % of Estimated Waste Quantity 

of from ULBs 
205 

07 To process and dispose 100 % of Estimated Waste Quantity 

from ULBs  
245 

08 Dispose of any balance fraction, if any, as instructed by the 

employer and profiling the site to surrounding ground level 

with use of recovered fraction. 

270 

 

 

1. Task Matrix for Legacy Waste Dumpsite Biomining and Bioremediation* 

 

Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

Pre-operational 

period (Baseline 

Monitoring, Data and 

Methodology) 

Feasibility study (FS) of 

all the Dumpsites within 

the scope and their GPS 

location 

Tendering Authority 

The FS Report containing 

GPS location is provided 

along with RFB document by 

KSWMP 

EIA with EMP and SIA 

with SMP report for 

individual Dumpsites 

The EIA with EMP and SIA 

with SMP report for each 

Dumpsites is provided by 

KSWMP 

Topographical drawings 

of each Dumpsites with 

0.5M contour 

The Topographical drawing/ 

drone survey of each 

Dumpsites is provided by 

SPMU in FS Report 

Geotechnical 

investigation results of 

one representative 

Borehole within the 

Dumpsites 

The Geotechnical 

investigation results is part of 

FS report 

Surface and Ground 

water quality results 

around the Dumpsites 

The Surface and Ground 

water quality results is part of 

FS report 
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Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

Ambient Air Quality 

results around the 

Dumpsites 

The Ambient Air Quality 

results is part of FS report 

Noise levels at the site 
The Noise Level results are 

part of FS report 

The Leachate analysis 

results shall be part of FS 

report 

The Leachate analysis results 

is part of FS report 

Location of the nearest 

cement plant from each 

Dumpsites 

The Location of the nearest 

cement plant is part of FS 

report 

 

Estimated quantities of 

Biomining and 

Bioremediation volumes 

in m3 

 

The Estimated quantities of 

Biomining and 

Bioremediation volumes in 

m3 is part of FS report 

Estimated quantities of 

RDF, compost/ Bio-

earth, Recyclables, Inert 

in MT 

The Estimated quantities of 

RDF, compost/ Bio-earth, 

Recyclables, Inert in MT is 

part of FS report 

Electrical and water 

amenities available at 

each Dumpsites 

The Electrical and water 

amenities available at each 

Dumpsites are provided in FS 

report 

 

Methodology to 

accommodate Quantity, 

Quality and time 

variation in bills 

 

The Methodology to 

accommodate Quantity, 

Quality and time variation in 

bills is provided in RFB 

Billing Methodology  
The Billing Methodology is 

provided in RFB  

Tendering Process 

(Price Bid, 

Implementation Plan, 

EMP) 

Unit rates of Biomining 

and Bioremediation in M3 

Contractor (Bidder) 

The bidder shall provide the 

unit rates of Biomining and 

Bioremediation in M3 in their 

financial Bid 

Unit rates of disposal of 

RDF, Inert in MT 

The bidder shall provide the 

unit rates of disposal of RDF, 

Inert in MT in the financial 

bid 

Potential location for 

disposal of recovered 

fractions 

Potential location for 

disposal of recovered 

fractions shall be provided by 

Contractor in the technical 

bid 
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Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

Procedures to manage the 

air, Leachate, Odour, 

Soil, water, noise, solids 

and OHS 

Procedures to manage 

Procedures to manage the air, 

Leachate, Odour, Soil and 

OHS shall be provided by the 

bidder in the technical bid 

Indicative Details of 

manpower and 

machinery 

Indicative Details of 

manpower and machinery 

shall be provided by the 

bidder in the technical bid 

Strategies for 

contingency planning 

Strategies for contingency 

planning shall be provided by 

the bidder in the technical bid 

such as rains, fire, etc. 

Undertaking to confirm 

with methodology for 

Dumpsites Biomining 

and Bioremediation, 

forward linkages, time 

frame and ESMP 

Undertaking to confirm with 

methodology for Dumpsites 

Biomining and 

Bioremediation, forward 

linkages, time frame and 

ESMP shall be provided by 

the bidder in the technical bid 

Site preparation 

Site handover Tendering Authority 

The client shall ensure that 

the site shall be handed over 

to the contractor “as-is-

where-is” basis.  

Joint Survey 
Tendering Authority 

and Contractor 

The client and contractor 

shall conduct a joint survey 

after award of contract 

(topography and bore hole 

samples for finalizing the 

work plan. The minimum 

required borehole samples 

are 3 no’s and additional at a 

rate of 2 borehole samples 

per hectare) 

Site services 

(power/water) 
Contractor 

The contractor shall arrange 

grid connection/ water to the 

site. For backup power, the 

contractor shall provide DG 

set for the Biomining and 

Bioremediation works.  

Site services (drainage) Contractor 

The contractor is responsible 

for ensuring drainage around 

the site (to allow all surface 

runoff from and outside the 

site to be collected and 

disposed in drain, without 

mixing with waste & 
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Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

leachate) properly segregated 

from leachate 

Site access   Contractor  

The Contractor to ensure 

proper site access for 

machinery and equipment (3 

m width)  

Site security Contractor 

Once the site is handed over 

to the contractor, the safety 

and security of the site 

(including incidents) is 

responsibility of the 

contractor 

 

Site fencing (for control 

of air, water, land, noise 

pollution) 

 

Contractor 

 

The contractor shall ensure 

necessary safeguards such as 

dust suppression, noise 

barriers, leachate collection 

system etc. and others in 

ESMP 

Excavation 

Site zoning/phasing 

(horizontally) 

vertically/over time) 

Contractor 

The contractor shall provide 

the same in the work plan and 

adhere to the same. The 

authority may seek for 

changing the same from case 

to case) 

Rate of excavation 

(material flow) 
Contractor 

The contractor shall be 

responsible for meeting the 

timelines given in the tender 

document 

Machinery and 

equipment 
Contractor 

The contractor shall be 

responsible for ensuring the 

machinery/ equipment are in 

compliance to applicable 

standards including [but not 

limited to] the Central 

Pollution Control Board 

(CPCB) guidelines for legacy 

waste management, finalized 

workplan and ESIA 

Materials handling 

Volume, types and 

variability of material to 

be excavated, handled 

Segregation etc 

Contractor 

The contractor is required to 

adhere to the tender 

conditions and CPCB 

guidelines for legacy waste 

management 
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Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

Numbers and types of 

vehicles or other 

transport means 

Contractor 

The contractor shall be 

responsible to provide for the 

adequate no’s and type of 

GPS enabled vehicles/ 

transport means 

Machinery and 

equipment 
Contractor 

The contractor shall be 

responsible for ensuring the 

machinery/ equipment are in 

compliance to the CPCB 

guidelines for legacy waste 

management 

Final disposal off-site 

RDF- Transport and 

disposal arrangement 
Contractor 

The contractor shall be 

responsible for ensuring that 

the RDF recovered meets the 

standards mentioned in the 

tender and is transported in 

GPS enabled covered 

vehicles for end disposal in 

compliance to the SWM 

Rules 2016 and CPCB 

guidelines for legacy waste 

management 

Compost/ Bio-earth- 

Transport and disposal 

arrangement 

Contractor 

The contractor shall be 

responsible for ensuring that 

the compost/ Bio-earth 

recovered meets the 

standards mentioned in the 

tender and is transported in 

GPS enabled covered 

vehicles / disposed for proper 

end use in compliance to the 

CPCB guidelines for legacy 

waste management and if 

used as fertilizer conforms 

with SWM Rules, 2016 and 

FCO 1985 and its 

amendments therein. The site 

suitability of proposed site 

for reuse of Inert/ bio-earth 

shall be verified by the ULB 

Engineer- LSGD Dept in 

consultation with the 

KSPCB. The transportation 

of inert/ bio-earth shall 

happen only after the 

approval is in place. 
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Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

Inert- Transport and 

disposal arrangement 
Contractor 

The contractor shall be 

responsible for ensuring that 

the inert fraction recovered 

meets the standards 

mentioned in the tender and 

is transported in GPS enabled 

covered vehicles / disposed 

for proper end use in 

compliance to the CPCB 

guidelines for legacy waste 

management. The site 

suitability of proposed site 

for reuse of Inert/ bio-earth 

shall be verified by the ULB 

Engineer- LSGD Dept in 

consultation with the 

KSPCB. The transportation 

of inert/ bio-earth shall 

happen only after the 

approval is in place. 

Final disposal on-site 

Technical 

characterization of 

designated area Volumes 

and types of materials to 

be placed 

Contractor 

The contractor in 

consultation and after written 

confirmation from Client 

shall be responsible for any 

on-site disposal of inert 

fraction and Bio-earth 

meeting the standards 

mentioned in the tender and 

free of heavy metal 

contamination. The fill 

density, moisture content and 

grading shall be as per 

approved designs 

Clearing and 

conditioning of the 

Site  

Site Clearance, profiling, 

conditioning etc. 
Contractor 

The contractor shall be 

responsible for handing over 

the cleared and reclaimed site 

free of any unprocessed 

legacy waste fractions along 

with profiling/ conditioning 

if there is on-site disposal 

along with test as specified in 

RFB. 

Post-handover 

management 

Post-excavation 

validation for excavated 

area & periodic review 

and maintenance 

Tendering Authority 

The Client shall be 

responsible for validation of 

the excavated and reclaimed 

area and further periodic 

review /further use of the 
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Unit Operation 
Operational 

Requirement 

Tendering 

Authority/ 

Contractor 

Notes/ Remarks 

land post site contamination 

assessment 

 

 

 

 

4 Contract Period  

The Contract period shall be Two Hundred seventy days (270 Days) reckoned from the date of 

signing of the contract agreement. (including mobilization, Statutory Clearances and Erection and 

Commissioning of the Plant and Machinery period of 45 days) to dispose of 2,92,002 M3 of estimated 

Legacy Waste from the dumpsites in 08 ULBs in Kerala through Biomining and Bioremediation 

process.   

 

 

 

5 Project Site  

(a) The Client/ ULB shall handover the dumpsite to the Selected bidder as per the approved 

Work Plan. After completion of contract period, within 1 (One) month, the selected bidder 

has to completely remove the plant, machineries and equipment from the site and clear the 

project area. Performance security of the selected bidder shall be released within the 

duration as mentioned in GCC/PCC 

(b) There shall be no lease of land to the Bidder. He shall only set up the plant on Client’s/ 

ULB’s land for scientifically treating the legacy waste and operate it without any interest 

in land whatsoever. However, Client/ ULB shall provide necessary assistance to 

lenders/bankers/financial institutions funding the project in terms of granting right to entry 

if there is a need. Such right of entry however shall be restricted to the plant and 

machinery set up by the selected bidder.  

(c) Provision for building ancillary facilities: In case the selected bidder is required to set up 

ancillary facilities at site like Fuel storage, DG set etc., ULB may assist the selected 

bidder in getting the same installed at site for period of contract only. However, the 

necessary permissions required are to be obtained by the selected bidder at his cost.  

(d) The area of the dumpsite which shall be cleared and cleaned shall remain with Client/ ULB. 

 

 

 

 

6 Provision for Variation in Quantity: 
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If there is a variation in Total Quantity of Legacy waste than the quantity of Legacy 

Waste approved in the Work Plan the following provision shall be adopted: 

 

A. If the Actual Quantity is more than 20% of the Indicative Total quantity of the 

Legacy Waste 

The authority shall revise lower rate in case of variation beyond (+) 20% of the 

indicative total quantity of the legacy waste in 08 Dumpsites. The rate will be 

decreased by 5% for every 10% increase in the quantity beyond the (+) 20% 

variation. The rate will freeze at maximum of 20% decrease from the quoted 

price. The variation in the rate shall be applicable only on the variation quantity 

The variation shall be calculated only on the cumulative variation of the quantity 

in the existing dumpsites in 08 ULBs and not on individual quantity variation in 

respective dumpsites within the ULB. Also, the variation in price shall only effect 

on finalized unit rate for ‘Biomining of Legacy Waste and recovery of various 

fractions such as recyclables, RDF, inert, compost etc. at existing Dumpsites ( 

(i.e. Legacy Waste Processing only through Biomining and bioremediation) at 

existing Dumpsites in 08 ULBs in Kerala’. The rate for other activities shall be 

firm as finalized irrespective of the quantity variation 

B. If the Actual Quantity is less than 80% of the Indicative Total quantity of the 

Legacy Waste 

 

The authority shall revise higher rate in case of variation beyond less than 80% of 

the indicative total quantity of legacy waste in 08 Dumpsites. The rate will be 

increased by 5% for every 10% decrease in the quantity beyond the (-) 20% 

variation. The rate will freeze at maximum of 20% increase from the quoted price.  

The variation in the rate shall be applicable only on the variation quantity. The 

variation shall be calculated only on the cumulative variation of the quantity in 

existing dumpsites in 08 ULBs and not on individual quantity variation in respective 

dumpsites within the ULB. Also, the variation in price shall only effect on finalized 

unit rate for ‘Biomining of Legacy Waste and recovery of various fractions such as 

recyclables, RDF, inert, compost etc. at existing Dumpsites ( (i.e. Legacy Waste 

Processing only through Biomining and bioremediation). at existing Dumpsites in 

08 ULBs in Kerala’. The rate for other activities shall be firm as finalized 

irrespective of the quantity variation 
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Site Information 

 
The Site information provided below are indicative and presented for the reference of the 

bidder. The bidder should do their own due diligence of the sites before bidding. The employer 

has created a document repository including Feasibility Report (FR) and Environment 

and Social Impact Assessment (ESIA) for all the 08 dumpsites and is available for the 

reference of the bidder during the bid stage or later. The bidder who requires the 

mentioned documents may request the employer in writing to get the online download 

link for the same. 

 
Dumpsite Parameters Palakkad Wadakkanchery Kunnamkulam 

Location of Dumpsite Koottupatha 

(Kodumbu Panchayat), 

Palakkad 

Kumblangad, 

Wadakkanchery 

Municipality, Thrissur Dt. 

Kurukkanpara, 

Kunnamkulam 

Municipality, Thrissur Dt. 

Co-ordinates of Dumpsite Lat: 10.766745 N & 

Lon: 76.6879 E  

Lat: 10° 39' 24.48'' N &  

Lon: 76° 13' 26.4'' E    

Lat: 10.63854507 N &   

Lon: 76.058853 E 

Distance from the central part 

of the town 

4.0 Km (approx) 3 Km from Municipal 

Headquarters 

  

Area of dumpsite 8.5 acres 2.86 acres 3.928 acres 

Legacy waste spread  6.04 acres 1.35 acres 3.414 acres (There are 

temporary sheds over and 

above the dump in 1.4 

acres + clear area of the 

dump in 2.014 acres) 

Total Land area 8.5 acres 2.86 acres 3.928 acres 

Average height of dumpsite 2-9m above GL 

1m below GL 

2-4 m Below GL 5-6 m below GL 

Ownership of dumpsite land Municipality Municipality Municipality 

Distance from nearby features- 

residential, school, offices, 

temples, institutions, industry 

etc.) 

Residence-150m N,  

Commercial and Industrial 

establishment- 15 m  

Residence-100m E, Poultry 

Farm- 102m E, Temple- 

520m NW 

Shrine-20m SW, 

School-104m, Training 

Building belonging to ULB 

health dept 

Start date of dumpsite 1960 till 2020 2000 till 2015 1946 

Quantity of waste dumped per 

day 

Currently Nil Currently Nil Currently Nil 

Utilities on site Electricity and water 

connection (Malampuzha 

water supply) is available. 

Electricity available. Public 

water connection not 

available, water used from 

Borewell within dumpsite. 

Electricity and water 

connection is available. 

Site demarcated Entire dumpsite is 

surrounded by boundary 

wall and gate to restrict 

entry. 

The dumpsite is not 

surrounded by a compound 

wall but a barbed wire 

fencing is used instead to 

restrict unauthorized entry. 

Entire dumpsite is 

surrounded by boundary 

wall and gate to restrict 

entry. 

Interlinked Facilities Near to the dumpsite MCF, 

RRF, Incinerator and 

Windrow Plant is working 

Near the 

dumpsite,MCF,RRF,Biogas 

Windrow composting, 

MCF RRF and Coir 

Defibring, 
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Dumpsite Parameters Palakkad Wadakkanchery Kunnamkulam 

plant and Dewatered 

Compost Plant is working 

Availability of electrical 

power 

Available Available Available 

Availability of water for 

process 

Available Available Available 

Detail property surrounding 

dumpsite  

The dump site is in 

Kodumbu grama 

panchayat.  Most of the 

land usage in the region 

surrounding the dumpsite 

is agricultural.  Industrial 

and residential structures 

can be found close by.  The 

closest industrial facility is 

around 15 meters from the 

dumpsite's northern limit, 

and the nearest residential 

home is roughly 150 

meters away.  The area is 

primarily used for 

agriculture on the East and 

South sides, with paddy 

fields predominantly on the 

East.  The closest industry 

on the west side is a 

modular furniture 

manufacturer, located 

around 45 meters away, 

and there is also open 

agricultural land. 

The dump site is in 

Wadakkanchery 

Municipality.  Most of the 

land usage in the region 

surrounding the dumpsite 

comes under dry agriculture 

zone. A major portion 

surrounding the dumpsite is 

covered by rubber 

plantations, a wetland on 

the west side and paddy 

fields on the north-west 

side. There is a water body 

nearby the paddy fields 

flowing in the northward 

direction and a canal is 

passing across the dumpsite 

in north-west direction. 

Within 200 m radius of the 

site, only two residential 

buildings are present and 

within 500 m radius on the 

north-west side, some 

cluster of residential zone 

are also present. On the east 

side of the dumpsite, a state 

highway is passing by.  

Dumpsite is surrounded by 

residential areas, and the 

area where the dump is 

situated is marked as a park 

and open space zone as per 

survey No. 33.  An 

abandoned quarry and a 

shrine are existing in the 

south-west side which is 

only 20m away from the 

boundary of the dumpsite.  

A special school (for 

Physically and mentally 

challenged children) 

located 104 metres from 

the dumpsite's perimeter. 

The south-west side of the 

dumpsite, there is an 

abandoned quarry and a 

place of worship. There is a 

book manufacturing unit in 

the north-east part, a chapel 

and a sculptor facility in 

the south-west side. 

  

 
Name of Dumpsite Chalakudy Manjeri Malappuram 

Location of Dumpsite Near Cosmos Club, 

Chalakudy  

Vettekode, Manjeri Puliyattummal, 

Malappuram (ward 38) 

Co-ordinates of Dumpsite Lat: 10.333486 N & 

Lon: 76.338945 E 

11.11013111 N and 

76.138352 E 

11.069406 N & 

76.043037 E 

Distance from the central part 

of the town 

1.5km from Municipality 4.3 Km from the Manjeri 

Municipal Office 

10 km from the 

Municipal Headquarters 

Area of dumpsite 0.6472 acres 4.97 acres 4.46 acres 

Legacy waste spread  0.6472 acres 1.11 Acres 0.5 acres 

Total Land area 0.6472 acres 4.97 acres 4.46 acres 
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Name of Dumpsite Chalakudy Manjeri Malappuram 

Average height of dumpsite 4 m below GL Varies from 1 to 3.5 m Height of the dump varies 

from 1 to 4 m 

Ownership of dumpsite land 0.4072 acres (Part- A) 

owned by Municipality and 

0.24 acres (Part B) owned 

by private party 

Municipality Municipality 

Distance from nearby features- 

residential, school, offices, 

temples, institutions, industry 

etc.) 

Househiold- 100 m 

Crematorium - 20 m 

Recreational Club - 40 m  

Household-190m School-

130m                      

Household- 60 m 

School- 900 m 

Start date of dumpsite 2005 to 2019 1996 till 2012 1976 till 2018 

Quantity of waste dumped per 

day 

Currently Nil Currently Nil Currently Nil 

Utilities on site Electricity and water 

connection available 

nearby. 

Electricity connection is 

available 

Electricity connection is 

available 

Site demarcated Site is currently demarcated 

with a boundary wall. 

Site is currently 

demarcated with a 

boundary wall. 

Site is currently 

demarcated with a 

boundary wall. 

Interlinked Facilities There is a new MCF & RRF 

unit is present next to the 

Dumpsite  

• Gas crematorium 

building 

 • MCF building & old 

windrow Compost Plant -

Not working 

 • Slaughterhouse building 

 • Incinerator building-Not 

Working 

MCF located within the 

dumpsite area 

Availability of electrical power Available Yes Yes 

Availability of water for 

process 

Available Water connection is 

available near to dumpsite 

area 

No water connection at 

site. 

Detail property surrounding 

dumpsite  

East: NH 544 is situated on 

the east side of the 

dumpsite, and a small canal 

runs parallel to the side of 

the road. 

North: To the north of the 

site, there is a crematorium 

and MCFS, RRF building 

and thereafter a vacant plot 

is present. 

West: To the West of the 

site, there is a Church 

building and a football 

ground is present. 

South: A club building, a 

recreation facility and a 

The dump site is in 

Manjeri Municipality.  

Most of the land usage in 

the region surrounding the 

dumpsite is agricultural. 

The school is located 

130m away and the 

nearest residential home is 

roughly 190 meters away. 

Road , near by school & 

newly constructing houses 

The dump site is in 

Malappuram 

Municipality. The school 

is located 200m away and 

the nearest residential 

home is roughly 60 meters 

away. Most of the land 

usage in the region 

surrounding the dumpsite 

is forest and foliage. Play 

ground and HKS 

buildings 
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Name of Dumpsite Chalakudy Manjeri Malappuram 

hospital building under 

development are located to 

the south of the Dumpsite. 

 

 
Name of Dumpsite Mavelikara Vadavathoor 

Location of Dumpsite Thazhakara Dumpsite Vadavathoor dumpsite 

Co-ordinates of Dumpsite 9°253572"N & 

76°54807"E 

9.592591°N & 76.559704°E 

Distance from the central 

part of the town 

3.7 km (approx) 4.0 Km (approx) 

Area of dumpsite 0.81 Acres 6.527 Acres  

Legacy waste spread  0.81 Acres 3.711 Acres 

Total Land area 0.81 Acres 6.527 Acres  

Average height of 

dumpsite 

  5.77 m above GL 

Ownership of dumpsite 

land 

Municipality Municipality 

Distance from nearby 

features- residential, 

school, offices, temples, 

institutions, industry etc.) 

Residential and other 

structures within 30 m 

from the site  

Residential and other 

structures within 100 meters 

from the site  

Start date of dumpsite 2003 till 2018 1981 till 2013 

Quantity of waste dumped 

per day 

Nil Nil 

Utilities on site Electricity connection is 

available 

Electricity connection is 

available 

Site demarcated Site is not demarcated 

with boundary wall 

Site is currently demarcated 

with a boundary wall. 

Interlinked Facilities Nil Nil 

Availability of electrical 

power 

Yes Yes 
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Name of Dumpsite Mavelikara Vadavathoor 

Availability of water for 

process 

No water connection at 

site. 

Surface Water at 100 m 

Detail property 

surrounding dumpsite  

The thazhakara dumpsite 

is located adjacent to the 

residential area, there is 

no boundary wall is 

there for the dumpsite. 

There is one nearest 

stream available distance 

is 10 m this water 

joining to the 

Achankovil river 

The Vadavathoor dumpsite 

is located adjacent to the 

residential area in 

jusridiction of Vijayapuram 

Gram Panchayat. Boundary 

wall is there for the 

dumpsite. Girideepam 

College is also adjacent to 

the dumpsite 
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Contractor’s Representative and Key Personnel 
[Note: Insert in the following table, the minimum key specialists required to execute the 

contract, taking into account the nature, scope, complexity and risks of the contract. 

 Contractor’s Representative and Key Personnel 

Item 

No. Position/specialization 
Relevant academic 

qualifications 

Minimum years of 

relevant work 

experience 

1 Contractor’s Representative  BE/ B.Tech. - Civil/ 

Mechanical 

Engineering 

min. 15 years’ 

experience in executing 

Solid Waste 

Management projects 

with minimum 7 years’ 

experience in legacy 

waste dumpsite 

Biomining and 

Bioremediation projects 

Key Personnel for Design 

2. Solid Waste Management 

Specialist 

B.E./B.Tech-Civil 

Engineering 

min. 10 years’ 

experience in executing 

Solid Waste 

Management projects 

with minimum 7 years’ 

experience in legacy 

waste dumpsite 

Biomining and 

Bioremediation projects 

3. Environmental Specialist BE/ B.Tech./ 

Environment 

Engineering/ Civil 

Engineering/ Post 

Graduate in 

Environment Science  

minimum. 10 years’ 

experience Solid Waste 

Management Project or 

Similar Projects 

4. Health and Safety Specialist Graduate (preferably 

Civil Engineer) with 

accepted Certificate, 

Diploma or similar in 

Health and Safety 

minimum 10 years’ 

experience in similar 

work environment 

5. Social Specialist Master’s in social works 

(MSW)/ Masters in 

Social Science 

minimum 10 years’ of 

experience in monitoring 

and managing risks 

related to Social issues 
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6. Labor Welfare Expert (Need 

based) 

Graduate in Law  Minimum 5 years of 

working experience on 

Labour Welfare 

programs 

Key Personnel for Work Execution 

7. Mechanical/ Electrical Engineer B.E./ B.Tech. - 

Mechanical/ Electrical 

Engineering 

minimum 10 years’ 

experience in Solid 

Waste Management 

Works 

8. Site Engineer/ Civil Engineer B.E./ B.Tech. – Civil 

Engineering 

minimum 10 years’ 

experience in Solid 

Waste Management 

Works with at least 5 

years’ experience in 

Biomining and 

Bioremediation of 

Legacy Waste Dumpsite 

9 Occupational health and safety 

specialist 

Diploma in OHS/ 

Safety Engineering 

Minimum 10 years’ 

experience in managing 

Occupational health and 

safety in any large 

Construction/ Urban 

Infrastructure Projects 

with at least 5 years’ 

experience in managing 

such activities in Solid 

Waste Management 

projects 

10 Environmental Specialist BE/ B.Tech./ 

Environmental or civil 

Engineering/ Post 

Graduate in 

Environmental Science  

minimum. 10  years’ 

experience in Solid 

Waste 

Management/similar  

Projects 

11 Social Specialist Master’s in social 

works (MSW)/ Masters 

in Social Science 

minimum 10 years’ of 

experience in 

monitoring and 

managing risks related 

to Social issues 
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PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract (PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the Solid Waste Management industry towards simpler, more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 

A.  General 

1. Definitions Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution and 

completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule (also interchangeably referred 

as “Schedule of Activities”) is a schedule of the 

activities comprising the construction, installation, 

testing, and commissioning of the Works in a lump-sum 

contract. It includes a lump-sum price for each activity, 

which is used for valuations and for assessing the effects 

of Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid, if applicable. 

(f) Compensation Events are those defined in GCC Clause 

46 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 
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Equipment, in addition to payments for associated 

Materials and Plant. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to GCC Sub-Clause 38.1 and calculated 

from the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or an 

acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 
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(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included 

in the bidding document and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has 

a Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for execution or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to design, construct, install, and turn over to the 

Employer, as defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel whom 

the Contractor utilizes on the Site or other places where 

the Works are carried out, including the staff, labor and 

other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the 

Contractor’s personnel that are stated in the Employer’s 

Requirement.  

(kk) “ES” means Environmental and Social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment 

(SH)). 

(ll) “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 

trust, for sexual purposes, including, but not limited to, 
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profiting monetarily, socially or politically from the sexual 

exploitation of another;  

Sexual Abuse is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions.   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other 

verbal or physical conduct of a sexual nature by the 

Contractor’s Personnel with other Contractor’s or 

Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager 

and all other staff, labor and other employees (if any) of 

the Project Manager and of the Employer engaged in 

fulfilling the Employer’s obligations under the Contract; 

and any other personnel identified as Employer’s 

Personnel, by a notice from the Employer or the Project 

Manager to the Contractor. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal 

meaning under the language of the Contract unless specifically 

defined. The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid (Technical Part as well as Financial 

Part), 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Employer’s Requirement, 
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(g)  Completed Activity Schedule,1 and 

(h) any other document listed in the PCC as forming 

part of the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; or  

(b) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, the Borrower’s Country prohibits any import of 

goods from that country or any payments to any country, person, 

or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 

may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the Contractor, 

and may revoke any delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice 

shall be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval 

of the Employer in writing. Subcontracting shall not alter the 

Contractor’s obligations. The Contractor shall require that its 

Subcontractors execute the Works in accordance with the 

Contract, including complying with the relevant ES 

requirements and the obligations set out in Sub-Clause 28.1. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, 

as referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

 
1  In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specifications or as 

instructed by the Project Manager, cooperate with and allow 

appropriate opportunities for the Employer’s or any other 

personnel, notified to the Contractor by the Employer or Project 

Manager, to conduct any environmental and social assessment. 

8.A Design 8.A.1 Contractor shall meet Design obligations as stated under 

Appendix-C to GCC 
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9. Personnel and 

Equipment 

9.1 The Contractor shall employ the Key Personnel and use the 

Equipment identified in its Bid, to carry out the Works or other 

personnel and Equipment approved by the Project Manager. The 

Project Manager shall approve any proposed replacement of 

Key Personnel and Equipment only if their relevant 

qualifications or characteristics are substantially equal to or 

better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or 

cause to be removed) any person employed on the Site or Works, 

including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 

engaged in Fraud and Corruption during the execution of 

the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of Conduct 

for Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 

cause to be appointed) a suitable replacement with equivalent 

skills and experience.  

Notwithstanding any requirement from the Project Manager to 

remove or cause to remove any person, the Contractor shall take 

immediate action as appropriate in response to any violation of 

(a) through (g) above. Such immediate action shall include 

removing (or causing to be removed) from the Site or other 

places where the Works are being carried out, any Contractor’s 

Personnel who engages in (a), (b), (c), (d), (e) or (g) above or 

has been recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to avoid 

the occurrence of incidents and injuries to any third party 

associated with the use of, if any, Equipment on public roads or 

other public infrastructure. The Contractor shall monitor road 

safety incidents and accidents to identify negative safety issues, 

and establish and implement necessary measures to resolve 

them. 

9.4 Labor 
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9.4.1 Engagement of Staff and Labor. The Contractor shall provide 

and employ on the Site for the execution of the Works such 

skilled, semi-skilled and unskilled labor as is necessary for the 

proper and timely execution of the Contract. The Contractor is 

encouraged, to the extent practicable and reasonable, to employ 

staff and labor with appropriate qualifications and experience 

from sources within the Country. 

Unless otherwise provided in the Contract, the Contractor shall 

be responsible for the recruitment, transportation, 

accommodation and welfare facilities in accordance with GCC 

Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all 

payments in connection therewith. 

The Contractor shall provide the Contractor’s Personnel 

information and documentation that are clear and 

understandable regarding their terms and conditions of 

employment. The information and documentation shall set out 

their rights under relevant labor laws applicable to the 

Contractor’s Personnel (which will include any applicable 

collective agreements), including their rights related to hours of 

work, wages, overtime, compensation and benefits, as well as 

those arising from any requirements in the Specifications. The 

Contractor’s Personnel shall be informed when any material 

changes to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the 

Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such 

deductions in accordance with the applicable laws or as 

stated in the Specifications; and 

(b) their liability to pay personal income taxes in the Country 

in respect of such of their salaries, wages, allowances and 

any benefits as are subject to tax under the laws of the 

Country for the time being in force.  

The Contractor shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such laws.  

Where required by applicable laws or as stated in the 

Specifications, the Contractor shall provide the Contractor’s 

Personnel written notice of termination of employment and 

details of severance payments in a timely manner. The 

Contractor shall have paid the Contractor’s Personnel (either 

directly or where appropriate for their benefit) all due wages 

and entitlements including, as applicable, social security 

benefits and pension contributions, on or before the end of their 

engagement/ employment. 
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9.4.3 The Contractor may bring into the Country any foreign 

personnel who are necessary for the execution of the Works to 

the extent allowed by the applicable Laws. The Contractor shall 

ensure that these personnel are provided with the required 

residence visas and work permits. The Employer will, if 

requested by the Contractor, use its best endeavors in a timely 

and expeditious manner to assist the Contractor in obtaining 

any local, state, national, or government permission required 

for bringing in the Contractor’s personnel. 

9.4.4 The Contractor shall at its own expense provide the means of 

repatriation to and the Contractor’s Personnel employed on the 

Contract at the Site to their various home countries. It shall also 

provide suitable temporary maintenance of all such persons 

from the cessation of their employment on the Contract to the 

date programmed for their departure. In the event that the 

Contractor defaults in providing such means of transportation 

and temporary maintenance, the Employer may provide the 

same to such personnel and recover the cost of doing so from 

the Contractor. 

9.4.5 Disorderly conduct. The Contractor shall at all times during the 

progress of the Contract use its best endeavors to prevent any 

unlawful, riotous or disorderly conduct or behavior by or 

amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the 

Specification, the Contractor shall provide and maintain all 

necessary accommodation and welfare facilities for the 

Contractor’s Personnel. If stated in the Specification, the 

Contractor shall give access to or provide services that 

accommodate the physical, social and cultural needs of the 

Contractor’s Personnel. The Contractor shall also provide 

similar facilities for the Employer’s Personnel if stated in the 

Specifications. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s 

Personnel, pay due regard to all recognized festivals, official 

holidays, religious or other customs and all local laws and 

regulations pertaining to the employment of labor. The 

Contractor shall provide the Contractor’s Personnel annual 

holiday and sick, maternity and family leave, as required by 

applicable laws or as stated in the Specifications. 

 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the 

provision of a sufficient supply of suitable food as may be 

stated in the Specification at reasonable prices for the 
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Contractor’s Personnel for the purposes of or in connection 

with the Contract. 

9.4.9 Supply of Water. The Contractor shall, having regard to local 

conditions, provide on the Site an adequate supply of drinking 

and other water for the use of the Contractor’s Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor 

shall at all times take the necessary precautions to protect the 

Contractor’s Personnel employed on the Site from insect and 

pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local 

health authorities, including use of appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise 

than in accordance with the laws of the Country, import, sell, 

give, barter or otherwise dispose of any alcoholic liquor or 

drugs, or permit or allow importation, sale, gift, barter or 

disposal thereto by Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or 

otherwise dispose of, to any person, any arms or ammunition of 

any kind, or allow Contractor’s Personnel to do so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to 

the extent required by local regulations, for making any funeral 

arrangements for any of its local employees who may die while 

engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, 

shall not employ or engage forced labor. Forced labor consists 

of any work or service, not voluntarily performed, that is 

exacted from an individual under threat of force or penalty, and 

includes any kind of involuntary or compulsory labor, such as 

indentured labor, bonded labor or similar labor-contracting 

arrangements.  

No persons shall be employed or engaged who have been 

subject to trafficking. Trafficking in persons is defined as the 

recruitment, transportation, transfer, harboring or receipt of 

persons by means of the threat or use of force or other forms of 

coercion, abduction, fraud, deception, abuse of power, or of a 

position of vulnerability, or of the giving or receiving of 

payments or benefits to achieve the consent of a person having 

control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, 

shall not employ or engage a child under the age of 14 unless 

the national law specifies a higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not employ 

or engage a child between the minimum age and the age of 18 



 185 

in a manner that is likely to be hazardous, or to interfere with, 

the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ 

or engage children between the minimum age and the age of 

18 after an appropriate risk assessment has been conducted by 

the Contractor with the Project Manager’s approval. The 

Contractor shall be subject to regular monitoring by the Project 

Manager that includes monitoring of health, working 

conditions and hours of work.  

Work considered hazardous for children is work that, by its 

nature or the circumstances in which it is carried out, is likely 

to jeopardize the health, safety, or morals of children. Such 

work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual abuse; 

(b) underground, underwater, working at heights or in 

confined spaces;  

(c) with dangerous machinery, equipment or tools, or 

involving handling or  

(d) transport of heavy loads;  

(e) in unhealthy environments exposing children to hazardous 

substances, agents, or processes, or to temperatures, noise 

or vibration damaging to health; or 

(f) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of the 

employer. 

9.4.16 Employment Records of Workers. The Contractor shall keep 

complete and accurate records of the employment of labor at 

the Site. The records shall include the names, ages, genders, 

hours worked, and wages paid to all workers. These records 

shall be summarized on a monthly basis and submitted to the 

project Manager. 

9.4.17 Workers’ Organizations. In countries where the relevant labor 

laws recognize workers’ rights to form and to join workers’ 

organizations of their choosing and to bargain collectively 

without interference, the Contractor shall comply with such 

laws. In such circumstances, the role of legally established 

workers’ organizations and legitimate workers’ representatives 

will be respected, and they will be provided with information 

needed for meaningful negotiation in a timely manner. Where 

the relevant labor laws substantially restrict workers’ 

organizations, the Contractor shall enable alternative means for 
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the Contractor’s Personnel to express their grievances and 

protect their rights regarding working conditions and terms of 

employment. The Contractor shall not seek to influence or 

control these alternative means. The Contractor shall not 

discriminate or retaliate against the Contractor’s Personnel who 

participate, or seek to participate, in such organizations and 

collective bargaining or alternative mechanisms. Workers’ 

organizations are expected to fairly represent the workers in the 

workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor 

shall not make decisions relating to the employment or 

treatment of Contractor’s Personnel on the basis of personal 

characteristics unrelated to inherent job requirements. The 

Contractor shall base the employment of Contractor’s 

Personnel on the principle of equal opportunity and fair 

treatment, and shall not discriminate with respect to any aspects 

of the employment relationship, including recruitment and 

hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, job 

assignment, promotion, termination of employment or 

retirement, and disciplinary practices.  

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the 

inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and 

assistance as necessary to ensure non-discrimination and equal 

opportunity, including for specific groups such as women, 

people with disabilities, migrant workers and children (of 

working age in accordance with GCC Sub-Clause 9.4.15).  

9.4.19  Contractor’s Personnel Grievance Mechanism. The 

Contractor shall have a grievance mechanism for Contractor’s 

Personnel, and where relevant the workers’ organizations stated 

in GCC Sub-Clause 9.4.17, to raise workplace concerns. The 

grievance mechanism shall be proportionate to the nature, 

scale, risks and impacts of the Contract. The mechanism shall 

address concerns promptly, using an understandable and 

transparent process that provides timely feedback to those 

concerned in a language they understand, without any 

retribution, and shall operate in an independent and objective 

manner.  

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for 
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its use. Measures will be put in place to make the grievance 

mechanism easily accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other 

judicial or administrative remedies that might be available, or 

substitute for grievance mechanisms provided through 

collective agreements. 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 

implemented, address concerns promptly, and are readily 

accessible to Contractor’s Personnel. Existing grievance 

mechanisms may be supplemented as needed with Contract-

specific arrangements. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall 

provide appropriate training to relevant Contractor’s Personnel 

on ES aspects of the Contract, including appropriate 

sensitization on prohibition of SEA and SH, and health and 

safety training referred to in GCC Sub-Clause 18.2.  

As stated in the Specifications or as instructed by the Project 

Manager, the Contractor shall also allow appropriate 

opportunities for the relevant Contractor’s Personnel to be 

trained on ES aspects of the Contract by the Employer’s 

Personnel.   

The Contractor shall provide training on SEA and SH, 

including its prevention, to any of its personnel who has a role 

to supervise other Contractor’s Personnel.  

10. Employer’s and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable 

result of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any 

person employed by or contracted to him except the 

Contractor. 
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(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, 

Plant, and Materials is an Employer’s risk except loss or damage 

due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s 

risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 
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to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any part 

of the permanent Works, the Contractor shall take into account 

the Employer’s requirements which may include, if stated in the 

Specifications: 

(a) designing structural elements of the Works taking into 

account climate change considerations;  

(b) applying the concept of universal access (the concept 

of universal access means unimpeded access for people 

of all ages and abilities in different situations and under 

various circumstances; and 

(c)  considering the incremental risks of the public’s 

potential exposure to operational accidents or natural 

hazards, including extreme weather events. 

16. The Works to 

Be Completed 

by the Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site unless 

the Project Manager gives approval, an approval that shall not be 

unreasonably delayed, to the measures the Contractor proposes to 

address environmental and social   risks and impacts, which at a 

minimum shall include applying the Management Strategies and 

Implementation Plans (MSIPs) and Code of Conduct for 

Contractor’s Personnel submitted as part of the Bid and agreed as 

part of the Contract.  

The Contractor shall submit, to the Project Manager for its 

approval  any additional MSIPs as are necessary to manage the 

ES risks and impacts of ongoing Works. These MSIPs 
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collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The Contractor shall 

review the C-ESMP, periodically (but not less than every six (6) 

months), and update it as required to ensure that it contains 

measures appropriate to the Works. The updated C-ESMP shall 

be submitted to the Project Manager for its approval. 

17. Approval by the 

Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Permanent/Temporary Works to the 

Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of 

Permanent/Temporary Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Permanent/ Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Permanent/ Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of 

the temporary or permanent Works, are subject to prior approval 

by the Project Manager before this use. 

18. Health, Safety 

and Protection 

of the 

Environment 

18.1 The Contractor shall be responsible for the protection of the 

environment and safety of all activities on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable environmental, health and 

safety regulations and Laws; 

(b) comply with all applicable environmental, health and 

safety obligations specified in the Contract; including 

getting required permits and clearances before start of any 

activity on site 

(c) take care for the health and safety of all persons entitled to 

be on the Site and other places, if any, where the Works 

are being executed; 

(d) keep the Site and Works clear of unnecessary obstruction 

so as to avoid danger to these persons; 

(e) provide fencing, lighting, safe access, guarding and 

watching of the site and Works until the issue of the 

Contract Completion Certificate; 

(f) provide any Temporary Works (including roadways, 

footways, guards and fences) which may be necessary, 

because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of 

adjacent land; 
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(g) provide health and safety training of Contractor’s 

Personnel as appropriate and maintain training records; 

(h) actively engage the Contractor’s Personnel in promoting 

understanding, and methods for, implementation of health 

and safety requirements, as well as in providing 

information to Contractor’s Personnel, training on 

occupational safety and health, and provision of personal 

protective equipment without expense to the Contractor’s 

Personnel;  

(i) put in place workplace processes for Contractor’s 

Personnel to report work situations that they believe are 

not safe or healthy, and to remove themselves from a work 

situation which they have reasonable justification to 

believe presents an imminent and serious danger to their 

life or health.  

(j) Contractor’s Personnel who remove themselves from such 

work situations shall not be required to return to work until 

necessary remedial action to correct the situation has been 

taken. Contractor’s Personnel shall not be retaliated 

against or otherwise subject to reprisal or negative action 

for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors 

employed by the Employer, and/or personnel of any 

legally constituted public authorities and private utility 

companies are employed in carrying out, on or near the 

site, of any work not included in the Contract, collaborate 

in applying the health and safety requirements, without 

prejudice to the responsibility of the relevant entities  for 

the health and safety of their  own  personnel; and  

(l) establish and implement a system for regular (not less than 

six-monthly) review of environmental pollution, health 

and safety performance and the working environment. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to 

the Project Manager for its approval a health and safety manual 

which has been specifically prepared for the Works, the Site and 

other places (if any) where the Contractor intends to execute the 

Works.  

The health and safety manual shall be in addition to any other 

similar document required under applicable health and safety 

regulations and laws. 

The health and safety manual shall set out all the health and 

safety requirements under the Contract,  
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(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at all 

workplaces, machinery, equipment and processes 

under the control of the Contractor, including control 

measures for chemical, physical and biological 

substances and agents;  

(ii) details of the training to be provided, records to be 

kept; 

(iii) the procedures for prevention, preparedness and 

response activities to be implemented in the case of 

an emergency event (i.e. an unanticipated incident, 

arising from both natural and man-made hazards, 

typically in the form of fire, explosions, leaks or 

spills, which may occur for a variety of different 

reasons including failure to implement operating 

procedures that are designed to prevent their 

occurrence, extreme weather or lack of early 

warning); 

(iv) remedies for adverse impacts such as occupational 

injuries, deaths, disability and disease;  

(v) the measures to be taken to avoid or minimize the 

potential for community exposure to water-borne, 

water-based, water-related, and vector-borne 

diseases,  

(vi) the measures to be implemented to avoid or minimize 

the spread of communicable diseases (including 

transfer of Sexually Transmitted Diseases or 

Infections (STDs), such as HIV virus) and non-

communicable diseases associated with the execution 

of the Works, taking into consideration differentiated 

exposure to and higher sensitivity of vulnerable 

groups. This includes taking measures to avoid or 

minimize the transmission of communicable diseases 

that may be associated with the influx of temporary 

or permanent Contract-related labor;  

(vii) the policies and procedures on the management and 

quality of accommodation and welfare facilities if 

such accommodation and welfare facilities are 

provided by the Contractor in accordance with GCC 

Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification 
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18.3 Protection of the environment 

The Contractor shall take all necessary measures to: 

18.3.1 protect the environment (both on and off the Site); and  

18.3.2 limit damage and nuisance to people and property resulting 

from pollution, noise and other results of the Contractor’s 

operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, 

effluent and any other pollutants from the Contractor’s 

activities shall exceed neither the values indicated in the 

Specifications, nor those prescribed by applicable laws. 

In the event of damage to the environment, property and/or 

nuisance to people, on or off Site as a result of the Contractor’s 

operations, the Contractor shall agree with the Project Manager 

the appropriate actions and time scale to remedy, as practicable, 

the damaged environment to its former condition. The 

Contractor shall implement such remedies at its cost to the 

satisfaction of the Project Manager. 

 

19. Archaeological 

and Geological 

Findings or 

Chance found 

Fauna, Flora  

19.1 All fossils, coins, articles of value or antiquity, structures, groups 

of structures, and other remains or items of geological, 

archaeological, paleontological, historical, architectural or 

religious interest or exquisite fauna, flora found on the Site shall 

be placed under the care and custody of the Employer. The 

Contractor shall: 

(a) take all reasonable precautions, including fencing-off the 

area or site of the finding, to avoid further disturbance and 

prevent Contractor’s Personnel or other persons from 

removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate 

actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 

requirements of the Specifications and relevant laws.  

The Contractor shall, as soon as practicable after discovery of 

any such finding, notify the Project Manager of such discoveries 

and carry out the Project Manager’s instructions for dealing with 

them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 



 194 

start of the relevant activities, and this shall be a Compensation 

Event. 

21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager (including the Bank staff or 

consultants acting on the Bank’s behalf, stakeholders and third 

parties, such as independent experts, local communities, or non-

governmental organizations), including to carry out 

environmental and social audit, as appropriate, access to the Site 

and to any place where work in connection with the Contract is 

being carried out or is intended to be carried out. 

22. Instructions, 

Inspections and 

Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

 22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and subconsultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs. 

 22.3 Inspections &Audit by the Bank 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud 

and Corruption, the Contractor shall permit and shall cause its 

agents (where declared or not), subcontractors, subconsultants, 

service providers, suppliers, and personnel, to permit, the Bank 

and/or persons appointed by the Bank to inspect the site and/or 

the accounts, records and other documents relating to the 

procurement process, selection and/or contract execution, and to 

have such accounts, records and other documents audited by 

auditors appointed by the Bank. The Contractor’s and its 

Subcontractors’ and subconsultants’ attention is drawn to GCC 

Sub-Clause 25.1 (Fraud and Corruption) which provides, inter 

alia, that acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights constitute a prohibited 

practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Bank’s prevailing 

sanctions procedures). 

23. Appointment of 

the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 
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in the PCC, to appoint the Adjudicator within 14 days of receipt 

of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 

in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days 

of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 

in the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and, 

in the place specified in the PCC.  

25. Fraud and 

Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures 

as set forth in the WBG’s Sanctions Framework, as set forth in 

Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid 

to agents or any other party with respect to the bidding process 

or execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  
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26.  Stakeholder 

Engagement 

26.1  The Contractor shall provide relevant contract- related 

information, as the Employer and/or Project Manager may 

reasonably request to conduct Stakeholder engagements. 

“Stakeholder” refers to individuals or groups who: 

(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  

The Contractor may also directly participate in Stakeholder 

engagements, as the Employer and/or Project Manager may 

reasonably request 

27. Suppliers (other 

than 

Subcontractors) 

27.1 Forced Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

forced labor including trafficked persons as described in GCC 

Sub-Clause 9.4.14. If forced labor/trafficking cases are 

identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the 

supplier does not remedy the situation, the Contractor shall 

within a reasonable period substitute the supplier with a supplier 

that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

child labor as described in GCC Sub-Clause 9.4.15. If child 

labor cases are identified, the Contractor shall take measures to 

require the suppliers to take appropriate steps to remedy them. 

Where the supplier does not remedy the situation, the Contractor 

shall within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its 

Subcontractors, shall comply with all applicable safety 

obligations, including as stated in GCC Sub-Clause 18.2. The 

Contractor shall also take measures to require its suppliers (other 

than Subcontractors) to adopt procedures and mitigation 

measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor 

shall take measures to require the suppliers to take appropriate 

steps to remedy them. Where the supplier does not remedy the 

situation, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to manage such 

risks.  

27.4 Obtaining natural resource materials in relation to supplier: 

The Contractor shall obtain natural resource materials from 

suppliers that can demonstrate, through compliance with the 

applicable verification and/ or certification requirements, that 

obtaining such materials is not contributing to the risk of 
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significant conversion or significant degradation of natural or 

critical habitats such as unsustainably harvested wood products, 

gravel or sand extraction from river beds or beaches. 

If a supplier cannot continue to demonstrate that obtaining such 

materials is not contributing to the risk of significant conversion 

or significant degradation of natural or critical habitats, the 

Contractor shall within a reasonable period substitute the 

supplier with a supplier that is able to demonstrate that they are 

not significantly adversely impacting the habitats. 

28. Code of 

Conduct 

28.1 The Contractor shall have a Code of Conduct for the 

Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 

each Contractor’s Personnel is made aware of the Code of 

Conduct including specific behaviors that are prohibited, and 

understands the consequences of engaging in such prohibited 

behaviors.   

These measures include providing instructions and 

documentation that can be understood by the Contractor’s 

Personnel and seeking to obtain that person’s signature 

acknowledging receipt of such instructions and/or 

documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 

visibly displayed in multiple locations on the Site and any other 

place where the Works will be carried out, as well as in areas 

outside the Site accessible to the local community and project 

affected people. The posted Code of Conduct shall be provided 

in languages comprehensible to Contractor’s Personnel, 

Employer’s Personnel and the local community. 

The Contractor’s Management Strategy and Implementation 

Plans shall include appropriate processes for the Contractor to 

verify compliance with these obligations.   

29.  Security of the 

Site 

29.1 The Contractor shall be responsible for the security of the Site, 

and: 

(a) for keeping unauthorized persons off the Site;  

(b) authorized persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorized personnel (including 

the Employer’s other contractors on the Site), by a notice 

from the Employer or the Project Manager to the 

Contractor. 
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Subject to GCC Sub-Clause 16.2, the Contractor shall submit for 

the Project Manager’s No-objection a security management plan 

that sets out the security arrangements for the Site 

The Contractor shall (i) conduct appropriate background checks 

on any personnel retained to provide security; (ii) train the 

security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, 

firearms), and appropriate conduct towards Contractor’s 

Personnel, Employer’s Personnel and affected communities; and 

(iii) require the security personnel to act within the applicable 

Laws and any requirements set out in the Specifications.  

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for preventive 

and defensive purposes in proportion to the nature and extent of 

the threat. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Specification.” 

B.  Time Control 

30. Program and 

Progress 

Reports 

30.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 

Manager for approval a Program showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works. In the case of a lump-sum contract, the activities in the 

Program shall be consistent with those in the Activity Schedule. 

The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations. The Contractor may revise the 

Program and submit it to the Project Manager again at any time.  

A revised Program shall show the effect of Variations and 

Compensation Events.  

30.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works and submit 

to the Project manager progress report and any updated Program 

showing the actual progress achieved and the effect of the 

progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities, at 

intervals no longer than the period stated in the PCC. If the 

Contractor does not submit an updated Program within this 

period, the Project Manager may withhold the amount stated in 
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the PCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on 

which the overdue Program has been submitted. In the case of 

lump-sum Contract, the Contractor shall provide an updated 

Activity Schedule within 14 days of being instructed to by the 

Project Manager. 

30.4 Unless otherwise stated in the Specifications, each progress 

report shall include the Environmental and Social (ES) metrics 

set out in Appendix B. Progress on EMP & EMoP 

implementation shall be reported.  

30.5 In addition to the progress reports, the Contractor shall inform the 

Project Manager immediately of any allegation, incident or 

accident in the Site, which has or is likely to have a significant 

adverse effect on the environment, the affected communities, the 

public, Employer’s Personnel, Project Manager’s personnel or 

Contractor’s Personnel. This includes, but is not limited to, any 

incident or accident causing fatality or serious injury; significant 

adverse effects or damage to private property; or any allegation 

of SEA and/or SH. In case of SEA and/or SH, while maintaining 

confidentiality as appropriate, the type of allegation (sexual 

exploitation, sexual abuse or sexual harassment), gender and age 

of the person who experienced the alleged incident should be 

included in the information. 

The Contractor, upon becoming aware of the allegation, incident 

or accident, shall also immediately inform the Project Manager 

of any such incident or accident on the Subcontractors’ or 

suppliers’ premises relating to the Works which has or is likely 

to have a significant adverse effect on the environment, the 

affected communities, the public, Employer’s Personnel, or 

Contractor’s, its Subcontractors’ and suppliers’ personnel. The 

notification shall provide sufficient detail regarding such 

incidents or accidents. The Contractor shall provide full details 

of such incidents or accidents to the Project Manager within the 

timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers 

(other than Subcontractors) to immediately notify the Contractor 

of any incidents or accidents referred to in this Subclause. 

31. Extension of the 

Intended 

Completion 

Date 

31.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps 

to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 
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31.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

33. Delays Ordered 

by the Project 

Manager 

33.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

34. Management 

Meetings 

34.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early 

warning procedure. 

34.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties 

for actions to be taken shall be decided by the Project Manager 

either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of 

the expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 
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involved in the work and in carrying out any resulting 

instruction of the Project Manager. 

C.  Quality Control 

36. Identifying 

Defects 

36.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found. Such 

checking shall not affect the Contractor’s responsibilities. The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project 

Manager considers may have a Defect. 

37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specifications to check whether any work 

has a Defect and the test shows that it does, the Contractor shall 

pay for the test and any samples. If there is no Defect, the test 

shall be a Compensation Event. 

38. Correction of 

Defects 

38.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

39. Uncorrected 

Defects 

39.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

D.  Cost Control 

40. Contract Price2 40.1 The Contractor shall provide updated Activity Schedules within 

14 days of being instructed to by the Project Manager.  The 

Activity Schedule shall contain the priced activities for the 

Works to be performed by the Contractor. The Activity 

Schedule is used to monitor and control the performance of 

activities on which basis the Contractor will be paid. If payment 

 
2  In lump-sum contracts, replace GCC Sub-Clauses 40.1 as follows: 

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by 

the Project Manager.  The Activity Schedule shall contain the priced activities for the Works to be 

performed by the Contractor. The Activity Schedule is used to monitor and control the 

performance of activities on which basis the Contractor will be paid. If payment for materials on 

site shall be made separately, the Contractor shall show delivery of Materials to the Site separately 

on the Activity Schedule. 
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for materials on site shall be made separately, the Contractor 

shall show delivery of Materials to the Site separately on the 

Activity Schedule. 

41. Changes in the 

Contract Price3 

41.1 Activity Schedule shall be amended by the Contractor to 

accommodate changes of Program or method of working made 

at the Contractor’s own discretion.  Prices in the Activity 

Schedule shall not be altered when the Contractor makes such 

changes to the Activity Schedule. 

42. Variations 42.1 All Variations shall be included in updated Programs4 and 

Activity Schedules produced by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do so 

by the Project Manager. The Contractor shall also provide 

information of any ES risks and impacts of the Variation. The 

Project Manager shall assess the quotation, which shall be given 

within seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

42.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

42.6 Not applicable 

42.7 Value Engineering: The Contractor may prepare, at its own cost, 

a value engineering proposal at any time during the performance 

of the contract. The value engineering proposal shall, at a 

minimum, include the following; 

(a) the proposed change(s), and a description of the difference 

to the existing contract requirements; 

 
3  In lump-sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows: 

41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or 

method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall 

not be altered when the Contractor makes such changes to the Activity Schedule. 
4  In lump-sum contracts, add “and Activity Schedules” after “Programs.” 
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(b) a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including 

life cycle cost) the Employer may incur in implementing 

the value engineering proposal;  

(c) a description of any effect(s) of the change on 

performance/functionality; and  

(d) a description of the proposed work to be performed, a 

program for its execution and sufficient ES information to 

enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a) accelerates the contract completion period; or 

(b) reduces the Contract Price or the life cycle costs to the 

Employer; or 

(c) improves the quality, efficiency, safety or sustainability of 

the Facilities; or 

(d)  yields any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a) a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

43. Cash Flow 

Forecasts 

43.1 When the Program or Activity Schedule,5 is updated, the 

Contractor shall provide the Project Manager with an updated 

cash flow forecast.  The cash flow forecast shall include 

different currencies, as defined in the Contract, converted as 

necessary using the Contract exchange rates. 

44. Payment 

Certificates 

44.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

 
5  In lump-sum contracts, add “or Activity Schedule” after “Program.” 
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44.3 The value of work executed shall be determined by the Project 

Manager. 

44.4 The value of work executed shall comprise the value of 

completed activities in the Activity Schedule.6 

44.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

44.7 If the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this work 

or obligation, as determined by the Project Manager, may be 

withheld until the work or obligation has been performed, and/or 

the cost of rectification or replacement, as determined by the 

Project Manager, may be withheld until rectification or 

replacement has been completed. Failure to perform includes, 

but is not limited to the following:   

(a) failure to comply with any ES obligations or work 

described in the Employer’s Requirements which may 

include working outside site boundaries, excessive dust, 

failure to keep public roads in a safe usable condition, 

damage to offsite vegetation, pollution of water courses 

from oils or sedimentation, contamination of land e.g. 

from oils, human waste, damage to archeology or cultural 

heritage features, air pollution as a result of unauthorized 

and/or inefficient combustion; 

(b) failure to regularly review C-ESMP and/or update it in a 

timely manner to address emerging ES issues, or 

anticipated risks or impacts. 

(c) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

(d) failing to have appropriate consents/permits prior to 

undertaking Works or related activities. 

(e) failure to submit ES report/s (as described in Appendix B), 

or failure to submit such reports in a timely manner. 

(f) failure to implement Biomining and Bioremediation as 

instructed by the Project Manager within the specified 

 
6  In lump-sum contracts, replace this paragraph with the following:  “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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timeframe (e.g.Biomining and Bioremediation addressing 

non-compliance/s).  

45. Payments 45.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the 

amounts certified by the Project Manager within 28 days of the 

date of each certificate. If the Employer makes a late payment, 

the Contractor shall be paid interest on the late payment in the 

next payment. Interest shall be calculated from the date by 

which the payment should have been made up to the date when 

the late payment is made at the prevailing rate of interest for 

commercial borrowing for each of the currencies in which 

payments are made. 

45.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated from the date 

upon which the increased amount would have been certified in 

the absence of dispute. 

45.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

45.4 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

46. Compensation 

Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 

20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 

or to carry out additional tests upon work, which is then 

found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 
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the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual 

inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 

Price based on the Project Manager’s own forecast. The Project 

Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of 

the last Completion certificate. The adjustment shall be the 

change in the amount of tax payable by the Contractor, provided 
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such changes are not already reflected in the Contract Price or 

are a result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the currency 

of the Employer’s country specified in the PCC, the exchange 

rates used for calculating the amounts to be paid shall be the 

exchange rates stated in the Contractor’s Bid. 

49. Price 

Adjustment 

49.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the amounts 

certified in each payment certificate, before deducting for 

Advance Payment, shall be adjusted by applying the respective 

price adjustment factor to the payment amounts due in each 

currency. A separate formula of the type specified below applies 

to each Contract currency: 

Pc = Ac + Bc Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 

Price payable in a specific currency “c.” 

 Ac and Bc are coefficients7 specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable: both in the specific currency “c.” 

49.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected, and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 

50. Retention 50.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by 

the Project Manager, in accordance with GCC Sub-Clause 57.1, 

half the total amount retained shall be repaid to the Contractor 

and half when the Defects Liability Period has passed, and the 

 
7  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 

nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 

cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 

to the Contract Price. 
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Project Manager has certified that all Defects notified by the 

Project Manager to the Contractor before the end of this period 

have been corrected. The Contractor may substitute retention 

money with an “on demand” Bank guarantee. 

51. Liquidated 

Damages 

51.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

51.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

53. Advance 

Payment 

53.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer 

in amounts and currencies equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

53.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses 

required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other 

documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of 
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the Works on a payment basis. No account shall be taken of the 

advance payment or its repayment in assessing valuations of 

work done, Variations, price adjustments, Compensation 

Events, Bonuses, or Liquidated Damages. 

54. Securities 54.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a bank or 

surety acceptable to the Employer, and denominated in the types 

and proportions of the currencies in which the Contract Price is 

payable. The Performance Security shall be valid until a date 28 

days from the date of issue of the Certificate of Completion in 

the case of a Bank Guarantee, and until one year from the date 

of issue of the Certificate of Completion in the case of a 

Performance Bond. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall 

be used only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that 

way. 

55.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

56. Cost of Repairs 56.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project 

Manager shall do so upon deciding that the whole of the Works 

is completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a certificate of 

Completion. 

59. Final Account 59.1 The Contractor shall supply the Project Manager with a 

detailed account of the total amount that the Contractor 
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considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a 

Defects Liability Certificate and certify any final payment that 

is due to the Contractor within 56 days of receiving the 

Contractor’s account if it is correct and complete. If it is not, 

the Project Manager shall issue within 56 days a schedule that 

states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it 

has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment 

certificate. 

60. Operating and 

Maintenance 

Manuals 

60.1 If “as built” Drawings and/or operating and maintenance 

manuals are required, the Contractor shall supply them by the 

dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals 

by the dates stated in the PCC pursuant to GCC Sub-Clause 

60.1, or they do not receive the Project Manager’s approval, 

the Project Manager shall withhold the amount stated in the 

PCC from payments due to the Contractor. 

61. Termination 61.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not 

be limited to, the following: 

 (a) the Contractor stops work for 28 days when no stoppage 

of work is shown on the current Program and the 

stoppage has not been authorized by the Project 

Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not 

withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid 

by the Employer to the Contractor within 84 days of the 

date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct 

a particular Defect is a fundamental breach of Contract 

and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager; 
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(f) the Contractor does not maintain a Security, which is 

required;  

(g) the Contractor has delayed the completion of the Works 

by the number of days for which the maximum amount 

of liquidated damages can be paid, as defined in the 

PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   

paragraph 2.2 a of the Appendix A to the GCC, in 

competing for or in executing the Contract, then the 

Employer may, after giving fourteen (14) days written 

notice to the Contractor, terminate the Contract and 

expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

 61.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site 

as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 61.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

62. Payment upon 

Termination 

62.1 If the Contract is terminated because of a fundamental breach 

of Contract by the Contractor, the Project Manager shall issue 

a certificate for the value of the work done and Materials 

ordered less advance payments received up to the date of the 

issue of the certificate and less the percentage to apply to the 

value of the work not completed, as specified in the PCC. 

Additional Liquidated Damages shall not apply.  If the total 

amount due to the Employer exceeds any payment due to the 

Contractor, the difference shall be a debt payable to the 

Employer. 

62.2 If the Contract is terminated for the Employer’s convenience 

or because of a fundamental breach of Contract by the 

Employer, the Project Manager shall issue a certificate for the 

value of the work done, Materials ordered, the reasonable cost 

of removal of Equipment, repatriation of the Contractor’s 

personnel employed solely on the Works, and the Contractor’s 

costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 
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63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary 

Works, and Works shall be deemed to be the property of the 

Employer if the Contract is terminated because of the 

Contractor’s default. 

64. Release from 

Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated. The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which 

a commitment was made. 

65. Suspension of 

Bank Loan or 

Credit 

65.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor 

are being made: 

(a) The Employer is obligated to notify the Contractor of 

such suspension within 7 days of having received the 

Bank’s suspension notice. 

(b) If the Contractor has not received sums due to it within 

the 28 days for payment provided for in GCC Sub-

Clause 45.1, the Contractor may immediately issue a 14-

day termination notice. 
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APPENDIX A 

TO GENERAL CONDITIONS 
 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 

 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to 

obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false statements 

to investigators in order to materially impede a Bank 

investigation into allegations of a corrupt, fraudulent, coercive, 

or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring mis-procurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices during the procurement process, selection and/or execution of 

the contract in question,  without the Borrower having taken timely and appropriate 

action satisfactory to the Bank to address such practices when they occur, including 

by failing to inform the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;8 (ii) to be a nominated9 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect10 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

  

 
8  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

9  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 

qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
10  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 

Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 

an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 

accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 

individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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APPENDIX B 

 

Environmental and Social (ES) Metrics for Progress 

Reports 

 [Note to Employer: the following metrics may be amended to reflect the specifics of the 

Contract. The Employer shall ensure that the metrics provided are appropriate for the Works 

and impacts/key issues identified in the environmental and social assessment] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. Labor compliance, GBV status and action taken 

d. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

e. Status of Community/stakeholder consultations as per the citizen engagement plan 

provided by KSWMP.  

f. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:    

▪ list areas/facilities with permits required dates of application, dates issued 

(actions to follow up if not issued), dates submitted to resident engineer (or 

equivalent), status of area (waiting for permits, working, abandoned without 

reclamation, decommissioning plan being implemented, etc.); 

▪ list areas with landowner agreements required, dates of agreements, dates 

submitted to resident engineer (or equivalent); 

▪ identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, biomining, bioremediation, storage, transport & 

disposal of retrieved waste fractions, traffic management, decommissioning 

planning, decommissioning implementation); 
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g. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

ii. No: & type of precautions taken for high energy hazards  

iii. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations observed 

(by type of violation, PPE or otherwise), warnings given, repeat warnings given, 

follow-up actions taken (if any); 

iv. Incidents: no: and type of fatalities including specifically on high energy hazards 

h. worker accommodations: 

i. No; of worker camps/other arrangements by the contractor; facilities therein & 

environmental management measures implemented as per regulatory 

requirements & good practices, number of  migrant workers housed in 

accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

i. gender (for migrant workers and locals separately): number of female workers, 

percentage of workforce, gender issues raised and dealt with (cross-reference 

grievances or other sections as needed); 

j. training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization 

and/or training, no. workers receiving training (in the reporting period and in the 

past); same questions for gender sensitization, flag person training. 

iv. number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor’s Personnel (in the reporting period and in the past), etc. 
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k.  environmental and social supervision: 

i. environmental expert: days worked, areas inspected and numbers of inspections 

of each (work/ activity sites, disposal areas,  camp, accommodations), highlights 

of activities/findings (including violations of environmental practices/ EMP, 

actions taken), reporting the findings 

ii. sociologist: days worked, number of partial and full site inspections (by area: road 

section, work camp, accommodations, clinic, HIV/AIDS center, community 

centers, etc.), highlights of activities (including violations of social requirements 

observed, actions taken), reports to social specialist/construction/site 

management; and 

iii. community liaison person(s): days worked, number of people met, highlights of 

activities (issues raised, etc.), reports to social specialist /construction/site 

management. 

l. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in 

the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution and 

date (if completed), data resolution reported to complainant, any required follow-up 

(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

m. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

ii. traffic and road safety incidents and accidents involving or property (also 

reported under immediate metrics): provide date, location, damage, cause, 

follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by environmental 

Specialist); non-routine repairs and maintenance needed to improve safety 

and/or environmental performance (to control smoke, etc.). 

n. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmental specialist, actions taken to resolve;  
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ii. erosion control: controls implemented by location, status of water bodies, 

environmental expert inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

iii. spill clean-ups, if any:  material spilled, location, amount, actions taken, 

material disposal (report all spills that result in water or soil contamination. 

o. compliance: 

i. compliance status for conditions of all relevant agreements/ consents/ permits, 

for the Work, statement of compliance or listing of issues and actions taken (or 

to be taken) to reach compliance; 

ii. Compliance on a) incident reporting (indicative serious, severe), b) Root Cause 

Analysis (RCA) & c) Corrective Action Plans (CAPs) within suggested time 

periods & implementation of CAP 

iii. compliance status of C-ESMP/MSIP requirements including storage, disposal of 

wastes, fire safety, leachate & drainage management: statement of compliance 

or listing of issues and actions taken (or to be taken) to reach compliance 

iv. compliance status of SEA and SH prevention and response action plan: 

statement of compliance or listing of issues and actions taken (or to be taken) to 

reach compliance 

v. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

other unresolved issues from previous reporting periods related to environmental and 

social: continued violations, continued failure of equipment, continued lack of vehicle 

covers, spills not dealt.   
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Appendix-C to General Conditions 

Design Obligations 

  

 

1. General Design Obligations 

 

The Contractor shall carry out, and be responsible for, the design of the Works. The design 

obligation shall be as per criteria and conditions mentioned in Employer’s Requirement. The 

Contractor undertakes that the design, the Contractor's Documents, the execution and the 

completed Works will be in accordance with the Laws in the Country 

 

 

2. Contractor’s Documents 

 

The Contractors Documents shall comprise the technical documents specified in the 

Employers Requirements including but not limited to Detailed Engineering and Design, 

Survey Reports, Work Plan and Implementation Schedule. In addition, the contractor shall 

also submit all designs, plans and reports as stated in the Employer’s requirement 

 

3. Design Errors 

If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are found 

in the Contractor's Documents, they and the Works shall be corrected at the Contractor's 

cost, notwithstanding any consent or approval under this Appendix. 
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Section IX - Particular Conditions of Contract 

 

Except where otherwise specified, all Particular Conditions of Contract should be filled in by 

the Employer prior to issuance of the bidding document.  Schedules and reports to be provided 

by the Employer should be annexed. 

 

A. General 

GCC 1.1 (d) The financing institution is: The World Bank 

GCC 1.1 (r) The Employer is Project Director, Kerala Solid Waste Management Project 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 270 days 

from the date of signing of contract agreement.  

GCC 1.1 (y) The Project Manager is Shall be provided after contract signing 

GCC 1.1 (aa) The Site means the places where the Permanent Works are to be executed, 

and any other places specified in the Contract as forming part of the Site, is 

located at [insert address of Site] and is defined in drawings No.  [insert 

numbers] 

GCC 1.1 (dd) The Start Date shall be reckoned from the date of signing of contract 

agreement 

GCC 1.1 (hh) The Works consist of [insert brief summary, including relationship to other 

contracts under the Project].  

Identification number of Contract is……………….. 

GCC 1.1 (jj) GCC 1.1 (jj) is replaced with the following: 

 

“Key Personnel are the Contractor’s personnel named in GCC 9.1 of the 

Particular Conditions of Contract.” 

 

GCC 2.2 Sectional Completions are: Not Applicable   

GCC 2.3(i) The following documents also form part of the Contract:  

S. No. Document Description of the document 

1. Work 

Methodology 

Work methodology given in bid amended as per 

comments of employer given in letter of 

acceptance. 
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2. Quality 

control 

Quality control procedures and assurance plans 

given in the bid and amended as per comments of 

Employer given in letter of acceptance. 

3. Fraud and 

Corruption 

Appendix A – Fraud and Corruption 

4. Environment

al and Social 

Appendix B - Environmental and Social (ES) 

Metrics for Progress Reports. 

5. JV 

Agreement 

Joint Venture Agreement (for JVs only). 

 

GCC 3.1  The following is inserted as a sub-clause at the end of GCC 3.1: 

“Salient features of major labour and other laws that are applicable to 

construction industry in India are given as Appendix 1 to these General 

Conditions of Contract.” 

The language of the contract is English.  

The law that applies to the Contract are the laws of Union of India. 

GCC 4.1 The following is inserted as a sub-paragraph at the end of GCC 4.1: 

“However, if the Project Manager is required, under the rules and regulations 

and orders of the Employer, to obtain approval of some other authorities for 

specific actions, he will so obtain the approval.  Provided further that any 

requisite approval shall be deemed to have been given by the Employer for 

any such authority exercised by the Project Manager.” 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 6.1 The following is inserted at the end of GCC 6.1: 

“All oral instructions shall be confirmed in writing in seven working days.” 

GCC 7 The first sentence of GCC 7. 1 is modified as: Subcontracting is not allowed 

 

GCC 7.1 Not used 

GCC 8.1 Not Used 

GCC 9 The following is inserted as a sub-clause at the end of GCC 9.2:  

“In all the above cases, the contractor shall ensure that the person leaves the 

site within seven days and has no further connection with the work in the 

contract. The Contractor shall appoint a suitable replacement within 28 days 
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or earlier as may be agreed to between the Project Manager and the 

Contractor.” 

The following sentence is deleted from first paragraph of GCC 9.4.1:  

“The Contractor is encouraged, to the extent practicable and reasonable, to 

employ staff and labor with appropriate qualifications and experience from 

sources within the Country.” 

GCC 9.4.3 and GCC 9.4.4 are deleted. 

The following sub-clauses are inserted at the end of GCC 9.4: 

“9.5 The Contractor shall not employ any retired Gazetted officer who has 

either not completed two years after the date of retirement or has not 

obtained permission from the Government authorities for employment 

with the Contractor1. 

9.6 During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour enactments and 

rules made there under, regulations, notifications and bye laws of the 

State or Central Government or local authority and any other labour laws 

(including rules), regulations, bye laws that may be passed or 

notification that may be issued under any labour law prevailing on the 

Base Date either by the State or the Central Government or the local 

authority.  The Contractor shall keep the Employer indemnified in case 

any action is taken against the Employer by the competent authority on 

account of contraventions including amendments.  If the Employer is 

caused to pay or reimburse, such amounts as may be necessary to cause 

or observe, or for non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including amendments, if 

any, on the part of the Contractor, the Project Manager/ Employer shall 

have the right to deduct any money due to the Contractor including his 

amount of performance security and if applicable, the Environmental 

and Social (ES) Performance Security.  The Employer/ Project Manager 

shall also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered by 

the Employer. 

9.7 The employees of the Contractor and the Sub-Contractor in no case shall 

be treated as the employees of the Employer at any point of time. 

9.8 The Contractor shall duly comply with the provisions of the Apprentices 

Act 1961 (III of 1961) and the rules made there under, and comply,  

failure or neglect to shall be subject to all liabilities and penalties 

provided in the said Act and Rules.” 

 
1Based on Government Directives. 
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GCC 9.1  [insert the name/s of each Key Personnel agreed by the Employer prior to 

Contract signature, Schedule of Key Personnel and equipment as indicated 

in accepted bid & work methodology]. 

GCC 13.1 The contractor shall insure all the Plant, Machinery and Manpower at all 

times during the project duration and shall indemnify the employer against 

any loses whatever during the entire project duration 

 

S.No. Description Minimum 

cover for 

Insurance 

Maximum deductible 

for Insurance 

(i) Works and Plant and 

Materials 

In accordance with the statutory 

requirements applicable in India 

 (ii) Loss or damage to 

Equipment 

(iii) Other Property 

(except the Works, 

Plant, Materials, and 

Equipment) 

(iv) Personal injury or 

death insurance: 

a) for other people; 

 b) for Contractor’s 

Employees 
 

GCC 14.1 Site Data are: [list Site Data]as provided in Site Information and online data 

repository mentioned in ‘Site Information’ 

GCC 15.1 GCC 15.1 is replaced with the following: 

“The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings and as per instructions of Project Manager.” 

GCC 18 (add 

new 18.3.3) 

The following is inserted as a new sub-clause 18.3.3: 

“18.3.3 During continuance of the contract, the contractor and his sub-

contractors shall abide at all times by all existing enactments on 

environmental protection and rules made thereunder, regulations, 

notifications and by-laws of the State or Central Government, or local 

authorities and other law, bye-law, regulations that may be passed or 

notification that may be issued in this respect in future by the State or 

Central Government or the local authority.  Salient features of the 
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major laws are given in Appendix 1 to the General Conditions of 

Contract.” 

GCC 20.1 The Site Possession Date(s) shall be: [insert location(s) and date(s)]  

The Site Possession Dates shall be: 

As per approved work plan. 

GCC 23 The following is inserted as a new sub-clause 23.1.1: 

“23.1.1 The Adjudicator should be in position before “notice to proceed with 

work” is issued to the Contractor and an agreement should be signed with the 

Adjudicator jointly by the Employer and the Contractor in the form attached 

– Appendix 3.” 

GCC 23.1 & 

GCC 23.2 

Name of the agreed Adjudicator It will be notified before signing of contract 

agreement 

Appointing Authority for the Adjudicator:  Project Director, Kerala Solid 

Waste Management Project 

[Note: if ITB 51 provides for an Adjudicator from list provided by an 

Institution, insert the name of the same institution as the appointing 

authority] 

GCC 24.3 In the first sentence in GCC 24.3, the words “The Adjudicator shall be paid 

by the hour at the rate” are replaced by the words “The Adjudicator shall be 

paid daily at the rate” 

  

GCC 24.4 The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer and a 

Contractor relating to any matter arising out of or connected with this 

agreement, such disputes or difference shall be settled in accordance 

with the Arbitration and Conciliation Act, 1996.  The arbitral tribunal 

shall consist of 3 Arbitrators one each to be appointed by the 

Employer and the Contractor.  The third Arbitrator shall be chosen by 

the two Arbitrators so appointed by the Parties and shall act as 

Presiding Arbitrator.  In case of failure of the two Arbitrators 

appointed by the parties to reach upon a consensus within a period of 

30 days from the appointment of the Arbitrator appointed 

subsequently, the Presiding Arbitrator shall be appointed by the* 

Indian Council of Arbitration/ President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India).  
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(b) If one of the parties fails to appoint its Arbitrator in pursuance of sub-

clause (a) above within 30 days after receipt of the notice of the 

appointment of its Arbitrator by the other party, then the *Indian 

Council of Arbitration/President of the Institution of Engineers 

(India)/The International Centre for Alternative Disputes Resolution 

(India), both in cases of Foreign Contractor as well as Indian 

Contractor, shall appoint the Arbitrator.  A certified copy of the order 

of the* Indian Council of Arbitration/President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India), making such an appointment shall be furnished to 

each of the parties. 

(c) Arbitration may be commenced prior to or after completion of the 

Works, provided that the obligations of the Employer, the Project 

Manager, the Contractor and the Adjudicator shall not be altered by 

reason of the arbitration being conducted during the progress of the 

Works. 

(d) Arbitration proceedings shall be held at Trivandrum, Kerala, and the 

language of the arbitration proceedings and that of all documents and 

communications between the parties shall be English. 

(e) The decision of the majority of Arbitrators shall be final and binding 

upon both parties.  The cost and expenses of Arbitration proceedings 

will be paid as determined by the arbitral tribunal.  However, the 

expenses incurred by each party in connection with the preparation, 

presentation, etc. of its proceedings as also the fees and expenses paid 

to the Arbitrator appointed by such party or on its behalf shall be 

borne by each party itself. 

(f) Where the value of the contract is Rs. 50 million and below, the 

disputes or differences arising shall be referred to the Sole Arbitrator.  

The Sole Arbitrator should be appointed by agreement between the 

parties; failing such agreement, by the appointing authority, namely 

the * Indian Council of Arbitration/President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India).  

(g) The Arbitrator should give final award within…120days of starting 

of the proceedings  

(h) Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the Employer 

shall not be withheld, unless they are the subject matter of the 

arbitration proceedings. 

(g)   
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B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works within 

14 days of delivery of the Letter of Acceptance. 

Any revision in Program should only be agreed in writing. 

 

GCC 30.3 The period between Program updates is 21 days. 

The amount to be withheld for late submission of an updated Program is Rs. 

500,000. 

The period for submission of progress reports is 21 days. 

GCC 31 GCC 31.1 is replaced with the following: 

“31.1 The Project Manager shall extend the Intended Completion Date 

including milestones if a Compensation Event occurs or a Variation is 

issued which makes it impossible for Completion to be achieved by the 

Intended Completion Date as per the agreed milestones without the 

Contractor taking steps to accelerate the remaining work, which would 

cause the Contractor to incur additional cost.” 

In GCC 31.2, replace the words “Intended Completion Date” at the first 

occurrence by the words “Intended Completion Date/ Milestones”; and 

at the second occurrence by the words “Intended Completion Date/ 

Milestone”. 

GCC 34 GCC 34.1 is replaced with the following: 

“Either the Project Manager or the Contractor may require the other to attend 

a management meeting (which will be held at the place indicated in PCC. 

The periodicity shall be fixed by Project Manager/ Contractor jointly). The 

business of a management meeting shall be to review the progress of Work 

with reference to the Work program given in accordance with GCC 30.1, the 

plans for remaining work and to deal with matters raised in accordance with 

the early warning procedure.”  

GCC 34.1 Venue of management meeting will be Trivandrum, Kerala 

 The management meetings shall be held at intervals of every month.  

C. Quality Control 

GCC 36 The following sub-clause is inserted at the end of GCC 36.1: 
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“36.2 The contractor shall permit the Employer’s Technical auditor to check 

the contractor’s work and notify the Project Manager and Contractor of 

any defects that are found.  Such a check shall not affect the 

Contractor’s or the Project Manager’s responsibility as defined in the 

Contract Agreement.” 

GCC 37 The following sub-clauses are inserted before GCC 37.1, and GCC 37.1 is re-

numbered as GCC 37.3: 

“GCC 37.1 The Contractor shall institute Quality Assurance (QA) and Quality 

Control (QC) systems in accordance with Quality Assurance 

Plan to demonstrate compliance with the requirements of the 

Contract as approved by the Project Manager. Compliance with 

the QA/QC systems shall not relieve the Contractor of any of his 

duties obligations or responsibilities under the Contract. 

GCC 37.2 The Contractor shall provide all apparatus, assistance, documents 

and other information, electricity, equipment, fuel, consumables, 

instruments, labour, materials, and suitably qualified and 

experienced staff, as are necessary to carry out the specified tests 

efficiently.” 

GCC 38.1 The Defects Liability Period is: 120 days 

 

GCC 39.1 The following notes are added at the end of GCC 39.1: 

“Note: 1.  Where in certain cases, the technical specifications provide for 

acceptance of works within specified tolerance limits at reduced rates, 

Project Manager will certify payments to Contractor accordingly. 

2.  Where the failure to correct a particular defect within the specified 

time is considered as a fundamental breach of contract a notice should be 

given to the contractor as stated in GCC 61.2(e).” 

D. Cost Control 

GCC 41 GCC 41.1 is replaced with the following, and existing GCC 41.2 is re-

numbered as GCC 41.3: 

“41.1 If the final quantity of the work done differs from the quantity in the 

Bill of Quantities for the particular item by more or less than 20 

percent of the indicative Total Quantity of the Cluster (Cumulative 

quantity of Legacy Waste in 08 Dumpsites of the ULBs in Kerala), the 

Project Manager shall adjust the rate to allow for the change.  

(a) If the final Quantity is more than 20% of the Indicative Total 

quantity of the Legacy waste in 08 dumpsites 



 228 

The project manager/employer shall revise lower rate in case of 

variation beyond (+) 20% of the total indicative legacy waste quantity 

in 08 dumpsites. The rate will be decreased by 5% for every 10% 

increase in the quantity beyond the (+) 20% variation. The rate will 

freeze at maximum of 20% decrease from the quoted price. The 

variation in the rate shall be applicable only on the variation quantity. 

The variation shall be calculated only on the cumulative variation of 

the quantity in the existing dumpsites in 08 ULBs and not on 

individual quantity variation in respective dumpsites within the ULB. 

Also, the variation in price shall only effect on finalized unit rate for 

‘Biomining of Legacy Waste and recovery of various fractions such 

as recyclables, RDF, inert, compost etc. at existing Dumpsites ( (i.e. 

Legacy Waste Processing only through Biomining and 

bioremediation) at existing Dumpsites in 08 ULBs in Kerala’. The rate 

for other activities shall be firm as finalized irrespective of the quantity 

variation 

If the final Quantity is less than 80% of the Indicative Total 

quantity of the Legacy in the 08 dumpsites.  

The project manager/ employer shall revise higher rate in case of 

variation beyond less than 80% of the total indicative quantity of 

legacy waste in 08 dumpsites. The rate will be increased by 5% for 

every 10% decrease in the quantity beyond the (-) 20% variation. The 

rate will freeze at maximum of 20% increase from the quoted price.  

The variation in the rate shall be applicable only on the variation 

quantity. The variation shall be calculated only on the cumulative 

variation of the quantity in existing dumpsites in 08 ULBs and not on 

individual quantity variation in respective dumpsites within the ULB. 

Also, the variation in price shall only effect on finalized unit rate for 

‘Biomining of Legacy Waste and recovery of various fractions such 

as recyclables, RDF, inert, compost etc. at existing Dumpsites (i.e. 

Legacy Waste Processing only through Biomining and 

bioremediation). at existing Dumpsites in 08 ULBs in Kerala’. The 

rate for other activities shall be firm as finalized irrespective of the 

quantity variation 

 

41.2 The Project Manager shall not adjust rates from changes in quantities if 

thereby the Accepted Contract Amount is exceeded by more than 15 

percent, except with the prior approval of the Employer.” 

GCC 42 In GCC 42.2, Deleted 

GCC 42.7 Provisions related to Value Engineering do not apply.  

GCC 43.1 The second sentence in GCC 43.1 is replaced with the following: 

“The cash flow forecast shall be in Indian Rupees.” 
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GCC 44 At the end of GCC 44.1 after the word ‘previously’, the following words are 

added: 

“alongwith details of measurement of the quantity of works executed in a 

tabular form approved by the Project Manager”  

At the end of GCC 44.2 after the words ‘the Contractor’, the following 

words are added: 

“after taking into account any credit or debit for the month in question in 

respect of materials for the works in the relevant amount and under 

conditions set forth in GCC Sub-Clause 53.1 (Secured Advance)” 

GCC 45 GCC 45.1 is replaced with the following: 

“Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of contract & taxes to be deducted at source [TDS] 

as per applicable law. The Employer shall pay the Contractor the amounts 

certified by the Project Manager within 28 days of the date of each 

certificate. If the Employer makes a late payment, the Contractor shall be 

paid interest on the late payment in the next payment. Interest shall be 

calculated from the date by which the payment should have been made up to 

the date when the late payment is made at the rate stated in the PCC.” 

  

GCC 45.1 Interest rate for Delayed payment shall be the Prime Lending Rate (PLR) 

issued by the State Bank of India (SBI) as on the date of signing of contract 

agreement. 

GCC 45.3 All payments (and deductions) shall be paid or charged in Indian Rupees. 

GCC 45.5 Deleted 

GCC 47 The GCC 47.1 is replaced with following clause: 

“47.1 The rates quoted by the Contractor shall be deemed to be inclusive of 

all taxes and levies that the Contractor will have to pay for the 

performance of this Contract except GST. The GST, if applicable, 

shall be payable extra to the contractor.  The Employer will perform 

such duties in regard to the deduction of such taxes at source [TDS] as 

per applicable law.” 

In first line of the re-numbered GCC 47.2, replace the words ‘the date 28 

days before’ with the words ‘the deadline for’. 

GCC 48 All payments shall be made in Indian Rupees. 

GCC 49 GCC 49.1 is Deleted 
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GCC 49.1 Price Adjustment: 

The contract “is not” subject to price adjustment in accordance with G.C.C. 

Clause 49  

GCC 50.1 The proportion of payments retained (Retention Money) shall be 2.5% from 

each gross bill amount subject to the maximum of 2.5% of accepted contract 

price. 

 

GCC 50.2 The last line of GCC 50.2 is replaced with the following: 

“On completion of the whole works the Contractor may substitute the 

balance retention money with an “on demand” Bank guarantee.” 

GCC 51 In the first sentence of GCC 51.1, the following words are inserted after the 

words ‘Intended Completion Date’: 

“(for the whole of the works or the milestones as stated in the PCC)” 

The following is inserted as a sub-paragraph at the end of GCC 51.1: 

“Time is the essence of the contract and payment or deduction of liquidated 

damages shall not relieve the contractor from his obligation to complete the 

work as per agreed Work program and milestones, or from any of the 

Contractor’s other obligations and liabilities under the contract.” 

In the first sentence in GCC 51.2 the following words are inserted after the 

words ‘Intended Completion Date’: 

“including milestones” 
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GCC 51.1 The liquidated damages for the whole of the Works are as per Table below 

per day. The maximum amount of liquidated damages for the whole of the 

Works is 10% of the accepted Contract Price. 

Milestone Activity to be completed 

Time Period for 

Completion from 

Signing of 

Agreement in 

number of Days 

Liquidated 

Damage 

01 To dispose of cumulative 

15 % of Estimated 

Legacy Waste Quantity* 75 

0.11% per day of 

the accepted 

contract amount 

02 To dispose of cumulative 

50 % Estimated Legacy 

Waste Quantity 145 

0.11% per day of 

the accepted 

contract amount 

03 To dispose of cumulative 

65 % of Estimated 

Legacy Waste Quantity  175 

0.11% per day of 

the accepted 

contract amount 

04 To dispose of cumulative 

80 % of Estimated 

Legacy Waste Quantity  205 

0.11% per day of 

the accepted 

contract amount 

05 To dispose of cumulative 

100 % Estimated Legacy 

Waste Quantity  245 

0.11% per day of 

the accepted 

contract amount 

06 Dispose of any balance 

fraction, if any, as 

instructed by the 

employer and profiling 

the site to surrounding 

ground level with use of 

recovered fraction in 

270 

0.11% per day of 

the accepted 

contract amount 
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Note:  

1. The maximum amount of liquidated damages for the whole of the Works 

is 10% of the accepted Contract Price beyond the contract may attract 

termination as per GCC clause 61 

2. The liquidated damages recovered against interim milestone shall be 

credited to the contractor if the final milestone is achieved within 

stipulated timeline 

3. If the quantity of waste will be more than estimated quantity, then Bidder 

shall be responsible for processing complete legacy waste for which 

contract period may be extended on pro-rata basis. The Liquidated 

Damage for the additional quantity of legacy waste shall be applicable 

as per the rate stipulated in table above i.e. @0.11% per day of the 

accepted contract amount reckoned from the end date of the extended 

pro-rated timeline 

GCC 52.1 Bonus for the whole of the Works is 0.14% per day for each day of early 

completion of the work from intended completion date. The maximum 

amount of Bonus for the whole of the Works is 10% of the final Contract 

Price2. 

 

GCC 53 No Advance Payment Shall be made 

GCC 53.1 Not Applicable 

 

GCC 54 GCC 54.1 is replaced with the following: 

“The Performance Security and an Environmental and Social (ES) 

Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in the amounts 

specified in the PCC, and shall be issued by a Nationalized or Scheduled 

bank in India. The Performance Security including additional security for 

unbalanced bids, and the ES Performance Security, shall be valid until a date 

28 days from the date of issue of the Certificate of Completion.” 

GCC 54.1 The Performance Security amount is 4% (four percent) of the Accepted 

Contract Amount plus _additional one percentage for each percentage of the 

quoted amount below 10%___(upto maximum 15% additional)  as additional 

security for unbalanced bids [in terms of ITB Clause 41.2], and Environmental 

and Social (ES) Performance Security amount is 1% (one percent) of the 

Accepted Contract Amount  

 
2 Normally the rate of bonus and rate of liquidated damages should be the same. 
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The standard forms of Performance Security and if applicable ES Security 

acceptable to the Employer shall be unconditional Bank Guarantees from 

Scheduled or Nationalized banks in India of the types as presented in 

Section X of the Bidding Document. 

Throughout this bidding document the term ’performance security’, unless 

the context clearly indicates otherwise, means and includes both ‘the 

performance security and the ES performance security’ to be submitted by 

the successful bidder in the amounts specified above. 

E. Finishing the Contract 

GCC 59.1 The following is added after the words ‘issue a payment certificate’ at the 

end of GCC 59.1: 

“within 56 days of receiving the contractor’s revised account” 

GCC 60.1 Not Applicable 

GCC 60.2 Not Applicable 

GCC 61 The following sub-clauses are added after GCC 61.2 (h): 

“(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed Work execution program, 

agreed C-EMP [Clause 30 of GCC], SMP and also fails to take 

satisfactory remedial action as per agreements reached in the 

management meetings [Clause 30 of GCC] for a period of 60 days. 

(k) The contractor fails to carry out the instructions of the Project 

Manager within a reasonable time determined by the Project Manager in 

accordance with GCC Clause 15.1 and 22. 

(l) The contractor (in case of Joint Venture) has modified the composition 

of the joint venture and/or the responsibility of each member of the joint 

venture from what is stated in joint venture agreement without the prior 

approval of the Employer.” 

GCC 61.2 (g) The maximum number of days are: 90 days  

GCC 61.2 (l) Hiding any information regarding changes in roles and responsibilities of JV 

members, which is not authorized by the Employer, shall also be treated as 

violation of Appendix A to General Conditions (Fraud and Corruption). 

GCC 62 The following is added after the words ‘issue of the certificate’ in the first 

sentence of GCC 62.1;  
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“less other recoveries due in terms of contract, less taxes to be deducted at 

source [TDS] as per applicable law,” 

The following is added after the words ‘date of the certificate’ at the end of 

GCC 62.2: 

“less other recoveries due in terms of contract, less taxes to be deducted at 

source [TDS] as per applicable law” 

GCC 62.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 20%. 
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Appendix 1 

Salient Features of Labour & Environment Protection Laws3 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case of 

injury, disease or death arising out of and during the course of employment. 

 

(b) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The Act 

provides for monthly contribution by the employer plus workers @ 10% or 8.33%.  

The benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(c) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

 

(d) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 

Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 

provides for an enquiry procedure in case of complaints and mandates the setting 

up of an Internal Complaints Committee or a Local Complaints Committee 

 

(e) Contract Labour (Regulation & Abolition) Act 1986: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by law.  The Principal Employer is required to take Certificate 

of Registration and the Contractor is required to take license from the designated 

Officer.  The Act is applicable to the establishments or Contractor of Principal 

Employer if they employ 20 or more contract labour. 

 

(f) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment.  Construction of Buildings, Roads, 

Runways are scheduled employments. 

 

 
3 This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking 

the correctness and completeness of the list. The law as current on the date of bid opening will 

apply. 



 237 

(g) Payment of Wages Act 1936:  It lays down the mode, manner and by what date the 

wages are to be paid, what deductions can be made from the wages of the workers. 

 

(h) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making discrimination 

against Female employees in the matters of transfers, training and promotions etc. 

 

(i) Payment of Bonus Act 1965:  The Act is applicable to all establishments employing 

20 or more employees. Some of the State Governments have reduced this 

requirement from 20 to 10. The Act provides for payments of annual bonus subject 

to a minimum of 8.33% of the wages drawn in the relevant year. It applies to skilled 

or unskilled manual, supervisory, managerial, administrative, technical or clerical 

work for hire or reward to employees who draw a salary of Rs. 10,000/- per month 

or less. To be eligible for bonus, the employee should have worked in the 

establishment for not less than 30 working days in the relevant year.    The Act 

does not apply to certain establishments. 

   

(j) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and provides 

for regulation of employment of children in all other occupations and processes.  

Employment of Child Labour is prohibited in the Building and Construction 

Industry. 

 

(k) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 

more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state).  The Inter-State migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home up to the establishment and back, etc. 

 

(l) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Building and Other Construction Workers 

Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 

any building or other construction work and employ 10 or more workers are 

covered under these Acts.  All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be notified by the 

Government.  The Employer of the establishment is required to provide safety 

measures at the building or construction work and other welfare measures, such as 

Canteens, First – Aid facilities, Ambulance, Housing accommodations for workers 

near the work place etc.  The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government. 

 

(m) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 
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exploitation of weaker sections of society. Bonded labour covers all forms of 

forced labour, including that  arising out of a loan, debt or advance.  

 

(n) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and disablement 

arising out of an employment injury. The Act applies to all employees in factories 

(as defined) or establishments which may be so notified by the appropriate 

Government. The Act provides for the setting up of an Employees’ State Insurance 

Fund, which is to be administered by the Employees State Insurance Corporation. 

Contributions to the Fund are paid by the employer and the employee at rates as 

prescribed by the Central Government. The Act also provides for benefits to 

dependents of insured persons in case of death as a result of an employment injury. 

 

(o) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer’s liability and responsibility to pay compensation to employees 

where workmen sustain personal injuries in the course of employment. 

 

(p) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 

provided in the Act and get the same certified by the designated Authority. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection and 

improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property.  ‘Environment’ includes 

water, air and land and the inter-relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-organism and property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act also 

stipulates the norms and compliance requirements of the employer and any contractor on 

behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of wildlife 

through notifying National Parks and Sanctuaries and buffer areas around these zones; and to 

protect individuals of nationally important species listed in the Annex of the Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the “protected property” are designated as “protected area” 

and “controlled area” respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the “protected area” and development activities likely to 

damage the protected property is not permitted in the “controlled area” without prior 
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permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of wholesomeness 

of water.  ‘Pollution’ means such contamination of water or such alteration of the physical, 

chemical or biological properties of water or such discharge of any sewage or trade effluent 

or of any other liquid, gaseous or solid substance into water(whether directly or indirectly) as 

may, or is likely to, create a nuisance or render such water harmful or injurious to public health 

or safety, or to domestic, commercial, industrial, agricultural or other legitimate uses, or to the 

life and health of animals or plants or of aquatic organisms. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates waste water, and observe the required standards of establishment 

and operation of these items of work or installations; as well as install and operate all required 

waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a cess 

on water consumed by persons carrying on certain industries and by local authorities, with a 

view to augment the resources of the Central Board and the State Boards for the prevention 

and control of water pollution under the Water (Prevention and Control of Pollution) Act, 

1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention 

and Control of Pollution) Rules, 1982: These provides for prevention, control and abatement 

of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant’, 

which means any solid, liquid or gaseous substance (including noise) present in the 

atmosphere in such concentration as may be or tend to be injurious to human beings or other 

living creatures or plants or property or environment. Contractors will need to obtain consent 

for establishment and consent for operation of any item of work or installation of equipment 

that generates air pollution such as batching plants, hot mix plants, power generators, backup 

power generation, material handling processes, and observe the required standards of 

establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 

to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 
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13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe manufacture, 

possession, sale, use, transportation and import of explosive materials such as diesel, Oil and 

lubricants etc.; and also for regulating the use of any explosives used in blasting and/or 

demolition. All applicable provisions will need compliance by the contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, and 

will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Solid Waste Management Rules 2016 and amendments thereof: These provide for proper 

management of solid waste generated and details responsibilities of various stakeholders like 

waste generator, local body, Urban Development department etc. The rules also define 

standards for compost etc. The Contractors will ensure compliance to this Rule 

19. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: These 

provide for protection of general public from improper handling storage and disposal of 

hazardous waste. The rules prescribe the management requirement of hazardous wastes from 

its generation to final disposal. Contractors will need to obtain permission from the State 

Pollution Control Boards and other designated authorities for storage and handling of any 

hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

20. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, compliance 

to these Rules are mandatory. 

21. Construction and Demolition Waste Management Rules, 2016: This provides for management 

of construction and demolition waste (such as building materials possible to be reused, rubble 

and debris or the like); and applies to all those waste resulting from construction, re-modelling, 

repair or demolition of any civil structure. Contractor will need to prepare a waste disposal 

plan and obtain required approval from local authorities, if waste generation is more than 20 
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tons in any day or 300 tons in any month during the contract period; and ensure full compliance 

to these rules and any conditions imposed in the regulatory approval.  

22. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but not 

covering lead acid batteries and radio-active wastes) aiming to enable the recovery and/or 

reuse of useful material from e-waste, thereby reducing the hazardous wastes destined for 

disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

23. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

24. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will ensure 

compliance to this Rule.  

25. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: This 

provides for regulation of production and consumption of ozone depleting substances in the 

country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

26. The Coastal Regulation Zone Notifications, 1991 and as amended (Latest in 2019): This 

provides for regulation of development activities within the 500m of high tide line in coastal 

zone and 50m of stretches of rivers and estuaries influenced by tides. Contractors will be 

required to ensure that no work starts until applicable clearances under the Notification is not 

available. Contractors will be responsible for implementation of any plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the employer 

and compliance report stipulated in the permission under the Notification. No wastes shall be 

disposed in CRZ areas. 

27. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of compensation 

to victim and family and check vehicular air and noise pollution. Contractors will be required 

to ensure full compliance to these rules.  

28. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners’ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   
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29. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and Industry/Infrastructure 

project proposals in Non-Notified areas, 2012: These provide for regulating extraction of 

ground water for construction/industrial and drinking and domestic purposes. Contractors will 

need to obtain permission from Central/State Groundwater Boards prior to groundwater 

abstraction through digging any bore well or through any other means; and will to ensure full 

compliance to these rules and any conditions imposed in the permit.  

30. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 

State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

31. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

32. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian Standards 

Codes dealing with: (i) use and disposal of asbestos containing materials in construction; (ii) 

paints containing lead; (iii) permanent and temporary ventilations in workplace; (iv) safety, 

and hygiene at the workplace; (v) prevention of fire; (vi) prevention of accidents from faulty 

electrical gadgets, equipment and accessories; and all other such codes incidental to the 

Contract. 
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Appendix 2 Not Applicable 

Appendix - 34 

Appointment of Adjudicator 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works 

contracts 
 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 

 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 
 

For administrative purpose____________________(name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator 

with all relevant information needed to carry out the assignment on behalf of both the 

employer and the contractor.  The services will be required during the period of contract for 

the work of (Name of the Contract) _______________________. 

 
The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the 

work indicated above or as specifically requested by Employer/ Contractor for the period up 

to the end of defects liability period with prior intimation to the Employer and the contractor.  

The duration of each visit shall ordinarily be for one day only.  These durations are 

approximate and (Name of the employer and Name of the Contractor) may find it necessary 

to postpone or cancel the assignment and/or shorten or extend the duration. 

 

The appointment will become effective upon confirmation of letter by you.  The appointment 

of Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the 

date of issue of the notice, if both Employer and the Contractor so desire.  Also, the 

appointment shall automatically stand terminated 14 days after the defect notice / correction 

period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs. _____ (Rupees ____________only) per each day of 

visit at the worksite.  The actual expenses for boarding and traveling in connection with the 

assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-

receipted bill in triplicate to the employer indicating the date of the visit, fees for the visit and 

a proof in support of the actual expenditure [only for items valued above Rs. 500 each] 

incurred by him against boarding, lodging and traveling expenses after performing the visit 

on each occasion.  The Employer will make the admissible payment (both the Employer’s 

and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill.  The 

 
4 If ITB 51 makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to 

state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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Contractor’s share on this account (half the paid amount) will be recovered by the Employer 

from the Contractor’s bills against the work. 

 

In accepting this assignment, the Adjudicator should understand and agree that he is 

responsible for any liabilities and costs arising out of risks associated with travel to and from 

the place of emergency repatriation, loss or damage to personal/professional effects and 

property.  The Adjudicator is advised to effect personal insurance cover in respect of such 

risks if he does not already have such cover in place.  In this regard, the Adjudicator shall 

maintain appropriate medical, travel, accident and third-party liability insurance.  The 

obligation under this paragraph will survive till termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________(name of the contract) between the employer and the contractor vide Clause 

No. 24 of the General Conditions of Contract.  Your recommendation should be given in the 

format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and 

purpose of the assignment, and will conduct himself in a manner consistent herewith.  After 

visiting the worksite, the Adjudicator will discuss the matter with the Employer and if 

necessary with the Contractor before arriving at any decision. 

 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the employer and the 

contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 

order specifying the reasons. 

 

The Adjudicator will agree that any manufacturing or construction firm with which he might 

be associated with, will not be eligible to participate in bidding for any goods or works 

resulting from or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed    Name of Adjudicator 

 

       Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 
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Attachment:  Copy of contract document between the employer and contractor and format 

for recommendation.  
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SUMMARY OF AJUDICATOR’S 

RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its 

deliberations, and prepare a recommendations in a professional and timely manner (as 

per sample format)   
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Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date: ____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so 

on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The forms 

for Performance Security, ES performance security if applicable, and Advance Payment 

Security, when required, shall only be completed by the successful Bidder after contract award. 
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NOTIFICATION OF AWARD 

Letter of Acceptance 

[on letterhead paper of the Employer] 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB 

Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by 

the World Bank required under the Loan Agreement.] 

 

 

. . . . . . . [date]. . . . . .. 

 

To: . . . . . . . . .   [name and address of the Contractor] . . . . . . . . ..    

 

Subject: . . . . . . . . .    [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . .. [insert date] . . .   for execution of the . . . . . 

. . . . [insert name of the contract and identification number, as given in the PCC] . . . . 

. . . . . for the Accepted Contract Amount of . . . . . . . . . [insert amount in numbers and 

words], as corrected and modified5 in accordance with the Instructions to Bidders is 

hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security, plus additional security for 

unbalanced bids in terms of ITB Clause 41, and ES Performance Security in the form 

detailed in ITB Clause 50 for amounts6 of Rs. ……., and Rs. …….  specified therein, 

within 21 days of the receipt of this letter of acceptance, and visit this office to sign the 

contract, failing which action as stated in ITB Clause 50.2 will be taken in accordance 

with the Conditions of Contract. The securities shall be valid up to 28 days from the date 

of completion i.e. up to …………. and shall be as per the Performance Security Form and 

the ES Performance Security Form, included in Section X - Contract Forms, of the bidding 

document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________ [insert the name of Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator7. 

 

[or] 

 
5 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, next 

page. 
6 Insert amounts for (i) Performance Security, plus additional security for unbalanced bids in terms of ITB 

Clause 41; and (ii) ES Performance Security respectively. 

 
7 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
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We do not accept that _______________________ [insert the name of the Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 

Letter of Acceptance to ________________________________________ [insert name 

of the Appointing Authority], the Appointing Authority, we are hereby requesting such 

Authority to appoint the Adjudicator in accordance with ITB 51.1 and GCC 23.18. 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 

for executing ……………………. 

 

We have reviewed the Work methodology submitted by you along with the bid in response to 

ITB Clause 16 and our comments are given in the attachment.  You are requested to submit a 

revised Program including ES requirements as per Clause 30 of General Conditions of 

Contract within 14 days of receipt of this letter of acceptance. 

 

 

 

Authorized Signature:   ........................................................................................................  

 

 

Name and Title of Signatory:   .............................................................................................  

 

 

Name of Agency:   ...............................................................................................................  

 

  

 
8 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Issue of Notice to proceed with the work 

 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________ (name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, 

insurance policy as per GCC 13, Work methodology as stated in letter of acceptance and 

signing of the contract agreement for the Work of______________@ a Bid Price of Rs. 

__________, you are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

. [name of the Employer] . . .. . .  (hereinafter “the Employer”), of the one part, and . . . . . 

[name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. 

. . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) This Agreement 

(ii) the Letter of Acceptance 

(iii) the Contractor’s Bid including completed schedules and priced schedule of 

activities 

(iv) the addenda Nos ________(if any) 

(v) the Particular Conditions  

(vi) the General Conditions of Contract, including appendix; 

(vii) Employer’s Requirement 

(viii) the Drawings  

(ix) Design Methodology Work Program, Methodology, Quality Assurance 

Program, the ES Management Strategies and Implementation Plans, and Code 

of Conduct for Contractor’s Personnel (ES) 

 

(x) Joint Venture Agreement [for JVs only]; and 

(xi) any other document listed in the PCC as forming part of the Contract.  

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to execute 

the Works and to remedy defects therein in conformity in all respects with the provisions 

of the Contract. 
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4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed 

in accordance with the laws of India on the day, month and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, 

Date 

Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Performance Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor9] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee10] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 
9 In the case of a JV, insert the name of the Joint Venture 
10 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, plus additional performance security for unbalanced bids if any, 

and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Applicant shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 11, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

  

 
11 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 
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Environmental and Social (ES) Performance Security 

ES – Bank Guarantee  
[Guarantor letterhead or SWIFT identifier code] 

 

ES Performance Guarantee No.: [Insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor12] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his Environmental and/or Social (ES) obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee13] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 
12 In the case of a JV, insert the name of the Joint Venture 
13 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Applicant shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 14, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
14 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Subclause 53.1 ("Advance 

Payment") of the above-mentioned Contract, ________________________________ [name and 

address of Contractor15] (hereinafter called "the Applicant") shall deposit with __________________-

______ [name of Employer] a bank guarantee to guarantee his proper and faithful performance under 

the said Clause of the Contract in an amount of _____________ [amount of guarantee16] 

_________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the Applicant, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to ____________________ [name of Employer] on his first demand without whatsoever right 

of objection on our part and without his first claim to the Applicant, in the amount not exceeding 

____________________ [amount of guarantee] __________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the Contract 

or of Works to be performed thereunder or of any of the Contract documents which may be made 

between _____________________ [name of Employer] and the Applicant, shall in any way release us 

from any liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

 
15 In the case of a JV, insert the name of the Joint Venture 
16 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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 This guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until _________________________ [name of Employer] receives full repayment of the 

same amount from the Applicant. Consequently, any demand for payment under this guarantee must 

be received by us at this office on or before that date. 

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 _____________________________ [Bank’s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor17] (hereinafter called “the 

Applicant”) has entered into Contract No. _________________ [reference number of the contract] 

dated ______________________ with you, for the execution of __________________ [name of 

contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the Retention Money has been certified 

for payment, payment of ___________ [insert the second half of the Retention Money] is to be made 

against a Retention Money guarantee. 

 

At the request of the Applicant, we _________________ [name of Bank] hereby irrevocably undertake 

to pay you the sum or sums not exceeding in total an amount of _____________________ [amount in 

Rupees] (______________________) [amount in words18] upon receipt by us of your first demand in 

writing accompanied by a written statement stating that the Applicant is in breach of its obligation 

under the Contract without cavil or argument. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 

second half of the Retention Money referred to above must have been received by the Applicant on its 

account number _________ at ___________ [name and address of Bank]. 

 
17 In the case of a JV, insert the name of the Joint Venture 
18 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or 

if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is 

less than half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a copy 

of the Defects Liability Certificate issued by the Project Manager.  Consequently, any demand for 

payment under this guarantee must be received by us at this office on or before that date. 

 

_____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 


